




From:- Canara Bank Procurement Group, DIT Wing, H.O							To, Canara Bank EPC Section, GA Wing, HO	
Qtlly statement on progress of Contracts valued of Rs.5 Cr and above as on 31.12.2021								
Sl.No	Name of the Organisation with Location	RFP No. and Note Reference	Brief Details of the Material Purchased/for which sanction obtained	Value of the Contract for which sanction has been obtained	Mode of Tendering	Schedule Delivery Period	Present Status	Remarks
1	M/s Cito Infotech Pvt. Ltd.	DIT-1020/PROC-253/MC-5/HSS/2021 dated 30/02/2021	8500 High Speed Scanners for all Branches of Canara Bank	15,31,61,500	GeM	10 Weeks	PO issued on M/s Cito infotech Pvt. Ltd. ref :DIT:PG:ORD:12:2021-22 dated 08/04/2021. Payment for supply of 387 scanners of Rs.69,73,353 was released on 19/08/2021, payment for supply of 1902 scanners of Rs.3,42,72,138 was released 02/09/2021 and payment for supply of 1053 scanners of Rs.1,89,74,007 was released on 15/09/2021. Payment for supply of 878 scanners of Rs.1,58,20,682 was released on 05/10/2021.Payment for supply of 593 scanners of Rs.1,06,85,267 was released on 26/10/2021.Payment for supply of 667 scanners of Rs.1,20,18,673 was released on 24/11/2021. Payment for supply of 707 scanners of Rs.1,27,39,433 was released on 18/12/2021.	
2	M/s IBM India Private Limited	DIT-1856/PROC-475/ED-22/CISCO Router/2021 dated 21/06/2021	Procurement of CISCO Core Routers at Data Center (DC) and Disaster Recovery Center (DRC) through our existing System Integrator	6,58,03,558	Nomination	16 Weeks	PO issued on M/s IBM vide ref:DIT:PG:ORD:155:2021-22 dated 28/06/2021. Hardware has been delivered on 03/01/2022.	
3	M/s BSNL	DIT-2013/PROC-509/MC-7/BSNL/2021 dated 06/07/2021	Renewal of BSNL VSAT	11,41,89,000	Existing Vendor	Immediate	PO issued on M/s BSNL vide ref:DIT:PG:ORD:222:2021-22 dated 31/07/2021. Payment for 234 location of Rs.27,78,450 released on 28/12/2021.	



Sl.No	Name of the Organisation with Location	RFP No. and Note Reference	Brief Details of the Material Purchased/for which sanction obtained	Value of the Contract for which sanction has been obtained	Mode of Tendering	Schedule Delivery Period	Present Status	Remarks
4	M/s ST Telemedia Global Data Center	DIT-2303/PROC-577/MC-11/DR/2021 dated 29/07/2020	Hiring additional 1150 Sqft Space along with -145 KVA bundle Actual power along with required CCTV, dedicate cage and access controls etc. for Integrated Data Center (IDC) for immediate requirement at Disaster Recovery Center (DRC), Mumbai.	8,35,74,443	Nomination	01-09-2021	PO issued on M/s ST Telemedia Global Data Center vide ref:DIT:PG:ORD:266:2021-22 dated 19/08/2021. Services of the vendor has been availed.	
5	M/s Mindmill Software Ltd.	DIT-2296/PROC-574/MC-9/GEM/2021 dated 28/07/2020	Providing Helpdesk Services for Core-Banking-Solution and Allied Applications for a period of three years through M/s Mindmill Software Ltd., selected through GeM bid (RFP) process	6,21,11,879	GeM	30 Days	PO issued on M/s Mindmill Software Ltd. vide ref:DIT:PG:ORD:272:2021-22 dated 23/08/2021. Purchase Order Cancelled in GeM portal	Selected bidder has exited from the project.
6	M/s ITI Ltd.	DIT-2301/PROC-575/MC-10/DC/2021 dated 29/07/2021	Renewal of Data Center (DC) & Near Site Disaster Recovery (NDR) Co-Location Services with M/s ITI Limited (Public Sector Undertaking) & hiring of additional Space & Power for a further period of five (05) years from 01.01.2022 to 31.12.2026.	48,56,46,117	Existing Vendor	01-11-2021	PO issued on M/s ITI Ltd vide ref:DIT:PG:ORD:347:2021-22 dated 28/09/2021. Services of the vendor has been availed.	
7	M/s Mould Training and Networks (India) Pvt. Ltd.	DIT-2994/PROC-736/MC-13/GeM/2021 dated 24/09/2021	Procurement of 4989 nos. of L2 24 port Manageable Network Switches (with 5 years warranty)	26,99,99,691	GeM	31-03-2021	PO issued on M/s Mould Training and Networks (India) Pvt. Ltd. vide ref:DIT:PG:ORD:361:2021-22 dated 08/10/2021.	



Sl.No	Name of the Organisation with Location	RFP No. and Note Reference	Brief Details of the Material Purchased/for which sanction obtained	Value of the Contract for which sanction has been obtained	Mode of Tendering	Schedule Delivery Period	Present Status	Remarks
8	M/s Finastra Ltd.	DIT-2807/PROC-695/MC-12/F1/2021 dated 09/09/2021	Extending facility of Kondor+ application in London branch and establishing STP (Straight through Process) between existing Dealing platform and Kondor plus and CBS-FCUBS (Core Banking System- Flexcube Universal Banking Software)	11,90,74,673	Existing Vendor	Immediate	PO issued on M/s Finastra Ltd. vide ref:DIT:PG:ORD:362:2021-22 dated 08/10/2021. Schedule has been started on 28/12/2021.	
9	M/s Hitachi Systems Micro Clinic Pvt. Ltd.	DIT-3205/PROC-778/MC-14/Server/2021 dated 22/10/2021	Upgradation of existing Exadata server X8M-2 from Quarter Rack to Half Rack in DC and DR sites of Canara Bank	13,79,00,000	Existing Vendor	3 months	PO issued on M/s Hitachi Systems Micro Clinic Pvt. Ltd. vide ref:DIT:PG:ORD:432:2021-22 dated 15/11/2021. Hardware has been delivered on 28/12/2021.	
10	M/s BSNL	DIT-3214/PROC-779/MC-15/MPLS/2021 dated 02/11/2021	Renewing the MPLS services of M/s BSNL for providing primary connectivity to e-Syndicate Branches / Offices with the revised bandwidth charges	1,20,00,00,000	Existing Vendor	Immediate	PO issued on M/s BSNL vide ref:DIT:PG:ORD:437:2021-22 dated 18/11/2021. Services of the vendor has been availed.	
<p>Place: Bengaluru Date: 07-01-2022</p> <p style="text-align: center;">  Section In-charge </p> <p style="text-align: right;">  Assistant General Manager </p>								

