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IMPORTANT INSTRUCTIONS 
 

1. The estimated cost indicated in the tender is based on schedule of rates and/or 
market rates but excluding GST and it is only indicative. The bidders are required 
to work out the individual rates after visiting the work site, understanding all the 
terms & conditions, tender drawings of Technical bid and items technical 
specifications in the financial bid and considering the prevailing market rates. The 
individual items rates to be quoted should be excluding of GST but inclusive of 
TDS, contractor’s profit, overheads, incidental charges, materials cost, labor cost, 
wastage, transportation, lead, lift etc. The L1 bidder will be arrived based on the 
total amounts quoted excluding GST component. Applicants are requested to 
kindly note that the subject construction project comes under the category of 
Composite supply of works contract as defined in clause 119 of Section 2 of CGST 
act and as per this present GST is 18% (eighteen percent).Howeveras & when the 
bills are claimed by the successful bidder, GST percentage prevailing at that time 
will be considered as per Government guidelines. 

 
CHECK LIST 

 
SLNO. DESCRIPTION YES OR NO 

1 Whether EMD of requisite amount in the form of DD is submitted?  
2 Whether Tender Fee of requisite amount in the form of DD is 

submitted? 
 

3 Whether Technical bid and Financial bids are signed in all pages 
duly affixing firm’s seal and are kept in separate envelopes/Covers 
and sealed? 

 

4 Whether Pre-bid meeting amendments or Corrigendum, if any has 
been downloaded and submitted with seal & signature? 

 

5 Whether Proof towards Firm’s establishment or year of start of firm 
is attached? 

 

6 Whether copies of work orders to prove 5 years experience in the 
field are attached? 

 

7 Whether client’s issued Works Completion Certificates for 
qualifying works is attached? 

 

8 Whether copies of PAN Card and GSTIN registrations are attached?   
 9 Whether copies of Registration with at-least one of the 

organizations like CPWD/State PWD/ PSU’s/ Financial Institutions is 
attached? 

 

10 Whether Annexure-1, Annexure-4, Annexure-5 & Annexure-17 are 
duly filled in with requisite information sought? 

 

 Authorization letter issued by the firm/ company to the authorized 
signatory to sign the tender documents, to attend the pre-bid 
meeting, to sign the contract agreement and to represent the firm/ 
company in all future correspondences with Canara bank. 

 

  



Tender – TECHNICAL BID for “Supply, Installation, Testing, Commissioning And Comprehensive Maintenance 
Of Sewage Treatment Plant At CIBM: Manipal” 

< Page no. 2> Signature of Tenderer 

 
 

 
 
 
 
 

 

 CONTENTS  
Sl.No. Details Page No. 

 TECHNICAL BID  
1 Notice Inviting Tender   3 - 9 
2 General rules and Directions to Tenders  10 -14 
3 Schedule’s   A  to  F 15 –19 
4 Conditions of contract 20 – 23 
5 Clauses of contract 24 - 62 
6 Special conditions  63- 72 
7 Technical specification for civil works, sanitary & plumbing works 73 -75 
8 Technical specification for electrical works   76 – 79 
9 Safety code 80 – 84 
10 Model rules  for  protection of Health and sanitary  arrangements  

for workers employed by contractors  
85 - 88 

11 List of preferred makes 89 – 92 
12 Tender Form  93 –94 
13 ANNEXURE  -1  - Bio Data  95 – 97 
14 ANNEXURE  -2  - Acceptance   98 
15 ANNEXURE  -3  - Form of Agreement  99 – 100 
16 ANNEXURE  -4  - Details of construction equipments & plants 101 
17 ANNEXURE  -5-   List of relatives employed in CANARA BANK  102 
18 ANNEXURE  -6-   Format for receipt of Materials  at site 103 
19 ANNEXURE  -7 – Format for concrete cube test  104 
20 ANNEXURE  -8 – Format of measurement book  105 
21 ANNEXURE  -9 - Format for running bill 106-108 
22 ANNEXURE  -10 - Format for Rate analysis  109 
23 ANNEXURE  -11- Format for certificate of payment 110 
24 ANNEXURE  -12 – Format of site order book  111 
25 ANNEXURE  -13 – Format for application -Extension of time  112 
26 ANNEXURE  -14- Format for Hindrance register  113 
27 ANNEXURE  -15 - Format  of  BG  for EMD  114 
28 ANNEXURE  -16 -Format of  BG for security deposit   115-116 
29 ANNEXURE -17–List of Retired Government /Bank Employees  117 
30 ANNEXURE -18 –  List of building materials tests &Basic rates of 

Steel and Cement materials 
117 - 118 

31 ANNEXURE 19: INDEMNITY FORMAT 1119 
32 Tender drawings (Named as Technical bid –part-2- Tender 

Drawings in separate Pdf file) 
6 PAGES 

 FINANCIAL BID (GIVEN IN SEPARATE PDF FILE) 12 PAGES 
33 Schedule of Quantities (SOQ) –Main Building works, Compound 

Wall, Plumbing & Sanitary works, Electrical works & internal 
Roads and Pavements. 



Tender – TECHNICAL BID for “Supply, Installation, Testing, Commissioning And Comprehensive 
Of Sewage Treatment Plant At C

CANARA BANK, General Administration Section
sealed Tenders from eligible &
the work of SUPPLY, INSTALLATION, TESTING, COMMISIONING AND COMPREHENSIVE 
MAINTENANCE OF STP AT CIBM
 
1) Details of the Tender: 

 
Name of the Work 

Location of Work 
Tender Fee 
Earnest Money deposit  

Period of completion  

Issue of Tender documents  
Last Date for submission of  
Pre-bid queries 
Pre bid meeting 

Tender documents  
(soft copy )  

Last date and time for submission 
of the filled in tenders 

Date and time of Opening  
of the Technical bids   
Date & Time of opening  
Financial bids 
 

Supply, Installation, Testing, Commissioning And Comprehensive 
f Sewage Treatment Plant At CIBM: Manipal” 

 
CANARA BANK  

 
NOTICE INVITING TENDERS 

 
General Administration Section, Circle Office Manipal, invites 

eligible & experienced Firms/Companies in “TWO BID CONCEPT
SUPPLY, INSTALLATION, TESTING, COMMISIONING AND COMPREHENSIVE 

IBM: MANIPAL. 

SUPPLY, INSTALLATION, TESTING, COMMISIONING 
AND COMPREHENSIVE MAINTENANCE 
CIBM: MANIPAL. 
CO: MANIPAL. 
Rs 1,180/- Non Refundable.  
Rs 50,000/-(Rupees Fifty Thousand only) by way of 
demand draft of a Scheduled Bank drawn in
“Canara Bank” payable at Manipal. 
60 days (Sixty days) from the date of issue of work 
order. 

 20.02.2025 
 06.03.2025 BY 03.00 PM 

24.02.2025 at 11.00 AM at our Circle
Manipal. 
Can be downloaded free of cost from Canara Bank’s 
web site & Central Public Procurement (CPP) portal
from 20.02.2025 till last date of 
https://canarabank.com/tenders/ 
&https://eprocure.gov.in 

Last date and time for submission Sealed Tenders to be submitted on or before 
06.03.2025 up to 03.00 PM in HARD COPY 
FORM ONLY. 
06.03.2025  at 03.30 PM 

Date & Time will be informed to the qualified 
bidders through E mail / letter. 

Supply, Installation, Testing, Commissioning And Comprehensive Maintenance 

 

invites item rate 
BID CONCEPT” for 

SUPPLY, INSTALLATION, TESTING, COMMISIONING AND COMPREHENSIVE 

SUPPLY, INSTALLATION, TESTING, COMMISIONING 
AND COMPREHENSIVE MAINTENANCE OF STP AT 

only) by way of 
drawn in favor of 

from the date of issue of work 

Circle Office, 

Can be downloaded free of cost from Canara Bank’s 
web site & Central Public Procurement (CPP) portal 

 submission 

to be submitted on or before 
in HARD COPY 

Date & Time will be informed to the qualified 
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Eligibility Criteria: Contractors who fulfill the following requirements are eligible to apply:  
  
Sl 
No 

                           Criteria Documents Required 
 

 
1 

The bidder should be registered as an 
Original Equipment Manufacturer (OEM) 
within India. 

A copy of valid registration certificate 
from respective authorities. 

1a The bidder must have a registered local 
office setup within Dakshina Kannada / Udupi 
district. 

A copy of the proof of address to be 
submitted. 

 
2 

The bidder should have minimum of 05(Five) 
years experience in the relevant field as on 
31.01.2025. 

Copy of Registration of the Firm or 
Copy of incorporation and work order 
copy of STP works from the clients. 

 
3 

Bidder should have a minimum of Rs 150.00 
Lakhs Annual average turnover per year 
during last three financial years.i.e.2021-22, 
2022-23 & 2023-24 from the STP related 
works.  

Audited balance sheet and P&L 
account statement for 03 financial 
years mentioned and certificate from 
the Charted Accountant to be 
submitted. 
 
 

 
 
4 

The bidder should have executed any of the 
following STP works in a single contract 
during the last five (5) years  ending with 
31.01.2025 for at least, 
 
One (1) similar work costing Rs 40.00 Lakhs 
excluding GST. 
                             OR 
Two (2) similar works each costing               
Rs 25.00 Lakhs excluding GST. 
 

OR 
Three (3) similar works each costing Rs 20.00 
Lakhs excluding GST. 
 

Satisfactory work completion 
certificates from clients clearly 
indicating the cost & nature of works 
executed. 
 
 
 

 Similar work means Supply, Installation, Testing, Commissioning And 
Comprehensive Maintenance Of STP (Capacity: 1 MLD and above) within Karnataka 
(Preferably Dakshina Kannada/Udupi Distict) for the pre-qualifying project/ 
projects. 

 
5 

The contractor must have valid Goods & 
Service tax (GST) registration, PAN number. 

Copy of the GST registration 
certificate and copy of PAN card. 
 

6 Registered Office in Karnataka State. Proof for the same with GST 
registration certificate in Karnataka 

 
2) Tender documents Can be downloaded free of cost from Canara Bank’s web site & 

Central Public Procurement (CPP) portal from 20.02.2025 till last date of submission 
https://canarabank.com/tenders/ ; https://eprocure.gov.in 

 
3) Tender documents consists of Notice Inviting the Tender (NIT), Eligibility criteria, General 

rules and Directions to Tenderers, Schedules A to F, Conditions of contract, Clauses of 
Contract, Special conditions, Technical specifications, Safety code, Model rules for 
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protection of Health & sanitary arrangements, List of preferred makes, Annexure 1 to 20, 
Schedule of Quantity (SOQ).  

 
4) Tenders shall be on prescribed Form for item rate tenders as issued by the Bank / hosted by 

the Bank in website &  Central Public Procurement (CPP) portal www.eprocure.gov.in 
 
5) Nature of the document: TWO BID CONCEPT. This Tender document comprises of the 

following : 
 
A. TECHNICAL BID: (first envelope) consisting of following should be hardbound /spiral 

bound and submitted as detailed below in a separate envelope- 
a) EMD – Earnest Money  Deposit  
b) Notice inviting tender (NIT). 
c) General Rules & directions to contractor. 
d) Schedules. 
e) Conditions of contract.  
f) Clauses of contract. 
g) Special conditions 
h) Safety code. 
i) Model rules for protection of health and sanitary arrangements for workers 

employed by contractors. 
j) Technical specifications for electrical works. 
k) Preferred makes/brand of materials  
l) Annexure. 
m) Tender Drawings. 

 
B. FINANCIAL BID (second envelope): SCHEDULE-A i.e. Schedule of quantities (SOQ). 

Financial bid should be hardbound /spiral bound and submitted in separate envelop as 
mentioned below. 

 
6) Submission and opening of Tenders :   

 
a) Tenders on prescribed form should be placed in two envelops one sealed envelope 

consisting of  “Technical bid”  duly super scribed as “Technical bid”  and  other 
sealed envelope consisting  “Financial bid” duly super scribed  as “Financial Bid” 
and  both envelopes shall be kept in one bigger sealed single envelope, with the 
name of work, Name of Tenderer  and  due date  written   on   the envelopes.  
 

b) Sealed Tenders shall be addressed & submitted to The Assistant General Manager, 
Administration Section CIBM, Manipal, Canara Bank Building Manipal  - 576104. 

 
c) Sealed Tenders can be sent by speed post /courier well in advance so as to reach the 

above address well before the due date and time. Sealed tenders can also be 
dropped in the TENDER BOX kept at the above said address up to 03.00 P.M. on 
06.03.2025. 

 
d) The first part of tenders i.e. Technical bid will be opened on the same day (i.e. on 

06.03.2025 at 03.30 PM at the above said address of Canara Bank CO, Manipal. If 
last day of submission of tender is declared a holiday under NI Act by the 
Government subsequent to issuance of tender the next working day will be deemed 
to be the last day for submission of the tender, without any change in the venue and 
time. 
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e) The Financial bid of only the qualified /shortlisted applicants will be opened on a 
pre-notified time & date, under intimation to such qualified / shortlisted applicants.  

 
f) Technical bids will be evaluated based on the Bank’s eligibility criteria’s.Wherever 

Bidders /agencies are submitting consolidated completion certificates, then the Bank 
may request for supporting documents for split-up of works certified from the client / 
project architects as per the eligibility criteria’s. Bank’s decision in this regard is final 
and shall be binding on all.     
 

g) The Financial bid of only the technically qualified / shortlisted applicants will be opened 
on a pre-notified time & date, under intimation to such qualified / shortlisted 
applicants. Lowest quoted tender (L1) will be arrived based on the evaluation of all the 
financial bids and after mathematical scrutiny and freak rate analysis. Bank’s reserves 
right of accepting / rejecting any / all the financial bids without assigning any reasons 
whatsoever.   

 
7) The tender shall be accompanied by Tender Fee of Rs. 1,180/- by way of Demand Draft of a 

Scheduled commercial Bank issued in favor of Canara Bank, Manipal payable at Manipal. 
 
Submission of Tender Fee in the form of fixed deposit or in any other form is not 
acceptable and tenders with such Tender Fee or without Tender Fee DD shall be 
rejected. 

 
8) The tender shall be accompanied by earnest money deposit of Rs. 50,000/-(Rupees Fifty 

Thousand only)by way of Demand Draft of a Scheduled commercial Bank issued in favor of 
Canara Bank, Manipal payable at Manipal. 
 
Submission of EMD in the form of fixed deposit or in any other form is not acceptable 
and tenders with such EMD shall be rejected.   
 
No interest shall be allowed on the Earnest Money Deposit (EMD). Tenders without EMD shall 
be summarily rejected. However, MSEs are exempted from paying EMD as per MSME Act 
2012. For getting the benefits in case of MSE firms, Bidders / agencies should submit 
exemption certificate issued from the relevant authorities. 

 
9) Copies of other drawings and documents pertaining to the works will be open for inspection 

by the tenderers at the office of the Bank. 
 

10) Tenderers  are  advised  to  inspect and  examine  the  site  and  its surroundings and satisfy 
themselves before submitting their tenders, as to  the nature of the ground and sub-soil, the 
form and nature of  the site,  the  means of access to the site, the  accommodation  they  
may require   and  in  general  shall  themselves obtain  all   necessary information as to 
risks, contingencies and other circumstances  which may  influence or affect their tender. A 
tenderer shall be deemed to have full knowledge of the site whether he inspects it or not 
and no extra charges consequent on any misunderstanding or otherwise shall be allowed. 
Submission of a tender by tenderers implies that he has read this notice and all other 
contract documents and has made himself aware of the scope and specifications of the work 
to be done, site details and local conditions and other factors bearing on the execution of 
the work. 

 
11) The  tenderer  shall  be  responsible  for  arranging   and maintaining  at his own cost all 

materials, labor, tools and  plants,  water, electricity,  access,  facilities for workers and all  
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other  services required for executing the work unless otherwise specifically provided for  in 
the contract documents.  

 
12) CANARA BANK reserves to itself the right of accepting the whole or any part of the tender 

and the tenderer   shall be bound to perform the same at the rates quoted. 
 
13) The tender for the works shall remain open for acceptance for aperiod of120days from the 

date of opening of tenders. If  any tenderer  withdraws  his tender before the said period  or  
makes  any modifications in the terms and conditions of the tender which are  not 
acceptable to the Bank, then the Bank shall, without prejudice to  any other  right  or 
remedy, be at liberty to forfeit  full value  of the earnest money as aforesaid. 

 
14) This Notice Inviting Tender shall form a part of the contract document. The successful 

Tenderer/Bidder, on acceptance of his tender by the Accepting Authority, shall, enter in to 
an agreement within 7 days from the date of acceptance letter. 

 
15) CANARA BANK does not bind itself to accept the lowest or any other tender, and reserves to 

itself the authority to reject any or all of the tenders received without the assignment of a 
reason.  All tenders in which any of the prescribed conditions are not fulfilled or new 
conditions are stipulated by the tenderer or are incomplete in any respect are liable to be 
rejected. 
 

16) Canvassing  whether directly or indirectly,  in  connection  with tenders  is strictly  
prohibited and the  tenders  submitted  by  the contractors who resort to canvassing will be 
liable to rejection. 

 
17) Pre bid queries and clarification to Tender: The tenderer should carefully examine and 

understand the specifications, terms and conditions of the Tender and may seek 
clarifications, if required. The tenderer in all such cases seek clarification in writing in a 
word document (.doc) in the same serial order (and /or page number) of that of the Tender 
by mentioning the relevant page number and clause number of the Tender. The soft copy 
of the pre-bid queries should be sent by E Mail to pecohub@canarabank.comand the pre-bid 
query should be in the following format. 

Sl 
No 

Page 
No 

Tender 
Clause No 

Tender Clause Query 

     
 
All such pre bid queries shall be given in writing to The Assistant General Manager, General 
Administration Section Circle Office, Manipal, by   the   intending   tenderers 
before11.00AM on 24.02.2025 by email to gacompl@canarabank.com. No oral or 
individual consultation shall be entertained. No queries will be entertained from the 
tenderers after the pre-bid meeting.  

 

18) Pre-Bid meeting: A pre-bid meeting of the intending tenderer will be held as 
scheduled below to clarify any point/doubt raised by them in respect of this Tender 
document: 

Date Time Venue 
24.02.2025  11.00 A.M. GA Section, Canara Bank, Circle Office, Manipal. 

No separate communication will be sent for this meeting. If the meeting date is declared 
as a holiday under NI Act by the Government subsequent to issuance of RFP, the next 
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working day will be deemed to be the pre-bid meeting day. Authorized representatives 
of interested tenderers shall be present during the scheduled time.  
 
The Bank will consolidate all the queries and discussions during the pre-bid meeting and 
the consolidated replies for the queries shall be made available in the Bank’s website 
and no individual correspondence shall be made. The replies/clarification of the Bank in 
response to the queries raised by the bidder/s, and any 
otherclarification/amendments/corrigendum furnished hereof will become part and 
parcel of theTender documentand it will be binding on the tenderers.   

Non-reply to the queries raised by any of the Tenderer shall not be accepted as a valid 
reason for non-submission of the Tender. In addition, non-reply to any query may not be 
deemed the version of the Tenderer as reflected in the query has been accepted by the 
Bank. 

20. Amendment to Tender document : 

At any time prior to deadline for submission of Tender, the Bank, for any reason, 
whether, at its own initiative or in response to a clarification requested by prospective 
bidder may modify the Tender document by amendment. 

Notification of amendments will be made available on the Bank’s website 
(www.canarabank.com) and will be binding on all tenderers and no separate 
communication will be issued in this regard.  

In order to allow prospective tenderers reasonable time in which to take the amendment 
into account in preparing their tender, the Bank, at its discretion, may extend the 
deadline for a reasonable period as decided by the Bank for the submission of tender. 

 
21. Brief details of the work :  

The proposed Building comprises of G+2 floors framed structure with all services as per 
the drawing and schedule of quantities including obtaining water supply, sanitary, 
electrical  connections, electrical power load   from respective Civic authorities  
&concerned state power Distribution Company or any other authority.   

At present there is no bore well or water supply point at the site.   

 
22. Definition: A “Tenderer / Bidder”is the Firm/ Company who submits it tender for the 

subject works.  
 

23. Running Bill payments: Running bills shall be considered subject to a minimum bill 
value of   Rs.30.00 lakhs (Rupees Thirty lakhs Only) excluding GST. All the bills shall be 
prepared by the Contractor in the form prescribed by the Employer/ Canara bank. The 
bills for the completed works in proper forms must be duly accompanied by detailed 
measurements, supporting documents (Invoices of the raw materials like cement, steel, 
bricks, sand, door wood, shutters, grills, aluminum windows, Plumbing and sanitary 
items, Electrical switches, cables etc as per the approved list of materials in support of 
the quantities of work done) shall be submitted to the Project Architect and must show 
deductions for all previous payments, retention money, etc if any.The Architect to the 
Project and /or Canara Bank’s authorized official shall issue a certificate after due 
scrutiny of the contractor’s bills, joint verification of the measurements and inspection 
of quality of works executed on site by site engineer of the Architect.  

 
The amount stated in a running bill shall be the value of works properly executed on 
site as per Tender Schedule of quantities (SOQ), items specifications and payment will 
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be allowed to the extent of works completed on site based on the Canara bank’s 
discretion. If any works are partly completed then the proportionate payment will be 
released as per the actual after deducting the applicable taxes and retention money 
payments made earlier if any. Canara Bank will not consider any payments on account 
of raw materials supplied at site (like supply of cement, steel, bricks etc).  

 
Bill payment will be made within the period of 15 (Fifteen) working days after 
submission of running bills along with the certificate issued by the Canara Bank’s 
authorized official or the Project Architect. 
 
All the interim payments shall be regarded as payments by way of advance against the 
final payment only, and not as payments for work actually done and completed, and 
shall not preclude the requiring of bad, unsound, and imperfect or unskilled work to be 
removed and taken away and reconstructed, or re-erected or be considered as an 
admission of the due performance of the contract, or any part thereof in any respect or 
the accruing of any claim, nor shall it conclude, determine or affect in anyway the 
power of the Employer under these conditions or any of them as to the final settlement 
and adjustment of the accounts or otherwise or in any other way vary or affect the 
contract.   

 
24. FINAL PAYMENT: 

 
The Final Bill shall be accompanied by a “Completion of Certificate” from the Project 
Architect. Payments of final bill shall be made as per the procedure followed for 
running bills, after deduction of Retention Money as specified in relevant clauses which 
sum shall be refunded as stipulated in relevant clauses. Final bill should be submitted 
within 15 days of the final bill certification in proper bill format (Tax invoice). The 
acceptance of payment of the final bill by the Contractor would indicate that he will 
have no further claim in respect of the work executed. 
 
Final bill payment will be made within the period of 30 (Thirty) working days after 
submission. 

For&On behalf of the CANARA BANK  

      

Date: 20.02.2025     
The Assistant General Manager, 
Administration Section, 
CIBM, 
Canara bank,  
Manipal – 576104.  
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GENERAL RULES AND DIRECTIONS TO TENDERERS 
 

1. All work proposed for execution by contract will be notified in a form of Invitation to Tender 
and signed by the Bank Officer inviting tender. 
 
This form will state the work to be carried out, as well as the date for submitting and 
opening tenders and the time allowed for carrying out the work, also the amount of Earnest 
money to be deposited with the tender, and the amount of the security deposit to be 
deposited by the successful tenderers and the percentage, if any, to be deducted from bills.  
Copies of the specification, tender drawings and any other  documents required in 
connection with the work signed  for the purpose of identification by the officer inviting 
tender shall also be open  for  inspection  by  the contractor at  the  office  of  officer 
inviting tender during office hours. 
 

2. In the event of the tender being submitted by a firm, it must  be signed separately  by  each 
partner thereof or in the  event  of  the absence  of any partner, it must be signed on his 
behalf by  a  person holding  a power-of-attorney authorizing him to do so, such  power  of 
attorney to be produced with the tender, and it must disclose that the firm  is  duly  
registered under the Indian Partnership Act  1952  by enclosing a copy of the partnership 
deed duly certified by one partner as true copy. The Tender shall be accompanied with the 
authorization letter clearly mentioning the name of the authorized signatory to sign in all the 
pages of tender, to attend the pre-bid meeting, to sign the contract agreement and any 
correspondence with the Bank in future. The letter shall clearly indicate the position held by 
the authorize signatory in the firm/ company and copy of the letter/document issued by the 
firm/company to such authorization may please be attached. 
 
Tender by Hindu Joint Family (HUF) firm may be signed by the Kartha orManager or any other 
duly authorized representative followed by the name and designation. 
 

3. Receipts for payments made on account of a work, when executed  by a firm, shall be in the 
name of the firm by one of the partners, or by some other person having due authority to 
give effectual receipts  for the firm. 
 

4. Any person who submits a tender shall fill up the printed prescribed form stating what rate 
he is willing to undertake eachitem of the work. Tenders, which propose any alteration in the 
work specified  in  the same form of invitation to tender, or in  the  time allowed  for  
carrying  out  the  work, or  which contain  any   other conditions of any sort, will be liable to 
rejection.  No single tender shall include more than one work.  Tenders shall have the name 
andnumber of the works to which they refer, written on the envelopes. Modifications to 
specifications, item description, any   clauses, conditions or any provisions whatsoever in the 
tender documents shalllead to disqualification of the tender.   

 
In case the lowest tendered amount (worked out on the basis of quoted rate of Individual 
items) of two or more contractors is same, then such lowest contractors may be asked to 
submit sealed revised offer quoting rate of each item of the schedule of quantity for all sub-
sections/sub heads as the case may be, but the revised quoted rate of each item of schedule 
of quantity for all sub sections/sub heads should not be higher than their respective original 
rate quoted already at the time of submission of tender. The lowest tender shall be decided 
on the basis of revised offer. 
 
If the revised tendered amount (worked out on the basis of quoted rate of individual items) 
of two or more contractors received in revised offer is again found to be equal, then the 
lowest tender, among such contractors, shall be decided by draw of lots. In case of any such 
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lowest contractor in his revised offer quotes rate of any item more than their respective 
original rate quoted already at the time of submission of tender, then such revised offer shall 
be treated invalid. Such case of revised offer of the lowest contractor or case of refusal to 
submit revised offer by the lowest contractor shall be treated as withdrawalof his tender 
before acceptance and 50% of his earnest money shall be forfeited. In case all the lowest 
contractors those have same tendered amount (as a result of theirquoted rate of individual 
items), refuse to submit revised offers, then tenders are to berecalled after forfeiting 50% 
of EMD of each lowest contractors.Contractor, whose earnest money is forfeited because of 
non-submission of revised offer, orquoting higher revised rate(s) of any item(s) than their 
respective original rate quoted alreadyat the time of submission of his bid shall not be 
allowed to participate in the retenderingprocess of the work. 

 
(a) The rate(s) and/or amount(s) may be quoted in decimal coinage.   
(b) In case of illiterate contractors the rates or the amounts should be attested by a witness, 

with a declaration that the contents of the tender documents have been explained to 
the tenderer. 

(c) The rate columns should be filled in English figures and English words. 
(d) The rate and amount columns for alternative items, if any, shall be filled up but amounts 

shall not be added in the total. The amount of alternative items of which quantities are 
not mentioned shall not be filled. 

 
5. The officer inviting tender or his duly authorizedassistant willopen tenders in the presence of 

any intending contractors who may be present at the time, and will enter the amounts of the 
several tenders in a comparative statement in a suitable form. In the  event  of  a tender  
being  accepted for consideration, a receipt for  the earnest money forwarded therewith 
shall thereupon be given to the contractor who  shall thereupon for the purpose of 
identification sign copies  of the  specifications and other documents mentioned in Rule-I.  In 
theevent of a tender being disqualified and rejected, the earnest moneyforwarded with such 
unaccepted tender shall thereupon be returned to the contractor remitting the same, 
without any interest. 
 

6. The Officer inviting tenders shall have the right of rejecting allor any of the tenders and will 
not be bound to accept the lowest or any one tender. 

 
7. The memorandum of work tendered for and the schedule of materialsto be supplied by the 

Bank and their issue-rates, shall be filled in and completed in the office of the officer 
inviting tender before thetender form is issued. If a form is issued to an intending  tenderers 
without  having been so filled in and completed, he shall request  the officer to have this 
done before he completes and delivers his tender. 

 
8. The Tenderer  shall  take  all  necessary precautions  to  ensure  that  all confidential 

information which the Tenderer obtains in the course of participating in this  Tender or at 
any time thereafter is not disclosed or used other  than for the purpose of  project   
execution /scope of work/ deliverables. Tenderer shall suitably  defend,  indemnify   Bank 
for any loss/damage suffered   by  Bank on  account  of  and  to  the  extent   of  any 
disclosure of such confidential information. Confidential information for this purpose refers 
to such information pertaining to Bank provided to Tenderer which is marked as confidential 
and which is not available in the Public Domain”. 
 

9. In the case of item rate tenders, only rates quoted shall be considered.  Any tender 
containing percentage below/above the ratesquoted is liable to be rejected. Rates quoted by 
the contractor in item rate tender in figures and words shall be accurately filled in so that 
there is no discrepancy in the rates written in figuresand words. However, if a discrepancy is 
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found, the rates which correspond with the amount worked out by the contractor shall unless 
otherwiseproved be taken as correct.  If the amount of an item is not worked out by the 
contractor or it does not correspond with the rates written either in figures or in words then 
the rate quoted by the contractorin words shall be taken as correct.  Where the rates quoted  
by  the contractor in figures and in words tally but the amount is not  worked out  correctly,  
the  rates  quoted  by  the  contractor  will  unless otherwise proved be taken as correct and 
not the amount.In event no rate has been quoted for any item(s), leaving space both in 
figure(s), word(s), and amount blank, it will be presumed that the contractor has included 
the cost of this/these item(s) in other items and rate for such item(s) will be considered as 
zero and work will be required to be executed accordingly. 

 
In case the same item appears more than once in the schedule of work under the same sub 
head or among the different sub heads of works, the lowest rate quoted for that item shall 
be taken for other items also and tender will be evaluated accordingly.    

10. In the case of any tender where unit rate of any item/items appears unrealistic, such tender 
will be considered as unbalanced and in casethe tenderer is unable to provide satisfactory 
explanation  such  a tender is liable to be disqualified and rejectedand/ or the tenderer is 
liable for additional security deposit as demanded by the Employer in the form of Demand 
Draft or Bank guarantee  from scheduled commercial Bank other than CANARA BANK valid 
for contract period / smaller period ( as decided by the Bank)  in the format prescribed by 
the Bank. 

 
11. In case, for any of the items, if the rates are not quoted /omitted, for such items the quoted 

rate will be treated as “Zero“ and tender evaluation will be done accordingly and successful 
contractor with such zero rates will be required to execute the tendered quantities with zero 
amount. Hence bidders’ attention is drawn to complete the tenders in all respects to avoid 
problems at later date. 

 
12. All rates shall be quoted only on the tender form.  Quoted ratesand units different from 

prescribed in the tender schedule will beliable for rejection. The amount for each item 
should be worked out and requisite totals given. Special care should be taken to write the 
rates in figures as well  as in  words  and  the  amounts  in figures only,  in  such  a  way  that 
interpolation is not possible. The total amount should be written both in figures and in 
words. In case of figures, the word `Rs.' should  be written  before the figure of rupees and 
words `P' after  the  decimal figures,  e.g., `Rs.2.15p' and in case of words, the  words,  
`Rupees' should  precede  and the word `Paisa' should be written  at  the  end, unless the 
rate is in whole rupees and followed by the words `only' it should  be  invariably be upto two 
decimal places. While quoting the rate in Schedule of quantities, the word `only', should be 
written closely following the amount and it should not be written in the next line. 

 
All corrections such as cuttings, interpolations,  omissions  and over-writings  shall be 
numbered as `c', `i', `o' and `ow'  and  initialed and total of such c, l, o and ow on each page 
certified at the end  of the  page  with  grand  total  at the  end  of  the  bill/schedule  of 
quantities.Use of correcting fluid, anywhere in tender document is not permitted. Such 
tender is liable for rejection. 
 

13. Initial Security Deposit (ISD):The contractor whose tender is accepted shall be required 
tofurnish by way of Initial securitydeposit as detailed in the clause I of the “Clauses of 
contract”. In case the successful tenderer fails to remit the Initial security deposit within 
the above stipulated time, the Earnest money deposit shall be forfeited.   
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14. On  acceptance  of  the  tender,  the  name  of  the   accredited representative(s)  of  the  
contractor who would  be  responsible  for taking instructions from the Employer and / or 
Engineer-in-charge shall be  communicated in writing to Bank(Employer). 

 
15. The rates quoted shall be inclusive of the expenditure for the item of work described, 

including materials, labor, tools and plant, lead, lift  carriage  and transport supervision, 
incidental charges, Royalties,  duties,  levies,  cess,  entry  tax,   Octroi, profession  tax, 
Income tax or  any  other tax on material or finished work in respect of this contract,  
overheads  and  profits, mobilizing,  demolishing  and other charges whatsoever  including 
any special difficulties any restrictions for transport etc. complete  for proper execution of 
the work as per drawings and specifications but excluding GOODS & SERVICES TAX (GST). No 
claimswhatsoever for any extra payment shall be entertained by the Bank.  
 
Royalties,  duties,  levies,  cess,  entry  tax, Octroi, profession  tax, purchase tax, turnover 
tax, or  any  other tax on material or finished work in respect of this contract shall  be 
payable  by the contractor and the Bankwill not entertain  any  claim whatsoever in respect 
of the same. All charges payable to local bodies for  any service connections for construction 
purposes, land tax  etc. shall  also  be  paid by the contractor and  nothing  extra  shall  be 
paid/reimbursed for the same. 

 
16. The contractor shall give a list of the Bank employees related to him with their places of 

posting and designations in prescribed Format as per the Annexure-05. 
 

17. The tender for the work shall not be witnessed by a contractor orcontractors who 
himself/themselves has/have tendered or who may and has/have tendered for the same 
work. Failure to observe this condition would render tenders of the contractors tendering, as 
well as witnessing the tender, liable to summary rejection. 

 
18. The tender for composite work includes in addition to buildingwork all other works such as 

sanitary and water supply installationsdrainage installation, electrical work, horticulture 
work, roads and paths etc. The tenderer apart from being an approved Civil Engineering 
contractor  (Building&  Road )  or in the  panel  of  Nationalized  Banks  must associate  
himself  with  agencies  of  appropriate  class  which  are eligible to tender for sanitary and 
water supply drainage,  electrical and horticulture works in the composite tender. The names 
and details of such agencies shall be got approved by the Bank. 
 

19. Errors and omissions due to clerical, typographical or printing etc.., if any, will have to be 
got clarified and corrected before quoting the rates. The interpretation given by the 
appropriate tender accepting authority of the Bankshall be final and binding. 
 

20. Procurement of all materials, other than specifically stipulated to be  issued  by  the  Bank,  
if any, shall  be  at  the  cost  and  the responsibility of the contractor. 
 

21. PROVISIONS FOR MICRO & SMALL ENTERPRISES (MSES):- As per Government of India’s Public 
Procurement Policy act 2012, certain benefits will be given for MSE Units. The details are as 
under: 

 
a) The Public Procurement Policy shall apply to MSEs registered with District Industries 

Centers or Khadi Village Industries Commission or Khadi & Village Industries Board or 
Coir Board or National Small Industries Corporation or Directorate of Handicrafts & 
Handloom or any other body specified by Ministry of Micro, Small & Medium 
Enterprises. 
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b) MSEs are exempted from paying Tender/RFP fee/cost, EMDs. For getting the benefits 
in case of MSE firms, shall submit relevant documents such as valid MSE registration 
Certificates and exemption certificate from relevant authorities. 

 
22. GOODS & SERVICES TAX (GST):On the interim bills and final bills of the successful bidder, the 

applicable Goods & Services Tax(GST) is payable by the Bank as per the rates of goods & 
Services Tax (GST) Act enacted by the Government of India. The individual rates quoted 
should be excluding GST. The L1 will be arrived excluding GST component. Applicants are 
requested to note that subject construction project comes under the category of Composite 
supply of works contract as defined in clause 119 of Section 2 of CGST act and as per this 
present GST is 18% (eighteen percent). However as & when the bills are claimed by the 
successful bidder, GST percentage prevailing at that time will be considered as per 
Government guidelines. 
 

23. Tenderer shall fill in all the blanks and put their signature and seal on each page of the 
tender documents. The successful Tenderer will have to enter into an agreement with each 
component of the Tender document with the  Bank. 

 
24. The tender drawings under this NIT are only indicative to broadly understand the scope of 

the works.The contractor shall carry out the works according to the workings drawings/ 
construction drawings issued by the Engineer in charge during the course of work from time 
to time. Tenderer/ Contractor is not eligible for any claim on account of any differences 
between the tender drawings and working drawings.  
 

♦♦♦♦♦♦♦♦ 
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CANARA BANK  
 

:: S C H E D U L E s :: 
 
SCHEDULE `A’::Schedule of Quantities – SOQ -(Specified in detail and attached)(Should be 
submitted in a separate envelope as financial bid) 
 
 
SCHEDULE `B’::Schedule of materials to be issued to the contractor. 
 
Sl. 
No 

Description of items Quantity Rates in figures & 
words @which the 
materials will be 
charged to the 

contractor 

Place of 
Delivery 

 
- - - -   N  I  L  - - - - 

 
 
 
SCHEDULE – ‘C’::Tools and Plants to be hired to the contractor under headings. 
 
Sl. 
No 

Description Hire Charges per day 

 
- - - -  N  I  L  - - - - 

 
 
 
SCHEDULE ‘D’::Extra schedule for work:   

i. Conditions of contract 
ii. Clauses of contract 
iii. Special conditions  
iv. Technical specifications for civil,  water supply, 

plumbing, Electrical  works  
v. Safety code 
vi. Model rules for protection of Health & sanitary  
vii. List of preferred makes  

 
SCHEDULE `E’:: Name of work: Supply, Installation, Testing, Commissioning And Comprehensive 
Maintenance Of Package Air Conditioning Units At Golden Jubilee Auditorium, Manipal 

 
SCHEDULE `F':: Reference to Conditions of contract. 
 
Definitions :: 
 
2(a) Work:: Supply, Installation, Testing, Commissioning And Comprehensive Maintenance Of Package Air 
Conditioning Units At Golden Jubilee Auditorium, Manipal. 
 
2(b) Site :: Golden Jubilee Auditorium, Manipal. 
 
2(c) Contractor :: Successful tenderer to whom the work  is awarded  
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2(d) BANK or Employer :: The Assistant General Manager,  

   Administration Section, Canara Bank CIBM, Manipal 

2(e) Engineer-in-Charge/Architect: NA 

2(h) Accepting Authority                 : The Assistant General Manager,  
Administration Section , Canara Bank CIBM,   Manipal 

2(j) Percentage on cost of materials        : 15%(fifteen %)  
and labor to cover all overheads  
and profits. 
 
2(k) Standard Schedule of Rates           : CPWD schedule of Rates latest 

 
9.1 (d) Standard specifications tobe       : CPWD Specifications 
followed        
 
10 (b) Standard Contract Form ::Item rate Tender form of CANARA BANK   
    as modified & corrected up to date of tender. 
Reference to CLAUSES OF CONTRACT  
 
Clause 1: 
 
Estimated cost of work          :Rs. 50.00 Lakhs excluding GST 
 
Earnest Money Deposit          :Rs. 50,000/-(Rupees Fifty Thousand only) 
 

a) 2% initial security deposit (including EMD) within 14 days. 
 

b) Security  Deposit::  5% of the work executed  
(Rule 13 of General Rules and Directions)               deducted from bills 
Maximum of Rs.25 lacs. 

 
c) Maximum percentage for quantity of items    ::  Same as given below  

of work to be executed beyond which                against clause 12 & 
 rates are to be determined in accordance           its subclasses 
 with clause 12.2 & 12.3 
Clause 2 :: Authority for fixing      

compensation under                     
clause 2. 
 

General Manager,   
General  Section CO Manipal 

Clause 5 Time allowed for execution of work 
from date of commencement 
 

60 days 
( Sixty Days) 

Clause 5.4 Authority to give fair and 
reasonable extension of time for                     
completion of work 

General Manager,   
Admin. Section CIBM Manipal 

 
Clause 10 B Mobilization Advance Max.  

percentage of accepted tendered 
cost (contract amount) 

--  N I L --   

  
Plant & Machinery Advance 
Maximum percentage of contract 

 
 

--  N I L --   
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amount.  
  

Rate of interest per cent per 
annum on mobilization  Advance 
and Plant and machinery Advance 

 
 

--  N I L --  

 
Clause 10 CA :: 

 
Base price: 
 
Cement (Ordinary Portland Cement 
43 grade) 
 

 
 
 

Rs. 425/- per 50kg bag 
 

 Steel reinforcement TMT Fe500D 
 
Structural steel. 

Rs.60,000/-per Tonne 
 

--- NIL---  
 

 
 
 

Other items (Specify) if any 
 

--  N I L – 
 
 
 
 
 

Clause 12 :: 
12.1 (iii) 

Schedule of Rates for determining. 
Rates for additional, altered or 
substituted items that cannot be 
determined under 12.1 (b)(i)&(ii) 
 

CPWD  
Schedule of Rates  

2021 
With applicable cost index  

 
12.1(vi)A(a) Limit for value of any contract 

item, substituted item or contract- 
cum-substituted item beyond which 
sub-clauses (i) to (v) shall not apply 
and clauses 12.2 & 12.3 shall apply. 

25 % 
(Twenty five %) 

 

 
12.1(B)(vi)A(b) (for lump sum contracts) Limit   for   

deviations ordered on any 
individual trade   beyond which 
provisions of sub-clauses (i) to (v) 
shall not apply and clauses 12.2   
and 12.3 shall apply. 

Not applicable. 

   
12.1(vi)B(a) Limit for value of anyitem ofany 

individual trade beyond which sub-
clauses (i) to (v) shall not apply and 
clauses 12.2 and 12.3 shall apply. 

10% 
(ten % )  

 

Clause 15 :: 
        (b) (II) 

Percentage payable   to cover 
contractor’s indirect         expenses 
for suspension    of    work 
exceeding 30 days and not 
exceeding 3 months. 
 

2.5 % 
(two pint five % )  

( c ) Percentage payable   to cover 
contractor’s indirect         expenses 
for suspension    exceeding 3 
months. 

5 % 
( Five % )  
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Clause 16 :: Competent Authority for    deciding 

reduced rates. 
 

Assistant General Manager,   
Admin. Section CIBM, Manipal 

 
Clause 19 :: 
 
 
 
 

Submission of Labour License  
 

Within 14 days  from the date 
of receipt of Acceptance letter  

 

Clause 25 i)  Amount of claim by any party 
beyond which Arbitratorshall   give 
reasons for award. 
 

All Claims  

 ii) Appointing Authority General Manager,   
Admin. Section CIBM Manipal 

 
Clause 36 (i)  a) Minimum   Qualifications   & 

experience required for Principal 
Technical Representative to be 
in charge of work 

 

GRADUATE ENGINEER with   3  
years Experience OR Diploma 

holder with                  5 years 
OR 

Retired   A. E. from Govt. 
Department with  5 years 

experience as A. E 
   
   
 b) Discipline to which the 

PrincipalTechnical 
representative should belong 

 
 

CIVIL. 

 d) Minimum experience of works 3 years for Graduates and  
5 years for Diploma. 

 e) Recovery to be effected from 
the contractor in the event of not 
fulfilling provision of   clause 36(i). 
 

 
Rs 30,000/-p.m. 

Clause 42 :: 
(i) (a) 

Schedule/Statement for 
determining theoretical quantity of 
cement and bitumen. 
 

On the basis of latest Schedule 
of Rates printed                                                  

by CPWD  

(ii). 
 

Variations  permissible on  
theoretical quantities :: 
 

 
 
 

   
 a) Cement - For  works   with      

estimated cost put to tender  
more than Rs. 5 lakhs 

 

 
2% ( two % ) 

   
 b)  Steel     :: Reinforcement and 

structural steel sections  for  
each diameter section and  
category 

 
3% ( three % ) 
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 c) All other materials NIL  

♦♦♦♦♦♦♦ 
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CANARA BANK  
 

CONDITIONS OF CONTRACT 
 
Definitions:- 
 
1.  The  `Contract'  means  the  tender documents  and acceptance thereof and the 
agreement duly executed between the  CANARA BANK  and  the  Contractor, together with 
the  documents  referred  to therein  including these conditions,NIT,  specifications,  
schedule  of quantities,  agreement,  designs,  drawings  and  instructions issued  from  time  
to time by the Employer and / or Engineer-in-Charge  and  all  these documents  taken  
together, shall be deemed to form one  contract  and shall be complementary to one 
another. 
 
2.  In  the  contract, the following  expressions  shall,  unless  the context  otherwise  
requires, have the meanings,  hereby  respectively assigned to them. 
 
a) The  expression  `works'  or `work'  shall be as mentioned Schedule F,  unless  there  be  
something  either in the subject or context repugnant to  such construction,  be construed 
and taken to mean the works by  or by  virtue of the contract contracted to be  executed  
whether temporary   or  permanent,  and  whether  original,   altered, substituted or 
additional. 
 
b)  The  `Site'  shall mean the land/or other places on as mentioned Schedule F,  into  or 
through which work is to be executed under the contract or any adjacent  land,  path or 
street through which work  is  to  be executed  under  the contract or any adjacent  land,  
path  or street  which  may  be allotted or used  for  the  purpose  of carrying out the 
contract. 
 
c) The `Contractor' shall mean as mentioned in schedule F,  the individual Kartha, or  
Manager of  HUF,  firm or Company,  whether  incorporated  or   not, undertaking   the   
works   and  shall include   the   legal heirs/representatives  of  such  individual  or  the  
partners composing  firm  and  theirs legal heirs  and  successors,  or company's  authorized 
and  constituted  attorneys/agents  and permitted assigns of such firm or company. 
 
d) The `Employer/CANARA BANK means as mentioned in schedule F any officer of the  
BANK, who  is specifically authorized to enter  into  contracts  and in-charge of the work  
mentioned in Schedule F. 
 
e) The `Engineer-in-Charge’ means the Officer, Engineer  and/or Site Engineer appointed by 
the Architect to the Project as mentioned in Schedule `F' hereunder who shall supervise  and 
be in charge of the work or any other person specifically deputed by the Employer. 
 
f) `Contract Price’ shall mean the final accepted rates in the Schedule A hereto. 
 
g) `Date of Contract’ means the `Calendar date on which the Employer and Contractor have 
signed the Agreement on the Stamp Paper. 
 
h) "Accepting Authority" shall mean the authority mentioned in Schedule `F'. 
 
i) "Excepted  Risk" are risks due to riots (other than  those  on account of contractor's 
employees or agents or persons  worked under or at the instance of the contractor) or civil 
commotion (in  so  far  as both these  are  uninsurable),  war (Whether declared   or   not)  
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invasion,  act   of   foreign   enemies, hostilities,  civil war, rebellion  revolution,  
insurrection, military  or  usurped power, any acts of  Government,  damages from aircraft, 
acts of God, such as earthquake, lightening and unprecedented   floods,  and  other  causes  
over  which   the contractor  has  no control  and  accepted  as  such  by  the Accepting 
Authority. 
 
j) "Market Rate" shall be the rate as decided by the Employer on the basis of the cost of 
materials and  labor  and the site where the work is to be executed plus the  percentage 
mentioned in Schedule `F' to cover all overheads and profits. 
 
k) "Schedule(s)"  referred to in these conditions shall mean  the relevant  schedule(s)  
annexed  to the tender  papers  or  the standard  Schedule  of Rates of the C.P.W.D. or  state  
P.W.D. mentioned,  if  any,  in  Schedule  `F'  hereunder,  with  the amendments  thereto  
issued up to the date of  receipt  of  the tender. 
 
l)  `Approved' or `Approval' wherever used in the specifications or schedule of Quantities 
shall mean, respectively, ‘approved by or approval of the `Accepting Authority' in writing. 
 
m)  `Notice in writing' or `written notice' shall mean a notice in writing typed or printed 
characters delivered to or sent by registered post to the last known address private or 
businessaddress or registered office address, and shall be deemed tohave been received 
when in ordinary course of post it would have been delivered, and/or delivered personally, 
or otherwise proved to have been received. 
 
n)  `virtual completion’ shall mean that the work/building iscomplete in all respects in the 
opinion of the Employer/BANK 
 
o)  `Drawings' shall mean all drawings and/or sketches duly signed by the Engineer-in-charge 
or their representative on behalf of the Employer before commencement or during the 
progress of the work. 
 
p)  `Letter of Acceptance' shall mean intimationby a letterissued by the Accepting Authority 
of the Employer/Canara Bank to tenderers that his tender has been accepted in accordance 
with the provisions in the said letter. 
 
 
q) Basic rate / Base price shall be as specified in Schedule F,Annexure 18 and in Financial 
Bid [Schedule of Rates & quantities (SOR)] is nothing but basic rate of materialsor the actual 
price quoted by the authorized stockist/wholesalers/ showroom ExcludingGOODS & SERVICES 
TAX (GST) or any other tax on material and all other duties levied by the  statutory/local 
authority and also  excluding loading, unloading and carriage/ transportation cost to the site 
of work, overheads, storage charges at site. 
 
r)  "Defect Liability Period" shall mean a period of twelve months from the certified date 
of virtual completion issued by theEngineer in charge /Employer.However, in the case of  
specialist  contracts like for anti-termite treatment [minimum 10 (Ten) years guarantee], 
water proofing treatment works [minimum 5 (five) years guarantee] and the  like,  the  
period of warranty  in  such  contracts  shall  supersede the  defect  liability  period,  and  
the   defect liability  period of twelve months shall stand extended to  be equal to the 
warranty period. 
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3. Terms of Interpretation: Where the context so requires, words imparting the singular 
onlyalso include the plural and vice versa. Any reference to masculine gender shall whenever 
required include feminine gender and vice versa. 
 
4.  Headings  to  these  Conditions of Contract, Clauses of contract, special conditions, 
Technical specifications shall  not  be deemed  to form part thereof or be taken into  
consideration  in  the interpretation or construction thereof or of the contract. 
 
5.  The contractor shall be furnished, free of cost one certified copy of the contract 
documents (except standard specifications, Schedule of Rates) together with all drawings as 
may be forming part of the tender papers.  None of these documents shall be used by the 
Contractor for any purpose other than for this contract. 
 
6. Works to be carried out :: The work  to  be  carried out under the  contract  shall,  
except  as otherwise provided in these conditions, include all labor, materials, tools,  plants,  
equipment  and transport which  may  be  required in preparation  of  and  for and in the full  
and  entire  execution  and completion  of the works. The descriptions given in the Schedule  
of Quantities  (Schedule - A) shall, unless otherwise stated, be held  to include waste on 
material carriage and cartage, lead, lift, safety works, carrying and return of empties, 
hoisting,  setting, fitting and fixing in position  and  all other  labor  necessary  and for the 
full and  entire  execution  and completion   as  aforesaid  in  accordance  with  good  
practice   and recognized  principles.  
 
7. Rates :: The rates quoted shall be all  inclusive  rates for the item of work described, 
including cost of materials, wastage,labor, tools and plant, lead, lift  carriage  and transport 
supervision and Royalties,  duties, profession tax, GST, TurnoverTax or any other tax on 
material in respect of this contract or, overheads  and  profits, mobilizing,  demolishing  and 
other charges whatsoever  including any special difficulties any restrictions for transport, any 
other incidentals works etc. complete and for proper execution of the work as per drawings 
and specifications and no claim  whatsoever  for any extra payment shall  be  
maintainableunless otherwise specifically exempted and are  specified as payable or 
reimbursable under this Agreement. 
 
8. Sufficiency of Tender:: THE  Contractor  shall  be deemed to  have satisfied  himself  
before tendering as to the correctness and sufficiency of his tender for  the works  and  of  
the  rates  and  prices  quoted  in  the  Schedule of Rates (SOR),  which  rates  and  prices  
shall,  except  as   otherwise provided, cover all his obligations under the Contract and all 
matters and things necessary for the proper completion and maintenance of  the works. 
 
9.Discrepancies and Adjustment of Errors ::  THE several  documents forming the Contract 
are to be taken as mutually explanatory  of  one another,  detailed  drawing  being  followed  
in preference to small scale drawing and figured dimensions in preference to scale and 
special conditions in preference to General Conditions. 
 
9.1If there is any difference or discrepancy between the description of items as given in the 
schedule of quantities, particular specifications for individual items of work (including 
special conditions) and I.S. Codes etc., the following order of preference shall be observed :   
 

a) Description of the Item as detailed in Schedule of rates (SOR). 
b) Particular Specifications, Special condition, Additional conditions if any 
c) Detailed Drawings 
d) CPWD specifications 
e)  CGPWD specifications  
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f) Clauses of contract  
g) Indian Standard Specifications of B.I.S. 
h) Manufacturer’s specifications 
i) As decided by Employer  

 
Moreover, the Contractor is not allowed to take benefit out of any clerical / grammatical 
mistake in the standard clauses/ Bill of Quantities/Specifications etc. being used in the 
agreement”.       
 
 
9.2   If there are varying or conflicting provisions made in any one or more document(s) 
forming part of the contract, the Accepting Authority shall be the deciding authority with 
regard to theintention of the document and his decision shall be final and binding on 
contractor. 
 
9.3   Any  error  in description or quantity or rate in  Schedule  of  Quantities  or any 
omission there from shall  not  vitiate  the Contract  or release the Contractor from the 
execution  of  the whole  or any part of the works comprised therein according  to drawings  
and  specifications or from any  of  his  obligations under the Contract. 
 
10.Signing of Contract :: THE successful tenderer/contractor, on acceptance of his tender 
by the Accepting Authority, shall, within 15 days from the stipulated date of start of the 
work sign the contract consisting of following failing which the Earnest money deposit shall 
be forfeited  :- 
 

a) Standard  form  of  agreement on  stamp  paper,  the  notice inviting  tender, all the 
documents including  drawings,  if any, forming the tender as issued at the time of  
invitation of   tender  and  acceptance  thereof  together   with   any correspondence 
leading thereto. 

 
b) Standard  Contract  Form as mentioned in Schedule `F' consisting of :: 

a. Notice inviting tender (NIT). 
b. General Rules & directions to contractor. 
c. Schedules A to F. 
d. Conditions of contract.  
e. Clauses of contract. 
f. Special conditions 
g. Technical specifications for civil, plumbing & sanitary works  
h. Technical specifications for electrical works 
i. Safety code. 
j. Model rules for protection of health and sanitary arrangements for workers 

employed by contractors. 
k. Preferredmakes. 
l. Annexure1 to19. 
m. Tender Drawings  
n. Schedule of Rates  (SOR)  

 
♦♦♦♦♦♦♦♦ 
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CANARA BANK  

 
CLAUSES OF CONTRACT 

 
Clause - 1: DEPOSITS  
 
THE person/persons whose tender(s) may be accepted (hereinafter called the contractor) 
shall deposit a sum which shall be equal  to  2% (two  percent)  of  the accepted value of  the  
tender  including  the Earnest Money Deposit, within 14 (fourteen) days of the date of  issue 
of  the  letter  of acceptance of his tender,    Demand  Draft payable to the CANARA BANKor 
by way of Fixed Deposit Receipt with the BANK for  the  duration of the  contract  period  
and  defect liability  period. In case of the bidders who had submitted MSME exemption 
certificate for EMD, becomes successful in the tender, such successful bidder will be 
required to pay 2% (two percent) full Initial Security Deposit (ISD) in the acceptable 
instruments as detailed above and no exemptions are applicable for ISD. A further sum of 
5% (Five percent) of  the  Gross value of each interim/final bill shall be deducted as 
retention  money to  make  up,  together with the Initial  Security  Deposit,  a  total Security  
Deposit equal to 10% on the first Rs. One lakhs, 7.5 % on the next Rs. One Lakhs and 5% of the 
remaining amount of the accepted value of the tender, subject to a maximum of Rs.25 
lakhs.  TheInitial Security deposit amount will also be accepted in Fixed Deposit Receipt of 
CANARA BANK for the full period of contract including defect liability period or in form of 
Bank Guarantee from any Scheduled Bank other than Canara Bank in the prescribed format. 
In case a fixed deposit receipt of CANARA BANK is furnished by the contractor to the 
Employer it shall be   free   from   any loans or any encumbrance   and   shall   be assigned/ 
hypothecated to the Employer. 
 
Such  deductions  will  be made and held by the  Employer by way of Retention money 
unless he has/they have deposited the full amount  of Security  Deposit  as  mentioned above 
in the  form  of Fixed Deposit  Receipt  issued by the CANARA BANK or  irrevocable Guarantee 
Bond of any other Scheduled Bank for the entire period of the Contract including the defect 
liability period. In case a fixed deposit receipt of CANARA BANK is furnished by the contractor 
to the Employer it shall be   free   from   any loans or any encumbrance   and   shall   be 
assigned/hypothecated to the Employer. 
 
All compensation or the other sums of money payable by the  contractor under the terms of 
this contract may be deducted from, or paid by  the sale of a sufficient part of his security 
deposit or from the interest if any, arising there from, or from any sums which may be due to 
or may become  due to the contractor by Government on any account  whatsoever and  in 
the event of his Security Deposit being reduced by reason  of any  such deduction or sale as 
aforesaid, the contractor shall  within 10 days make good in the cash or Guarantee Bond of a  
Scheduled  Bank other  than CANARA BANK in favor of the Employer  or  fixed  deposit receipt  
tendered by the CANARA BANK (in case of guarantee offered  by scheduled  banks,  the  
amount shall be within  the  financial  limits prescribed  by the Reserve Bank of India); any 
sum or sums  which  may have been deducted from, or raised by sale of his security deposit  
or any  part  thereof. The security deposit shall be collected from the running bills of the 
contractor at the rates mentioned above and the Earnest money deposited at the time of 
tenders and the Initial Security Deposit will be treated as part of the Security Deposit. 
 
 
Clause - 2: COMPENSATION FOR DELAY: 
Time is the essence of the contract. The completion of the building is essential to 
complywithvariousrequirementsofthetrust.Thusthecontractorshallbeawareand take note 
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that non- completion of the building will affect the Bank committed programs and thus 
the loss by way delayed completion of related works etc, are 
invaluableandcannotbeeasilyassessed.Therefore,itispartoftheagreedtermsthat in the 
event of any delay in completion of the work, the Bank is liable to charge the 
contractorwithoutthenecessityofprovidingforanydetailsofsuchlossessufferedby theBank. 
 
If the contractor fails to maintain the required progress in  terms of  the  contract or to 
complete the work and clear the  site  on  or before the contract or approved extended date 
of completion, he shall, without  prejudice  to any other right or remedy of  the  Employer  
on account  of  such  breach,  pay  as  agreed  compensation  the  amount calculated at the 
rates stipulated below or such smaller amount as may be  fixed by the authority mentioned 
in Schedule `F' on  the contract value  of the work for every completed week that the 
progress  remains below that specified in clause 5 or that the work remains incomplete. 
This shall also apply to items or group or items for which a separate period of completion has 
been specified, if any. 
 
For this purpose the term `Contract Value' shall be value at the contract rates of the work as 
ordered. 
  
a) Completion period (as originally 

stipulated)exceeding 6 months and 
not exceeding 2 years. 

 

 ::  ½  ( half ) percent per week 

  
Provided always that the total amount of compensation for delay to  be paid  under this 
condition shall not exceed the undernoted  percentage of the Contract Value or of the 
Contract Value of the item or group of items of work for which a separate period of 
completion is  originally given :- 
 
  
a) Completion period (as originally 

stipulated)exceeding 6 months 
and not exceeding 2 years. 

 

      ::   7-1/2 percent ( seven and half 
percent ) 

 
Clause -2.1: 
 
BANKshall  have the right to adjust set-off  against  any  sum payable  to the Contractor 
under this or any other contract  with  the Employer/CANARA BANKanywhere in India/outside 
India. 
 
Clause -3: 
 
Subject  to  other  provisions contained,  the  Employer  may  without prejudice to his any 
other rights or remedy against the contractor  in respect  of  any delay, inferior 
workmanship, any claims  for  damages and/or any other provisions of this contract or 
otherwise, and whether the  date of completion has or has not elapsed, by notice  in  writing 
absolutely  determine and cancel the contract in any of the following cases; 
 
i) If  the contractor having been given by the  Employer  and/or  the Engineer-in-charge  

a  notice in writing to  rectify,  reconstruct  or replace any defective work or that the 
work is being performed in  any inefficient or otherwise improper or unworkman like 
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manner shall  omit or  comply with the requirement of such notice for a period  of  
seven days thereafter. 

 
ii) If the contractor being a company shall pass a resolution or thecourt shall make an 

order that the company shall be wound up or if a receiver or a manager on behalf of a 
creditor shall be appointed or if circumstances shall arise which entitle the court or 
the creditor toappoint a receiver or a manager or which entitle the court to make a 
winding up order. 

 
iii) If the contractor has without reasonable cause failed to commence the work or has 

suspended the progress of the work or has failed to proceed with the work with due 
diligence so that in the opinion of the Employer (which shall be final and binding) he 
will be unable to secure completion of the work by the date for completion and 
continues to do so after a notice in writing of seven days from Employer. 

 
iv) If the contractor fails to complete the work within the stipulated date  or  items of 

work with individual date of  completion,  if  any stipulated,  on  or before such date 
(s) of completion  and  does  not complete them within the period specified in a 
notice given in writing in that behalf by the Employer  and /or Engineer-in-charge. 

 
v) If  the  contractor  persistently  neglects  to  carry  out   his obligations  under  the 

contract and/or commits default  in  complying with  any  of the terms and conditions 
of the contract  and  does  not remedy  it or take effective steps to remedy it within 7 
days after  a notice  in writing is given to him in that behalf by the Employer  and /or 
Engineer-in-charge. 

 
vi) If the contractor commits any acts mentioned in clause 21 hereof. 
Clause -3.1: 
 
When the contractor has made himself liable for action under any of the cases aforesaid, the 
Employer shall have powers: 
 
a) To  determine  or rescind the contract  of  which  termination  or rescission  notice in 

writing to the contractor under the hand of  the Employer  shall  be conclusive evidence. 
Upon such determination or rescission, the security deposit of the contractor shall be 
liable to be forfeited and shall be absolutely at the disposal of Employer. 
 

b) To  employ  labor paid by the Employer and  to  supply material  to carry out the work or 
any part of the work  debiting  the contractor with the cost of the labor and the price of 
the  materials (of the amount of which cost and price certified  by the  Engineer-in- 
charge shall  be  final and conclusive) against  the contractor  and crediting  him with the 
value of the work done in all respects in the same manner and at the same rates as if it 
had been carried out by the contractor under  the terms of his contract. The certificate 
of theEngineer-in- charge as to the value of the work done shall be final and conclusive 
against the contractor provided always that action under the sub-clause shallonly be 
taken after giving notice in writing to the contractor.  However if the net total expenses  
incurred  by  the Employer are  less than the amount payable to the contractor  at  his 
agreement rates, the difference shall not be paid to the contractor. 

 
c) After giving notice to the contractor to measure up the work of the contractor and to 

take such whole, or the balance or part thereof  as shall be unexecuted out of his hands 
and to give it to another  person to complete in which case any expenses which may be 
incurred in excess of  the sum which would have been paid to the original  contractor  if 
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the whole work had been executed by him, of the amount of which excess the  certificate 
in writing of the Employer shall  be final and  conclusive  shall be borne and paid by the  
original   contractor and  may  be deducted from any   money due to him by   Employer  
under this contract or on any other contract account  whatsoever or from his security   
deposit  or the proceeds of sales thereof or  a  sufficient part thereof as the case may be. 

 
Clause -3.2: 
 
In  any  such  event  the  contractor  shall  have  no  claim  to compensation  for any loss 
sustained by him by reason of  his  having purchased or procured any materials or entered 
into any engagements or made  any advances on account or with a view to the execution  of  
the work or the performance of the contract.  And in case action is  taken under  any  of the 
provisions aforesaid, the contractor shall  not  be entitled  to  recover  or  be paid any sum 
for  any  work  thereto  or actually performed under this contract unless and until the  
Engineer- in-charge  has certified in writing the performance of such  work  and the value 
payable in respect thereof and he shall only be entitled  to be  paid  the  value so certified. 
Provided further that  any  of  the recoveries  to be made when the excess cost incurred by 
the  Employer under  the  action in (b) and/of (c) above is more than  the Security Deposit  
to  be  forfeited, such recoveries shall be  limited  to  the amount by which the excess cost 
incurred exceeds the Security deposit so forfeited. 
 
Clause-4: 
 
In   any case in which any  of the powers conferred upon the  Employer under Clause-3  
hereof, shall have become exercisable  and  the  same shall not be exercised, the non-
exercise thereof shall not  constitute a  waiver  of  any  of the conditions hereof  and  such  
powers  shall notwithstanding  be  exercisable in the event of any  future  case  of default  by  
the contractor and the liability of  the contractor  for compensation  shall remain 
unaffected.  In the event of  the Employer putting  in  force all or any of the powers vested 
in  him  under the preceding  clause  he may, if he so desires after giving a  notice  in writing  
to  the contractor,  take possession  of  (or  at  the  sole discretion of the Employer which 
shall be final and  binding on  the  contractor) use as on  hire (the amount of  the   hire  
money being also in the final determination of the Employer )   all or  any tools, plant, 
materials and stores in  or upon the  works, or the  site  thereof, belonging to the contractor, 
or  procured  by  the contractor  and intended to be used for the execution of  the  work/or 
any  part thereof, paying or allowing for the same in account  at  the contract  rates,  or, in 
the case of these not being  applicable,  at current market rates to be certified by the 
Engineer-in-charge, whose certificate  thereof  shall be final and binding  on  the  contractor, 
otherwise the Employer by notice in writing may order the  contractor or his clerk of the 
works, foreman or other authorized agent to remove such tools, plant, materials, or stores 
from the premises, within  the time  to  be  specified  in  such notice, and  in the  event  of  
the contractor failing to comply with any such  requisition, the Employer may cause to 
remove them at the contractor's  expense or sell them  by auction or  private sale on account 
of the contractor and at his  risk in  all respects and the certificate of the Engineer-in-Charge  
as  to the  expense  of any such removal and the amount of the  proceeds  and expense  of  
any such sale shall be final and conclusive  against  the contractor. 
 
Clause-5: TIME AND EXTENSION FOR DELAY: 

 
The time allowed for execution of the Works by the Contractor as specified in the Schedule 
'`F' or the extended time in accordance with these conditions shall be the essence of the 
Contract. The execution of the works shall Commence from the 15th day after the date on 
whichthe Employer issues written orders to commence the work orfrom the date of handing 
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over of the site whichever is later. If the contractor commits default in commencing the 
execution of the work as aforesaid, the Employer shall without prejudice to any other right 
or remedy available in law is at liberty to forfeit the earnest money absolutely. 
 
 
Clause -5.1:Time and Progress Chart 
 
The contractor shall submit a Time and Progress Chart and get it approved by the Engineer-
in-Charge.  The Chart shall be prepared indirect relation to the time stated in the Contract 
documents forcompletion of items of the works.  It shall indicate the forecast  of the dates 
of commencement and completion of various trades of sections of  the work and may be 
amended as necessary by agreement between  the Employer and the Contractor within the 
limitations of  time imposed in the Contract documents, and further to ensure good progress 
during the execution of the work, the contractor shall in all cases in which  the  time  
allowed for any work exceeds  one  month  (save  for special jobs) complete 1/8th of the 
whole of work before 1/4th of  the whole  time  allowed in the contract has elapsed; 3/8th  
of  the  work before  one  half of such time has elapsed and 3/4th before  3/4th  of such time 
has elapsed. 
 
Clause -5.2:  If the works be delayed by:- 
 

a) Force majeure, or 
b) Excepted risk; 
c) abnormally bad weather, or 
d) serious loss or damage by fire, or 
e) civil commotion, local commotion of workmen, strike or lockout, affecting any of the 

trades employed on the work, or 
f) delay on the part of other contractors or tradesmen engaged by the  Employer in  

executing work not  forming  part  of  this Contract, or 
g) Non-availability  of stores, which are the  responsibility  of the Employer to supply or 
h) any  other  cause  which, in the absolute  discretion  of  the authority mentioned in 

Schedule `F' is beyond the Contractor's control, 
 
then  upon  the  happening  of  any  such  event  causing  delay,  the Contractor shall  
immediately give notice thereof in writing  to  the Employer but shall nevertheless use  
constantly  his  best endeavour to prevent or make good the delay and shall do all that  may 
be  reasonably required to the satisfaction of the Engineer-in-charge to proceed with the 
works. 
 
Clause -5.3:Request for extension of time 
 
Request for extension of time, to be eligible for consideration, shall be made by the 
Contractor in writing within fourteen days of the happening of the event causing delay to the 
Accepting Authority.  The Contractor shall also, if practicable, indicate in such a request 
thetotal period for which extension is desired, overlapping period, if any, with earlier events 
causing delays,net-extension required. 
 
Clause -5.4: Insuch case the authority may give a fair and reasonableextension of time for 
completion of work. Such extension shall becommunicated to the Contractor by the Employer 
in writing, within 3 months of the date of receipt of such request. Non application by the 
contractor for extension of time shall not be a bar for giving a fair and reasonable extension 
by the Employer and this shall be binding on the contractor. 
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Clause - 6: MEASUREMENTS 
(i) Engineer-in-charge is duty bound to, except as otherwise provided, ascertain and 

determine by measurement the value in accordance with the contract of work done. 
 
(ii) ALL measurement of all items having financial value shall be entered in Measurement 

Book and/or level field book so that a complete record is obtained of all works 
performed under the contract. All such measurement books and level books shall be 
with machine numbered pages with a certificate of the Engineer-in-charge regarding 
the name of the work and contractor and number of pages. All such measurement 
booksand level books shall be maintained carefully, work wise and shall be handed 
over to the Employer at the completion of the work. 

 
(iii) All measurements and levels shall be takenjointly by the  Site engineer authorized by 

the Engineer-in-Charge and the contractor or his authorized  representative from  
time  to  time  during  the progress of  the  work and  all such measurements shall be 
verified by the Engineer-in-Charge/Architect to verify the accuracy of the 
measurement and  signed and dated by the Engineer-in-Charge / Architect in token  
thereof and  by  the  contractor or his representatives  in  token  of  their acceptance. 
Employer reserves the right to test check the measurements to the extent of 25%   of 
measurements of each and/ or all items verified by the Engineer-in-Charge and any 
discrepancies are found they shall be corrected by the Employer and it shall be 
binding on the contractor. If the contractor objects to any of the measurements 
corrected a note shall be made to that effect with reason and signed by both parties. 

 
(iv) THE contractor shall, without extra charge, provide all assistance by providing 

appliance, labor and other things necessary for such measurements and recording 
levels. 
 

(v) Except  where  any general or detailed description  of  the  work expressly shows  to  
the contrary, measurements  shall  be  taken  in accordance  with  the procedure  set  
forth  in  the  specifications notwithstanding  any  provision  in the relevant  Standard  
Method  of measurement or any general or local custom. In the case of items which 
are not covered by specifications, measurements shall betaken in accordance with the 
relevant standard method of measurement issued by the Indian Standard Institution 
and if for any item no such standard is available then a mutually agreed method shall 
be followed. 
 

(vi) THE contractor shall give not less than seven days' notice to the Engineer-in-Charge or 
his authorized representative in-charge of  the work and Employer  before  covering  
up or otherwise placing beyond  the  reach  of measurement  any work in order that 
the same may be test  checked  and correct  dimensions thereof be taken before the 
same is covered up  of placed  beyond  the reach of measurement and shall not cover  
up  and place beyond reach of measurement any work without consent in writing of  
the Engineer-in-Charge or his authorized representative  in-charge of the work and 
Employer who shall within the aforesaid  period  of  seven  days inspect the work, and 
if any work shall be covered up or placed beyond the reach of measurements without 
such notice having been given or the Engineer-in-Charge's and Employer  consent 
being obtained in writing the same  shall be  uncovered  at the contractor's expense, 
or in default  thereof  no payment or allowance shall be made for such work or the 
materials with which  the  same was executed. No earthwork shall be started without 
recording initial ground levels in the level field book jointly signed by both the parties 
in token of acceptance. 
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(vii) Whenever any payment for lead in earthwork or any other item  of work  is involved 
as an item of work, separately or together with  any other item of work, the 
contractor shall get the lead measured jointly by  the  Engineer-in-Charge before 
executing any work and  obtain  the approval  in writing of the Engineer-in-Charge 
failing which the  lead as  decided  by the Engineer-in-Charge and or Employer  shall 
be treated as  final  and binding  on  the  contractor. In the case of earth  work  of 
cutting, filling and disposal, lead charts shall be prepared by the  contractor giving 
area and quantities to be cut and filled and lead involved  and got  approved in 
writing before executing the work failing which  lead charts  will  be prepared by the 
Engineer-in-Charge as to  cause  most economic method of cut fill and shall be 
accepted for payment  whether or not work is actually carried out by the contractor 
accordingly. 

 
(viii) Engineer-in-charge or his authorized representative may  cause to  check the 

measurements recorded jointly or otherwise as  aforesaid and all provisions stipulated 
herein above shall be applicable to such checking of measurements or levels. 

 
(ix) Recording of measurements of any item of work in the  measurement book and/or its 

payment in the interim on account of final bill  shall not be considered as conclusive 
evidence as to the sufficiency of  any work  or  material  to  which it relates  nor  
shall  it  relieve  the contractor  from  liabilities  from any over measurement  or  
defects noticed till completion of the defects liability period. 

 
Clause 7: INTERIM RUNNING BILL PAYMENTS 
 
(i) The minimum Running Account Bill amount is Rs 30 (Thirty) Lakhs excluding GST. 
 
(ii) For item of works completed,  the  interim or  running account bills, duly 

accompanied by  detailed  measurements of works, material test reports and any 
other requirements as may  be required  by  the Engineer-in-Charge  or  the  
Employer,  shall   be submitted by the contractor for the work executed on the basis 
of such recorded measurements on the format of the Employer in triplicates  on or 
before the date of every month fixed for the same by the  Engineer-in-
charge/employer. Project Architect shall arrange to have the bill verified by checking 
the requisite measurements ofthe work.  In the event  of the failure of the contractor  
to  submit the bill, Engineer-in-charge may prepare or cause to be prepared  such bills  
in  which event no claims whatsoever due to delays  on  payment including  that  of  
interest  shall be  payable  to  the contractor.  Payment on account of amount 
admissible shall be paid by within 15 (Fifteen) working days after the day of 
presentation of the bill by the Contractor to the Project Architect /Engineer-in-
charge under intimation to the Employer.  If it is not so paid, simple  interest  shall be 
payable to  contractor   on the  net  amount  payable under  the said bill or   such 
part of it which is not paid  within  the said  due  date at the rate of 4% p.a. from the 
date  after  such due date.    

 
(iii) All such interim payments accepted by the Contractor shall be regarded as payments 

by way of advances against final payment only. These shall not preclude the requiring 
of bad, unsound and imperfect or   unskilled   work to be rejected, removed, taken   
away   and reconstructed or re-erected.  Any certificate given by the  Engineer-in-
charge  relating  to the work done or materials  delivered forming part  of such 
payment, may be modified or corrected by any subsequent such  certificate(s)  or  by 
the final certificate and  shall  not  by itself  be conclusive evidence that any work or 
materials to which  it relates  is/are  in accordance with the contract  and  
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specifications. Any such interim payment, or any part thereof shall not in any respect 
conclude,  determine or affect in any way powers of  the Engineer-in-
charge/Employer under the contract or any of such payments be treated as  final 
settlement and adjustment of accounts or in any way vary  or affect the contract. 

 
(iv) Pending consideration of extension of date of completion interim payments shall 

continue to be made as herein provided. 
 
(v) The  Project Architect/Engineer-in-charge/employer in his sole  discretion  on  the 

basis of a certificate to the effect that the work has been  completed up to  level in 
question may in the case of Office / residential buildings  make interim  advance 
payments based on the drawings for work  done (other than foundations, items to be 
covered and finishing items) up to lintel level (including sunshade etc.) and slab level, 
for each  floor worked  out  at 75% of the respective contract rates of the item.  The 
advance payments so allowed shall be adjusted by the employer in the subsequent 
interim bill by taking detailed measurements thereof. 

 
Clause - 8: FINAL BILL PAYMENTS 
 
(i) WITHIN  ten  days  of the virtual completion  of  the  work,  the contractor shall give 

notice of such completion to  the  Project Architect/ Employer/Engineer-in- Charge 
and within fifteen days of receipt of such notice the  Architect to the project / 
Engineer-in-Charge shall inspect the work. 

 
(ii) If  there  is no defect in  the  work  Project Architect/ Engineer-in-charge  shall 

furnish  the contractor  with  a  final  certificate  of  completion. Otherwise a 
provisional certificate of physical completion indicating defects (a) to be rectified by 
the contractor and/or (b) for whichpayment will be made at reduced rates, shall be 
issued. 

 
(iii) No final certificate of completion shall be issued,  nor  shall the  work  be considered 

to be complete by  the  employer  until  the contractor  shall  have removed from the 
premises on  which  the  work shall be executed all scaffolding, surplus materials, 
rubbish and  all huts  and sanitary arrangements required for his/their work people  
on the  site in connection with the execution of the works as shall  have been  
erected or constructed by the contractor(s) and cleaned off the dirt from all wood 
work, doors, windows, walls, floor or other  parts of  the building, in, upon, or about 
which the work is to be  executed or  of  which  he  may have had possession  for  the  
purpose  of  the execution thereof, and not until the work shall have been measured  
by the  Engineer-in-Charge. If the contractor shall fail to comply  with the 
requirements of this Clause as to removal of scaffolding, surplus materials  and  
rubbish  and all huts  and  sanitary  arrangements  as aforesaid  and cleaning off dirt 
on or before the date fixed  for  the completion  of work, the Engineer-in-Charge may 
at the expense of  the contractor   remove   such scaffolding,   surplus   materials    
and rubbish, etc.,  and dispose of the same as he thinks fit and clean  off such  dirt  
as aforesaid, and the contractor shall have  no claim  in respect  of  any such 
scaffolding or surplus  materials  as aforesaid except for any sum actually realized by 
the sale thereof. 
 

(iv) The Final bill shall be settled within 30 (Thirty) working days from the date of 
submission of the complete bill with all required documents to the Project 
Architect. 

 



Tender – TECHNICAL BID for “Supply, Installation, Testing, Commissioning And Comprehensive Maintenance 
Of Sewage Treatment Plant At CIBM: Manipal” 

< Page no. 32> Signature of Tenderer 

Clause 8 (A): COMPENSATION FOR NON SUBMISSION OF FINAL DRAWINGS 
 
(i) THE CONTRACTOR shall submit one set of completion plan, within thirty days of the 

completion of the work, showing details of all water supplies, sanitary, drainage, 
electrical and all other services. 

 
(ii) IN case, the contractor fails to submit the completion  plan  as aforesaid,  he shall be 

liable to pay a sum equivalent to 2.5% of  the value  of  the  work  subject to a ceiling  
of  Rs.25,000/-  (Rs. Twenty Five thousand only) as may be fixed by the Engineer-in-
Charge concerned and in this respect the decision of the said Engineer in Charge shall  
be final and binding on the Contractor. 

 
 
Clause 9: TIME PERIOD FOR SETTLEMENT OF FINAL BILL 
As mentioned in the clause 24 of Notice Inviting Tenders, the final bill will be settled within 
30 working days from the date of submission of the final bill to the Project Architect. The bill 
shall be complete in all respects as decided by the Project Architect and or Canara bank. If 
adequate details are not submitted then from the date of all such documents, the counting 
of 30 days starts.   
 
(2)  The Contractor shall expressly agree that Interest at the rate of 4 % per annum shall be 
payable by the Employer on the portion of the net amount of the final bill payable as 
aforesaid but not paid within the above stipulated period. 
 
 
Clause –10: MATERIALS SUPPLIED BY EMPLOYER:No materials will be supplied by the 
Employer. 

 
Clause -10 A: MATERIALS TO BE PROVIDED BY THE CONTRACTOR, TESTS 
(i)  The contractor shall, at his own expense, provide all materials, required for the works 
other than those which are stipulated to be supplied by Employer, if any. 
 
(ii)  The contractor shall, at his own expense and without delay supply to the Engineer-in-
charge samples of materials to be used on the workand shall get these approved in advance. 
All such  materials  to  be provided   by  the  Contractor shall  be  in  conformity   with   the 
specifications  laid  down  or  referred  to  in the contract.   The contractor   shall,  if 
requested by  the  Engineer-in-charge furnish proof,  to  the  satisfaction  of  the  Engineer-
in-Charge  that   the materials so comply. The Engineer-in-Charge may within thirty days  of 
supply of samples or within such further period as he may require  and so  intimated  to  the 
Contractor in writing,  inform  the  Contractor whether  samples  are  approved  by him or 
not. If samples are not approved, the Contractor shall forthwith arrange to supply to the 
Engineer-in-Charge for his approval fresh samples complying with the specifications laid 
down in the Contract. When materials are requiredto be tested in accordance with 
specifications, approval of the Engineer-in-Charge shall be issued after the test results 
indicate the specification laid down under the contract are met with. 
 
(iii)  The Contractor shall at his risk and cost submit the samples  of materials  to  be tested 
or analyzed and shall not  make  use  of  or incorporate in the work any materials 
represented by the samples until the  required  tests or analysis have been made and  
material  finally accepted  by  the  Engineer-in-Charge. The  Contractor shall  not  be eligible 
for any claim or compensation either arising out of any delay in the work or due to any 
corrective measures required to be taken  on account of and as a result of testing of 
materials. 
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(iv)  THE contractor shall at his risk and cost make all  arrangements and shall provide all 
facilities as the Engineer-in-Charge may require for  collecting and preparing the required 
number of samples for  such tests  at such time and to such place or places as may be 
directed  by the Engineer-in-Charge and bear all charges and cost of testing unless 
specifically  provided  for  otherwise elsewhere in  the contract  or specifications.    The   
Employer  and or  Engineer-in-Charge   or his authorized representative shall at all times 
have the right to  inspect/supervise the  works and access to all workshops and places where 
work is  being prepared  or from where materials, manufactured articles or  machinery are  
being obtained for the works. The contractor shall afford every facility and every assistance 
as required by the Employer/Engineer-in-Charge. 
(v) The Engineer-in-Charge/Employer  shall have full powers to require the removal from the 
premises of all materials which in  his  opinion are not in accordance with the specifications, 
and in case of default, the Employer/Engineer-in-Charge shall be at liberty to employ at the 
expense of the  contractor  other  persons  to remove  the  same  without  being answerable  
or accountable for any loss or damage that may  happen  or arise    to   such   materials.   
The    Engineer-in-Charge/authorized representative of employer shall also have full powers 
to require other proper materials to be substituted thereof and in case of default the 
Engineer-in-Charge/ Employer may cause the same to be supplied and all cost which may 
attend such removal and substitution shall be borne by the Contractor. 
 
 
Clause 10-B: 
A.> SECURED ADVANCE ON MATERIALS: No Advance on materials at site will be paid. 
 
B.> MOBILISATION ADVANCE: No advance will be paid. 
 
C.> PLANT AND MACHINERY ADVANCE:: No advance will be paid. 
 
D.> INTEREST APPLICABILITY:  Not applicable for the present case 
 
Clause -10 C:ESCALATION: The rates quoted shall be firm throughout the tenure of the 

contract including extension of time, if any, granted and will not be subject to any 

fluctuation due to increase in cost of materials, labor, etc. or any other tax. There shall be 

NO ESCALATION on the quoted rates.  

 
The basic rates indicated in Financial bid (Schedule of quantities-SOQ) for material is only to 
facilitate the Canara bank to select the material. Any variation in the market price shall be 
absorbed by the Bidder & no extra is payable by Canara bank. 
 
Clause 10 D: The  contractor shall treat all materials obtained during  dismantling of  a 
structure, excavation of the site for a work, etc. as  employer's property unless otherwise 
specified  and such materials shall be handed over or disposed of to  the best  advantage  of  
the Employer according  to  the  instructions  in writing issued by the Engineer-in-Charge. 
 
Clause -11: 
 
(i) THE contractor shall execute the whole and every part of the workin the most substantial 
and workmanlike manner and both as regards materials and otherwise in every respect in 
strict accordance with the specifications. "The contractor shall also conform exactly, fully  
and faithfully  to  the design, drawings and instructions  in  writing  in respect  of  the  work  
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signed  by  the  Engineer-in-Charge  and the Contractor   shall   be  furnished  free  of  charge 
one copy of the contract documents  together   with specifications, designs, drawings and 
instructions as are not included in  the  standard specifications of Schedule ‘F’ or in any 
Bureau of Indian Standard or any other, published standard or code or, Schedule of Rates or 
any other printed publication referred to elsewhere in the contract. 
 
(ii) THE contractor shall comply with these provisions and with due care and diligence 
execute and maintain the works and provide  all  labor and  materials, tools  and  plants  
including  for  measurements  and supervision  of  all  works, structural plans  and  other  
things  of temporary  or  permanent  nature  required for such  execution   and maintenance  
in  so  far  as the necessity  for  providing  these, is specified or is reasonably inferred from 
these presents. 
 
(iii)   The   Contractor   shall   take   full   responsibility    for adequacy, suitability and safety 
of all the works and methods of construction. 
 
Clause - 12: DEVIATION/VARIATIONS EXTENT &PRICING: 
 
The Employer and /or The Engineer- in- Charge with the specific approval of the employer 
shall have   power:- 
 
(i) to make alteration  in, omissions  from, additions to  or  substitutions  for  the  

original specifications, drawings, designs and  instructions that may appear  to him  to 
be necessary or advisable during the progress of the  work, and  

(ii) to  omit  a  part of the works or Item of the works or reduce the quantity  in case of  
non-availability  of  a portion of the site or for any other reasons and the contractor 
shall be  bound to carry out the works in accordance with  any  instructions given  to 
him in writing signed by the  Engineer-in-Charge  and  such alterations,  omissions, 
additions or substitution shall form part  of the  contract  as  if originally provided 
therein and  any  altered,  additional or substituted work which the contractor may 
be directed to do in the manner specified above as part of the works, shall be carried 
out by the contractor on the same conditions in all respects including price on  which  
he agreed to do the main work without any extra compensation  except  as  hereafter 
provided :  
 

(a) No work which radically changes the original nature ofthe contract shall be 
orderedby the Engineer-in-Charge as   a deviation.  
 

(b) In the event of any deviation being ordered  which  in the  opinion  of  the 
Contractor changes the original nature of the Contract, he shall within fifteen 
days of having been so ordered bring this  to the notice of the Engineer-in-
Charge with  the  reasons  but nevertheless  carry  it out and the disagreement 
as to the  nature  of work and the rate to be paid therefore shall be resolved 
in accordance with Clause 25. 

 
Clause -12.1:  The time for completion of the works shall, in the event of any deviations 
resulting in additional cost over the contract sum beingorderedis extended by the employer if 
requested by the Contractor as follows: 
 

a) In  the proportion which the additional cost of  the  altered, additional or substituted 
work, bears to the original Contract sum plus 
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b) 25%  of  the  time calculated in (a)  above  or  such  further additional  time  as may  
be  considered  reasonable  on  the  recommendations of by the Engineer-in-Charge. 

 
Rates for such altered, additional or substituted work shall be determined by the Employer as 
follows on the recommendations of Engineer-in-Charge: 
 
(i)  If the rate for altered, additional or substituted item of work is specified in the Schedule 
of Quantities, the Contractor shall carryout the altered, additional or substituted item at the 
same rate.  In the case of composite tenders, where two or more schedules of quantities may 
form part of the contact, the applicable rate shall be taken from the schedule of quantities 
of that particular part in which the deviation is involved, failing that at the lowest applicable 
rate for the same item of work in the other Schedules of Quantities. 
 
(ii)  If the rate for any altered, additional or substituted  item  of work is not specified in the 
Schedule of Quantities, the rate for that item  shall  be  derived from the rate for the  
nearest  similar  item specified  therein.  In case of composite tenders where  two  or  more 
schedule  of quantities form part of the contract, the rate  shall  be derived  from the 
nearest similar item in the Bills of  Quantities of the particular  part  of works in which  the  
deviation  is  involved failing  that  from the lowest of the nearest similar items  in  other 
schedule of quantities. 
 
(iii)  If the rate for altered, additional or substituted item of  work cannot be determined in 
the manner specified in sub-pares (i) and (ii) above,  then  such  item of works shall be 
carried  out  at  the  rate entered in the Schedule of Rates mentioned in Schedule `F'  
plus/minus the  percentage  by which the tendered amount of  the  works  actually awarded  
is  higher or lower than the estimated amount  of  the  works actually awarded. 
 
(iv)  If the rate for any altered, additional or substituted  item  of work cannot be 
determined in the manner specified in sub-pares (i)  to (iii) above, then the rate for such 
item of work shall be derived from the Schedule of Rates specified in sub-Para (iii) above 
plus/minus the percentage  mentioned  in  the sub-Para (iii)above.  In  the  case  of materials  
issued  by  the Employer, issue rates  of  materials,  with storage  charges  recovered, 
enhanced by two and a  half  percent  for profits and overheads shall be adopted in place of 
schedule Rate  plus percentage specified in sub-Para(iii), Provided always that if rate(s) for  
part (s) of an item (s) for such part(s) shall be  determined  by the Engineer-in-Charge on the 
basis of the purchase price as supported by the vouchers plus ten per cent for profits and 
overheads unless the Engineer-in-Charge  finds  the  purchase price  unreasonable.  In the 
latter  event  the price shall be determined on the  basis  of  market rate(s) prevailing  
during the fortnight following the  date  of  the order plus ten per cent for profit and 
overhead. 
 
(v)  If  the rate for any altered, additional or substituted  item  of work cannot be 
determined in the manner specified in Sub-pares (i)  to (iv)  above,  the  Contractor shall, 
within 15 days  of  the  date  of receipt of the order to carry out the said work, inform the  
Engineer-in-Charge  of  the rate which he proposes to claim for  such  item  of work, 
supported by analysis of the rate claimed, and the  Engineer-in-Charge  shall  within  three  
months  thereafter,  after  giving   due consideration  to the rate claimed by the Contractor,  
determine  the rate  on the basis of market rate(s). In the event of  the  Contractor failing to 
inform the Engineer-in-Charge within the stipulated  period of  time, the rate which he 
proposes to claim, the rate for such  item shall  be determined by the Engineer-in-Charge on 
the basis of  market rate (s) only. 
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(vi) A.   Except in case of items relating to foundations as it  exists at  the  time of 
commencement of work as per Clause B  as  under,  the quantities  of  which may change due 
to  site  conditions,  provisions contained in sub-conditions (i) to  
(v) above shall not apply to:- 
 

(a) that  value  of  any  contract  item,  substituted  item   or contract-cum-substituted 
item as is in excess of the original value  of the item plus the percentage mentioned in  
Schedule `F' or Rs.20,000/- whichever is higher. 
 
(b) The value of all items not already included in the Contract, as is in excess of the 
percentage mentioned in Schedule `F' or Rs.40, 000/- whichever is higher. 

 
(vi) B.  In case of items relating to foundations as it exists at the  time of commencement of 
work, quantities of which may change due  to  site conditions, provisions contained in sub-
conditions (i) to  (v)  above shall not apply to 
 

(a)  Value  of any items of any individual trade which  exceed  by more  than the 
percentage maintained in Schedule `F'  of  the value  of  that trade included in the 
Contract  as  a  whole, unless  the Contractor and the Engineer-in-Charge agree to  a 
higher percentage for any particular item. 
 
(b)  The value of item not included in the Contract in excess of 5% of the contract sum or 
Rs.40, 000/- whichever is higher. 

 
NOTE: - Individualtrade means the sub-heads into which the Schedule of Quantities as 
provided in the Contract has been divided and in the absence of any such provisions in the 
contract the sub-heads as given in the Schedule of Rates. 
 
Clause -12.1.2:   For the purpose of operation of clause 12.1 (vi), the following works shall 
be treated as works relating to foundation. 
 
(a) For buildings, compound walls plinth level or 1.2 meters (4  feet) above ground level 

whichever is lower excluding items of  flooring and D.P.C. but including base concrete 
below the floors. 

(b) For abutments, piers, retaining walls of culverts and bridges, walls of water reservoirs 
the bed of floor level. 

(c) For retaining walls where floor level is not determined, 1.2 meters above the average 
ground level or bed level. 

(d) For roads all items of excavation and filling including treatment of sub-base and soling 
work. 

 
Clause –12.2 ::  In the case of contract items, substituted items,  contract  cum substituted 
items  or additional items which exceed the  limits  laid down  in  sub Para (vi) of Condition 
12.1 above, the  contractor  may, within  fifteen days of receipt of order or occurrence of  
the  excess claim  revision  of the rates, supported by proper analysis,  for  the work  in  
excess of the above mentioned limits, provided that  if  the rates so claimed are in excess of 
the rates specified in the  Schedule of Quantities. Engineer-in-charge shall, within sixty days 
of receipt of the claims supported  by analysis, after giving consideration to the analysis  of 
the  rates  submitted by the contractor, determine the  rates  on  the basis  of the market 
rates and the contractor shall  be  paid  in accordance  with  the  rates  so  determined.  In 
the event of thecontractor failing to claim revision of rates within the stipulated period, or if 
the rates determined by the Engineer-in-charge, No claims shall be entertained after the 
claim of the final bills. 
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Clause -12.3:   The provisions of the preceding paragraph shall also apply tothe decrease in 
the rates of items. for the work in  excess  of  the limits laid down in sub Para (vi) of 
Condition 12.1 in accordance with the provisions or sub-pares (i) to (iv) of Condition 12.1 and 
the  Engineer-in-Charge may after giving notice to the contractor within one month of the 
occurrence of the excess and after taking into consideration any reply received from him 
within fifteen days  of receipt of the notice revise the rates for the work in question within 
one months of expiry of the staid period of fifteen days having  regard to the market rates. 
 
Clause -12.4 ::  The contractor shall send to the Engineer-in-Charge  once  every three 
months an  up to date account giving complete  details  of  all claims  for additional 
payments to which the contractor  may  consider himself entitled and of all additional work 
ordered by  the  Engineer-in-Charge  which he has executed during the preceding quarter  
failing which  the contractor shall be deemed to have waived his right and  to have no claim 
in the matter. 
 
Clause -12.5 ::   No  increase or decrease of rates under clause 12.1,  12.2  and 12.3 shall be 
made unless within the stipulated period after the order of  variation and before the 
commencement of such quantities a  notice shall  have  been given in writing by the party 
claiming  increase  or decrease of rates. 
 
Clause -13:FORECLOSURE OF CONTRACT IN FULL OR IN PART  
(i)  The  employer  shall give notice in writing  at  any  time  after acceptance  of the tender, 
if the Employer shall decide to abandon  or reduce the scope of the works for any reason 
whatsoever and hence  not require the whole or any part of the works to be carried out, to  
that effect  to the Contractor and the contractor shall act accordingly  in the  matter and the 
Contractor shall have no claim to any  payment of compensation  or  otherwise whatsoever, 
on account of  any  profit or advantage which he might have derived from the execution of 
the  works in full but which he did not derive in consequence of the  foreclosure of the whole 
or part of the works. 
 
(ii)  The  employer may pay to the Contractor at Contract  rates  full amount  for works  
executed at Site and, in  addition,  a  reasonable amount as certified by the Engineer-in-
Charge for the Items  hereunder mentioned  which could not be utilized on the work to the 
full  extent in  view  of the foreclosure and the contractor expressly  agrees  for such 
payment without demur. 
 
(a) Any expenditure incurred on preliminary site work, e.g., temporary access roads, 

temporary labor huts, staff quarters and site office. 
 

(b) Employer shall have the option to take over Contractor's materials or  any  part thereof  
either brought to site  or  of  which  the Contractor is legally bound to accept delivery 
from suppliers (for incorporation  in or incidental to the work). For materials taken over 
or to be taken over by the Employer cost of such materials as detailed by Engineer-in-
Charge shall be paid.  The  cost  shall, however, take into account purchase price, cost of  
transportation and  deterioration  or  damage  which  may  have  been  caused  to 
materials whilst in the custody of the Contractor. 

 
(c) Reasonable  compensation  for  transfer  of T &  P  from  Site  to Contractor's permanent 

stores or to his other Works, whichever  is less.  If T & P are not transported to either of 
the said places, no cost of transportation shall be payable. 
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(d) Reasonable compensation forrepatriation of Contractor’s Site staff and imported labor to 
the extent necessary. 

 
(e) The  reasonable  amount of items on (a), (c) and (d)  above  shall not  be  in excess  of  

2% of the  cost  of  the  work  remaining incomplete on the date of closure, i.e., total 
stipulated cost  of the  work  as per accepted tender less the cost of  work  actually 
executed  under  the  contract and less the  cost  of  contractor's materials  at  site  
taken over by the Employer as  per  item  (b)above.  Provided always  that against any  
payments  due  to  the contractor  on this account or otherwise,  the  Employer shall  be 
entitled to recover to be credited with any  outstanding balances  due from contractor 
for advances paid in respect of  any tool, plants and materials and any other sums which 
at the date of termination were recoverable by the employer from the contractor under 
the terms of the contract. 

 
(iii) If any materials supplied by the Employer are rendered  surplus, the same except normal 
wastage shall be returned by the Contractor  to the  Employer  at the rates not exceeding 
those at  which  these  were originally issued less allowance for any deterioration or damage 
which may  have been caused whilst the materials were in the custody of  the Contractor. In 
addition cost of transporting such materials from siteto the Employers stores, if so required 
by the Employershall be paid. 
 
(iv)  THE  Contractor  shall, if required  by  the  Employer/Engineer-in-Charge furnish  to him 
books of account, wage books, time sheets  and  other relevant  documents and evidence as 
may be necessary to enable  him  to certify the reasonable amount payable under this 
Condition. 
 
Provided always that against any payments due to the contractor on this account or 
Otherwise, the Employer shall be entitled to recover or be credited with any outstanding 
balances due from the contractor for advance paid in respect of any tool, plants and 
materials and any other sums which at the date of termination were recoverable by the 
Government from the contractor under the terms of the contract. 
 
A compensation for such eventuality, on account of damages etc. shall be payable @ 0.5% of 
cost of work remaining incomplete on date of closure i.e. total stipulated cost of the work 
less the cost of work actually executed under the contract shall be payable. 
 
Clause -14: CANCELLATION OF CONTRACT IN FULL OR PART: 
 
i.> If contractor :: 

 
(a) at  any time makes default in proceeding with the  works  or any part of the work 

with due diligence or poor quality of work / workmanship or non compliance of 
contract specifications  and continues to  do so after a notice in writing of 7 days 
from the Employer and or Engineer-in-Charge; or 

 
(b) commits  default  in  complying with any of  the  terms  and conditions  of the 

Contract and does not remedy it  or  take effective steps to remedy it within 7 days 
after a notice in writing  is given to him in that behalf by the  Employer and or 
Engineer-in-Charge; or 

 
(c) fails to complete the works or items of work with individual dates of completion, on 

or before the date(s) of completion, and does not complete them within the period 
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specified in  a notice  in  writing is  given to him in that behalf  by  the Employer and 
or Engineer-in-Charge; or 

 
(d) shall  offer or give or agree to give to any person in  Canara bank service  or  to any 

other person on his behalf any  gift  or consideration of any as an inducement or 
reward for doing or for  bearing to do or for having done or forborne to do  any act in 
relation to the obtaining or execution of this or any other Contract for the Employer 
or; 

 
(e) shall enter into a Contract with the Bank in connection with which commission has 

been paid or agreed to be paid by  him or  his  knowledge,  unless the  particulars  of  
any  such commission  and  the  terms of  payment  thereof  have  been previously   
disclosed   in   writing   to   the   Employer /Engineer-in-Charge; or 

 
(f) shall  obtain  a Contract with the Employer as a  result  of wrong   tendering or other   

non-bona-fide   methods   of competitive tendering; or 
being an individual, or in a firm, any partner thereof shall at any time be adjudged 
insolvent or have a receiving  order or  order for administration of his estate made 
against  him or shall take any proceedings for liquidation or composition (other  than  
a  voluntary liquidation for  the  purpose  or amalgamation or reconstruction) under 
any Insolvency Act for the time being in force or make any conveyance or assignment 
of his effects or composition or arrangement for the benefit of his creditors or purport 
so to do, or if any application be  made  under any Insolvency Act for the time  being  
in force for the sequestration of his estate or if a trust deed be executed by him for 
benefit of his creditors; or 

 
(g) being a company, shall pass a resolution or the Court  shall make  an  order for  the 

winding up of  the  company  or  a receiver  or manager on behalf of the debenture  
holders  or others shall be appointed or circumstances shall arise which entitle the 
Court or debenture holders to appoint a receiver or manager; or 

 
(h) shall  suffer  an execution being levied on  his  goods  and allow it to be continued for 

a period of 21 days; or 
 

(i) assigns,  transfers,  sublets  (engagement of  labor  on  a piece-work  basis or  of labor 
with materials  not  to  be incorporated  in  the  work,  shall  not  be deemed  to  be 
subletting)  or otherwise parts with or attempts to  assign, transfer sublet or 
otherwise parts with the entire works  or any  portion thereof without the prior 
written  approval  of the Accepting Authority;  
 

(j) the  Accepting Authority may, without prejudice to any other right  or remedy  which  
shall have accrued or shall accrue  thereafter  to  the Employer,  by  a notice in 
writing cancel the contract as a whole  or only such of items in default from the 
Contractor. 

 
The  Employer / Engineer-in-Charge  shall on such cancellation by  the  accepting authority 
have  powers  to, for which  the  Contractor  shall  hereby unconditionally agree :: 
 
(a)  to take possession of the Site and any materials, constructional plant, implements, 

stores, etc., thereon; and/or 
(b)  to carry out the incomplete work by any means at the risk and cost of the Contractor. 
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ii.> On cancellation of the Contract in full or in part, the Engineer-in-Charge shall 
determine what amount, if any, is recoverable from the Contractor for completion of the 
works or part of the Works or in case the Works or part of the Works is not to be completed, 
the loss ordamage suffered by the Employer. In determining the  amount,  credit shall be 
given to the Contractor for the value of the work executed by him  up  to  the  time of  
cancellation,  the  value  of Contractors' materials  taken over and incorporated in the work 
and use  of  tackle and machinery belonging to the Contractor. 

 
iii.>  Any  excess  expenditure  incurred or to  be  incurred  by  the Employer  in completing 
the Works or part of the Work or  the  excess, loss  or  damages suffered  or may be suffered  
by  the  Employer  as aforesaid  after allowing such credit shall without prejudice  to  any 
other  right or remedy available to Employer in law be recovered  from any money due to the 
Contractor on any account, and if such moneys are not  sufficient  the Contractor shall be 
called upon  in  writing and shall be liable to pay the same within 30 days. 
 
iv.>   If the Contractor shall fail to pay the required sum within  the aforesaid period of 30 
days, the Engineer-in-Charge with the  approval of  the  Employer  shall have the right to sell 
any  or  all  of  the Contractor's  unused  materials,  constructional plant,   implements, 
temporary  buildings,  etc.  and adjust the proceeds of sale thereof towards the satisfaction 
of any sums due from the Contractor under the Contract and if thereafter there be any 
balance outstanding from the Contractor, it shall be recovered in accordance with the 
provisions of the Contract. 
 
v.>   Any sums in excess of the amounts due to the Employer and  unsold materials, 
constructional  plant,  etc., shall  be  returned  to  the Contractor,  provided  always that if 
cost  or  anticipated  cost  of completion  by the Employer of the Works or part of the Works 
is  less than  the  amount  which the Contractor would have been paid  had  he completed  
the  Works  or part of the Works, such  benefit  shall  not accrue to the Contractor. 
 
In the event of above course being adopted by the Engineer-in-Charge, the contractor shall 
have no claim to compensation for any loss sustained by him by reason of his having 
purchased or procured any materials or entered into any engagements or made any advance 
on any account or with a view to the execution of the work or the performance of the 
contract. 
 
Clause -15: SUSPENSION OF WORK: 
 
a)  The  Contractor shall, on receipt of the order in writing of  the Employer, whose  decision  
shall be final  and  binding  on  the Contractor, suspend the progress of the Works or any part 
thereof for  such  time and in such manner as the Employer  may  consider necessary so as 
not to cause any damage or injury to the work for any of the following reasons :: 
 

(i) on account of any default on the part of the Contractor or; 
(ii) for proper execution of the works or part thereof for reasons other than the 

default of the Contractor; or 
(iii) for safety of the Works or part thereof. 

 
The  Contractor  shall, during such suspension, properly  protect  and secure   the Works  to  
the  extent  necessary  and  carry  out   the instructions given in that behalf by the Engineer-
in-Charge. 
 
b) If the suspension is ordered for reasons (ii) and (iii) in subPara (a) above. 
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(i) the contractor shall be entitled to an extension of time equal to  the  period  of every  
such  suspension  PLUS  25%,   for completion  of the item or group of items of work 
for which  a separate period of completion is specified in the Contract and of which 
the suspended work forms a part ; and 
 

(ii) If  the total period of all such suspensions in respect of  an item or group of items of 
work for which a separate period  of completion  is specified in the Contract exceeds 
thirty  days, the  Contractor  shall,  in  addition,  be  entitled  to  such compensation   
as   the   Employer/Engineer-in-Charge   may    consider reasonable,  in respect of 
salaries and/or wages paid  by  the Contractor to his employees and labor at Site, 
remaining idle during the period of suspension, adding thereto the percentage 
mentioned  in  Schedule  `F'  to  cover  all  other   expenses including indirect 
expenses of the Contractor,  provided  the Contractor  submits  his  claim supported 
by  details  to  the Employer within fifteen days of the expiry of the period of 30 days. 
 
 

c)   If  the  Works or part thereof is suspended on the orders  of  the Employer  for more  
than  three-months at  a  time,  except  when suspension  is ordered for reason (i) in sub-
Para (a)  above,  the Contractor  shall  after  receipt of such order serve  a  written notice  
on the Employer requiring permission within  fifteen days from  receipt by the Employer of 
the said notice, to proceed  with the  Works  or part thereof in regard to which progress  has  
been suspended. If such permission is not granted within that time, the Contractor,  if  he  
intends to treat  the  suspension, where  it affects  only a part of the works as an omission of 
such  part  by the Employer  or  where  it affects whole of  the  Works,  as  an abandonment 
of the Works by the Employer shall within ten days  of expiry  of such  period of 15 days give 
notice in writing  of  his intention to the Employer. In the event of the Contractor treating 
the suspension as an abandonment of the Contract by the Employer, he  shall have no claim 
to payment of any compensation on  account of any profit or advantage which he might have 
derived  from  the execution  of  the work in full but which he could not  derive  in 
consequence of the abandonment. He shall, however, be entitled  to such   compensation,  
as  the  Engineer-in-Charge may   consider reasonable, in respect of salaries and/or wages 
paid by him to his employees and labor at Site, remaining idle in consequence and of 
materials collected  which could not be utilized  on  the  Works, adding  to the total thereof 
the percentage mentioned in  Schedule `F' to cover all other expenses including indirect 
expenses of the Contractor provided the contractor submits his claim supported  by details to 
the Employer within 30 days of the expiry of the period of 3 months ; Provided, further, that 
the contractor shall not  be entitled to claim any compensation from the Employer for the  
loss suffered by him on account of delay by the Employer in the  supply of  materials  in  
Schedule `B' where such  delay  is covered  by difficulties  relating  to  the supply of  wagons,  
force  majeure including   non-allotment   of  such  materials   by   controlling authorities, 
acts of God, acts of enemies of the state/country  or any reasonable cause beyond the 
control of the Employer. 
 
Clause -16:INSPECTION: 

 
(i)  All works under or in course of execution or executed in pursuance of  the Contract shall 
be at all times be open and accessible  to  the inspection  and supervision of the Engineer-in-
Charge and or Employer, his  authorized subordinates  in charge of the work and to all his  
superior  officers of  the Quality Control Organization of the Employer  or  any Consultant  of  
the  Employer and of the  Chief  Technical Examiner's Office under Central Vigilance 
Commission. 
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(ii)  The Contractor shall at all times during the usual working  hours and at all other times at 
which reasonable notice of the visit of such officers  has been given to the contractor, either 
himself be  present to  receive  orders  and  instructions  and inspections  or  have   a 
responsible agent duly accredited in writing present for that purpose. Orders given to the 
contractor's agent shall be considered to have the same force as if they had been given to 
the Contractor himself. 
 
(iii)If it shall appear to the Engineer-in-Charge and or Employer  or his  authorized 
subordinates in-charge  of the work or to the Engineer  in  charge  of Quality  Control  or any 
Consultant of the Employer or  to  the  Chief Technical  Examiner,  that any work has been  
executed  with  unsound, imperfect,  or unskillful workmanship, or with materials  or  
articles provided by him for the execution of the work which are unsound or  of a  quality 
inferior to that contracted or otherwise not in accordance with  the contract, the contractor 
shall, on demand in writing,  which shall be made within twelve months of the completion of 
the work, from the  Employer and or Engineer-in-Charge specifying the work,  materials  or  
articles complained  of  notwithstanding that the same may  have  been  passed, certified  
and paid for, forthwith rectify, or remove and  reconstruct the work so specified in whole or 
in part, as the case may require or as the case may be, remove the materials or articles so 
specified and provide other  proper and suitable materials or articles at  his  own charge  and  
cost.  In the event of the contractor failing  to  do  so within  a  period specified by the 
Employer / Engineer-in-Charge  in  his  demand aforesaid, then the contractor shall be liable 
to pay compensation  at the same rate as under the clause 2 for non-completion of the work  
in time for this default. 
 
IN such case the Engineer-in-Charge may not accept the item of work at the  rates applicable 
under the contract but may accept such items  at reduced  rates as the Employer or the 
competent authority may  consider reasonable during the preparation of on account bills or 
final bill if the item is so acceptable without detriment to the safety and  without 
substantially  affecting the utility of the item and the structure  or he may reject the work 
outright without any payment and/or get it  and other  connected  and incidental items 
rectified, or removed  and  re executed  at  the  risk and cost of the contractor.  Decision of 
the Engineer-in-Charge to be conveyed in writing in respect of the same will be final and 
binding on the contractor. 
 
Clause -17: REFUND OF SECURITY DEPOSIT 
 
If   the   contractor  or  his  working  people  or   servants   shall break, deface, injure or 
destroy any part of building in which they may be working, or any building, road, road curb, 
fence, enclosure,  water pipe,  cables,  drains, electric or telephone post  or  wires,  trees, 
grass  or grass land, or cultivated ground contiguous to the  premises on  which  the work or 
any part is being executed, or  if any  damage shall happen to the work while in progress, 
from any cause whatever or if  any  defect, shrinkage or other faults appear in the  work  
within twelve months after a certificate final or otherwise or  its  virtual completion  shall 
have been given  by the Employer/Engineer-in-Charge  as  aforesaid arising  out  of  defect  
or improper  materials  or  workmanship  the contractor  shall upon receipt of a notice in 
writing on  that  behalf make   the   same  good  at  his  own  expense  or  in default   the 
Employer/Engineer-in-Charge  cause the same to be made good  by other workmen  and 
deduct the expense from any sums that may be then  or at any time  thereafter may become 
due to the contractor,  or  from  his security deposit, except for the portion pertaining to 
asphaltic  work which  is governed by sub-Para (iii) of Clause 35 or the  proceeds  of sale 
thereof or of a sufficient portion thereof. Fifty (50) percent of the  security deposit except 
the portion pertaining  to asphaltic  work which is governed by sub-Para (iii) of Clause 
35,water proofing work , anti-termite work which are governed by  clause 19 of special 
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conditionsmay be  refunded  after  the  expiry  of  six  months  (after  the virtual 
completion of the work) or after the final bill has been prepared and passed whichever is 
later, and the remaining fifty (50) percent of the Security  Deposit  shall  be refunded 
fourteen (14)  days  after  the expiry  of  the  defect liability period of twelve  months  after 
the completion of the work except for water proofing & anti-termite worksprovided that all 
the works are carried out  as per specifications and condition of contract and all the  defect  
and damages  are rectified  satisfactorily to  the  satisfaction  of  the Employer/Engineer-in-
Charge. 
 
Clause -18: 
 
THE  contractor  shall provide at his own cost all  materials  (except such special materials, if 
any as may in accordance with the  contract be   supplied   by   the Employer),   plant,   
tools,    appliances, implements, ladders,  cordage, tackle, scaffolding and temporary  works 
required  for  the  proper execution of the  work, whether  original, altered  or substituted 
and whether included in the  specification or other  documents forming part of the contract 
or referred to in  these conditions or  not,  or which may be necessary  for  the  purpose  of 
satisfying  or  complying with the requirements  of  the  Engineer-in-Charge  as  to  any 
matter as to which under these  conditions  he  is entitled to be satisfied, or which he is 
entitled to require  together with carriage therefore to and from the work. The contractor 
shall also supply  without charge the requisite number of persons with the  means and 
materials,  necessary for the purpose of setting out  works,  and counting,  weighing and 
assisting the measurement for  examination  at doing  the  same  may be provided by  the  
Engineer-in-Charge  at  the expense  of the contractor and the expenses may be deducted, 
from  any money  due to the contractor, under this contract or otherwise and  or from  his  
security deposit or the proceeds of sale thereof, or  of  a sufficient portions thereof. 
 
Clause –18 A: 
 
In  every  case in which by virtue of the  provisions  sub-section  of Section  12,  of the 
Workmen's Compensation Act,  1923,  Employer  is obliged  to pay compensation to a 
workman employed by the  contractor, in execution of the works, Employer shall be entitled 
to recover  from the  contractor the amount of the compensation so paid;  and,  without 
prejudice  to the rights of the Employer under sub-Section 12, of  the said  Act, Employer 
shall be at liberty to recover such amount or  any part thereof by deducting it from the 
security deposit or from any sum due  by the Employer to the contractor whether under this 
contract  or otherwise.  The Employer shall not be bound to contest any claim  made against  
it under Section 12, of the said Act, except on  the  written request  of  the contractor and 
upon his giving to the  Employer  full security  for all cost for which the Employee might 
become  liable  in consequence of contesting such claim. 
 
Clause –18 B: 
 
In  every  case in which by virtue of the provisions of  the  Contract Labour (Regulation  and  
Abolition) Act 1970, and   of  the  Contract Labour (Regulation and Abolition) Central Rules, 
1971, the Employer is obliged  to  pay  any amounts of wages to a workman  employed  by  
the contractor  in execution of the works, or to incur any expenditure  in providing  welfare 
and health amenities required to be provided  under the  above  said  Act  and the rules 
under Clause  19H  or  under the Contractors'  Labour  Regulations, or under the Rules  
framed  by  the State  or Central Employer from time to time for  the  protection  of health   
and  sanitary arrangements  for  workers  employed  by   the Contractors,  the  Employer  
shall be entitled  to  recover  from  the contractor the amount of wages so paid or the 
amount of expenditure so incurred;  and without prejudice to the rights of the Employer  
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under sub-Section  (2) of Section 20, and sub-Section (4) of Section 21,   of the Contract 
Labour (Regulation and Abolition) Act, 1970, the Employer shall be  at liberty to recover such 
amount or any  part  thereof  by deducting  it  from the security deposit or from any sum  
due  by  the Employer  to the contractor whether under this contract or  otherwise. The 
Employer shall not be bound to contest any claim made against itunder sub-Section (1) 
Section 20 and sub-Section (4) of Section 21, or any other provisions of the said Act, except 
on the written request of the contractor and upon his giving to the Employer full security for 
all costs for which the Employer might become liable in contesting such claim. 
 
Clause –19: 
 
The contractor shall obtain a valid license under the Contract Labour (R&A) Act, 1970, and 
the Contract Labour (Regulation and Abolition) Central Rules, 1971, before the 
commencement of the work, and continue to have a valid license until the completion of the 
work. The contractor shall also abide by the provisions of the Child Labour (Prohibition and 
Regulation) Act, 1986. 
 
The contractor shall also comply with the provisions of the building and other Construction 
Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and 
other Construction Workers Welfare Cess Act, 1996. 
 
Any failure to fulfill these requirements shall attract the penal provisions of this contract 
arising out of the resultant non-execution of the work. 
 
Clause –19 A:NO labor below the age of eighteen years shall be employed on the work. 
 
Clause -19 B: PAYMENT OF WAGES: 
 
a)   The  contractor  shall  pay to labor  employed  by  him  either directly or through sub-
contractors, wages not less than fair wages as defined  as per the provisions of the Contract 
Labour (Regulation  and Abolition)   Act  1970,  and  the Contract  Labour  (Regulation   and 
Abolition)  Central Rules, 1971 wherever applicable. Such wages paidshall not less than the 
wages fixed by the state and/or Central Employer under the Minimum Wages Act applicable 
to the work. 
 
b)  The  contractor  shall, notwithstanding  the  provisions  of  any contract  to  the contrary,  
cause to be paid  fair  wage  to  labor indirectly  engaged on the work, including any labor 
engaged  by  his sub-contractors in connection with the said work, as if the labor had been 
immediately employed by him. 
 
c)  In respect of all labor directly or indirectly employed  in  the works  for performance of 
the contractor's part of this contract,  the contractor  shall  comply with  or cause  to  be  
complied  with  the Contractor's  Labour Regulations made by Employer and or the  Employer 
(State  and Central) from time to time in regard to payment of  wages, wage  period,  
deductions from wages, recovery of wages not  paid  and deductions  unauthorized  made, 
maintenance of wage  books  or wage slips,  publication of scale of wages and other terms  of 
employment, inspection and submission  of periodical returns and all other matters of  the  
like nature or as per the provisions of the  Contract  Labour (Regulation  and  Abolition) Act,  
1970,  and  the  Contract   Labour (Regulation and Abolition) Central Rules, 1971, wherever 
applicable. 
 
d)  (i) The  Employer  and/or his Engineer-in-Charge  concerned  shall have the right to 

deduct from the moneys due to the contractor any  sum required or estimated to be 
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required for making  good the  loss  suffered by a worker or workers by reason  of  
non-fulfillment of the conditions of the contract for the benefit of  the  workers, 
non-payment of wages or of  deductions  made from his or their wages which are not 
justified by their terms of the contract  or non-observance of the Regulations. 

 
(ii) Under the provision of Minimum Wages (Central) Rules 1950, the contractor is bound  to  

allow to  the  labor  directly  or indirectly employed  in  the works one way rest  for  
6  days continuous work and pay wages at the same rate as for duty. In the  event  of 
default the Employer and or Engineer-in-Charge shall  have  the right  to deduct the 
sum or sums not paid on account of  wages for  weekly  holidays to any labor and pay 
the  same  to  the persons entitled thereto from any money due to the contractor by 
the Employer 

 
In cases where the state Government or Government of the Union of India where all inclusive 
minimum daily wages are fixed and such wages are inclusive of wages for the weekly day of 
rest, the question of extra payment for weekly holiday would not arise. 
 
e)  The contractor shall comply with the provisions of the payment  of Wages  Act, 1936, 
Minimum Wages Act, 1948, Employees  Liability  Act, 1938, Workmen's Compensation Act, 
1923, Industrial Disputes Act, 1947, Maternity  Benefits Act, 1961, and the Contractors 
Labour  (Regulation and  Abolition)  Act 1970, or the modifications thereof or  any  other laws 
relating thereto and the rules made there under from time to time. 
 
f)  The contractor shall indemnify and keep indemnified the Employer against payments to be 
made under and for the observance of the laws aforesaid and the Contractors' Labour 
Regulations without prejudice to his right to claim indemnify from his sub-contractors. 
 
g)  The laws aforesaid shall be deemed to be a part of this  contract and  any breach  thereof  
shall be deemed to  be  a  breach  of  this contract. 
 
h)  Whatever is the minimum wage for the time being, or if  the  wage payable  is higher  
than such wage, such wage shall be  paid  by  the contractor to the workmen directly without 
the intervention of Amador and that Amador shall not be entitled to deduct or recover any 
amount from  the  minimum  wage  payable to the workmen  as  and  by  way  of commission 
or otherwise. 
 
The Contractor shall ensure that no amount by way of commission or otherwise is deducted 
or recovered by the Amador from the wage of workmen. 
 
Clause -19 C  ::IN  respect of all labor directly or indirectly employed in the  work for  the  
performance of the contractor's part of this  contract,  the contractor shall at his own 
expense arrange for the safety  provisions as per Government and Employer's safety Code 
framed from time to  time and shall at his own expense provide for all facilities in  
connection therewith.  In  case  the contractor fails  to  make arrangement  and provide 
necessary facilities as aforesaid he shall be liable to pay a penalty of Rs.200/- for each 
default and in addition the  Engineer-in-Charge shall be at liberty to make arrangement and 
provide  facilities as  aforesaid and recover the costs incurred in that behalf  from  the 
contractor. 
 
Clause -19 D ::THE contractor shall submit by the 4th and 19th of every month, to the 
Engineer-in-Charge  a true statement showing in respect of the  second half  of the preceding 
month and the first half of the  current  month respectively. 
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(1) the number of laborers employed by him on the work. 
(2) their working hours, 
(3) the wages paid to them, 
(4) the accidents that occurred during the said fortnight showing the circumstances. 
(5) the number of female workers who have been allowed Maternity Benefit according to 

Clause 19F and the amount paid to them. 
 
Failing which the contractor shall be liable to pay to Employer a sum not exceeding Rs.200/- 
for each default or materially incorrect statement.  The decision of the Engineer-in-Charge 
shall be final indeducting from any bill due to the contractor the amount levied as fine and 
be binding on the Contractor. 
 
Clause -19 E  ::The contractor shall comply with or cause to be complied with all  the rules 
framed  by the State and or Central Government from time to  time for  the  protection of 
health and sanitary arrangements  for  workers employed, in respect of all labor directly or 
indirectly employed  in the  works  for  the  performance of the contractor's  part  of  this 
contract. 
 
Clause -19 F:The Contractor shall maintain appropriate records for LEAVE and pay during 
leave and the same shall be regulated as follows: 
 
1.  Leave 
 
(i)   in the case of delivery - maternity leave not exceeding 8 weeks, 4  weeks  up to and 

including the day of delivery  and  4  weeks following that day, 
 
(ii)  in the case of miscarriage - up to 3 weeks from the date of miscarriage. 
 
2.  Pay 
(i)  In the case of delivery - leave pay during maternity leave will be at the rate of the 

women's average daily earnings, calculated on total wages earned on the days when full 
time work was done during a period of 3 months immediately preceding the date on 
which shegives notice that she expects to be confined or at the rate of Rupee one only a 
day whichever is greater. 

(ii)  IN  the  case of miscarriage - leave pay at the  rate  of  average daily  earning calculated 
on the total wages earned on  the  days when  full  time  work  was  done during  a  
period  of  3  months immediately preceding the date of such miscarriage. 

 
3.  Conditions for the grant of Maternity Leave: 
No  maternity leave benefit shall be admissible to a woman unless  she has  been  employed  
for  a total period of not  less  than  6  months immediately preceding the date on which she 
proceeds on leave. 
 
The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as 
shown below and the same shall be kept at the place of work. 
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Register of Maternity benefits 
(Clause 19F of the Conditions of Contractor) 

 
Name and address of the Contractor.................................. 
Name and location of the work....................................... 
 
The contractor shall maintain a register of Maternity (Benefit) in the Prescribed 
Form: 
 

Name of 
the 

Employee 

Father’s  
/Husband’s 

name 

Nature of 
employ 
-mint 

Period of 
actual employ 

-mint 

Date on which 
notice of confine- 

mint given. 
1. 2. 3. 4. 5. 

     

 
Date on which maternity leave commenced and ended 

 
Date of 

delivery/ 
Miscarriage 

In case of delivery 
 

In case of miscarriage 

Commenced ended Commence
d 

ended 

6. 7. 8. 9. 10. 
 
 

    

 
Leave pay paid to the employee 

 
In case of delivery In case of miscarriage Remarks 

Rate of 
leave pay 

Amount  
paid 

Rate of 
leave pay 

Amount  paid  

11. 12. 13. 14. 15. 
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SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT ADMISSIBLE TO THE 
CONTRACTOR’S LABOUR IN GENERAL PUBLIC WORKSEMPLOYER WORKS. 

 
 
NAME OF THE WORK                          : 
 
NAME OF THE CONTRACTOR              : 
 
1.  Name of the woman and her husband's name    : 
 
2.  Designation                                          :  
 
3.  Date of appointment                    : 
 
4.  Date with months and years in which she is employed  : 
 
5. Date of discharge/dismissal, if any.                              :   
 
6.  Date of production of certificates in respect of pregnancy : 
 
7. Date on which the woman informs about the expected  
      delivery.                                                                          : 
 
8.  Date of delivery/miscarriage/death                                     :                
 
9.  Date    of    production   of   certificate    in    respect   
     of delivery/miscarriage.                         : 
 
10. Date with the amount of maternity/death benefit paid  
      in advance of expected delivery.                                       : 
 
11. Date with amount of subsequent payment of maternity  
      benefit.                                                                            : 
 
12. Name of the person nominated by the woman to  
       receive the payment of the maternity benefit after           :  
       her death. 
 
13.  If the woman dies, the date of her death, the name of  
the personto whom maternity benefit amount was  
       paid, the month thereof and the date of payment.            : 
 
14. Signature   of the contractor authenticating entries 
       in   the register.                                                              : 
 
15. Remarks column for the use of Inspecting officer.             : 
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Clause -19 G: DEFAULT AS TO REGULATIONS/RULES: 
 
(i)  IN the event of the contractor(s) committing a default or  breach of  any of the provisions 
of Contractors' about Regulations and  Model Rules  for the protection of health and sanitary 
arrangements for  the workers as amended from time to time or furnishing any information  
or submitting or filling any statement under the provisions of the  above Regulations  and 
Rules which is materially incorrect,  the contractor shall  without prejudice to any other 
liability pay to the Employer a sum not exceeding Rs.100/- for every default, breach  or  
furnishing, making, submitting, filing such materially incorrect statements and in the  event  
of  the contractor(s)  defaulting  continuously  in  this respect,  the penalty may be enhanced 
to Rs.50/- per day for each  day of default subject to a maximum of 5 percent of the 
estimated cost  of the  work put to tender. The decision of the Engineer-in-Charge / 
Employer shall be final and binding on the contractor s. 
 
(ii)  Should it appear to the Engineer-in-Charge/ Employer  that the contractor(s) is/are not 
properly observing and complying with the provisions of the Contractor's Labour Regulations 
and Model Rules and the provisions  of the  Contract  Labour (Regulation and Abolition) Act  
1970,  and  the Contract  Labour  (R & A) Central Rules 1971, for  the  protection  of health  
and  sanitary arrangements for  work-people  the  Engineer-in-Charge/ Employer  shall have 
power to give notice in writing to the contractor(s) requiring  that  the  said Rules be 
complied with  and  the amenities prescribed  therein be provided to the work-people within 
a  reasonable time  to be specified in the notice. If the contractor(s)  shall  fail within  the 
period specified in the notice to comply with  and/observe the  said  Rules and to provide the 
amenities to  the work-people  as aforesaid, the Engineer-in-Charge shall have the power to 
provide  the amenities hereinbefore mentioned at the cost of the contractor(s). The 
contractor(s) shall erect, make and maintain at his/their own expenses and approved 
standards all necessary huts and sanitary  arrangements required for his/their work-people 
on the site in connection with  the execution of the works, and if the same shall not have 
been erected or constructed,  according to approved standards, the Engineer-in-Charge/ 
Employer shall  have  power  to give notice in  writing  to  the contractor(s) requiring  that 
the said huts and sanitary arrangements  be remodeled and/or  reconstructed  according  to 
approved standards,  and  if  the contractor(s) shall fail to remodel reconstruct such huts and 
sanitary arrangements  according  to approved  standards  within  the   period specified  in 
the notice, the Engineer-in-Charge/ Employer shall have the  power to  remodel  or  
reconstruct  such  huts  and  sanitary arrangements according to approved standards at the 
cost of the contractor(s). 
 
Clause –19 H:CAMP: 
 
Facility like toilets, water supply, rest rooms shall be provided for the labors as per labors 
regulations for similar works. 
 
Clause -19-I: COMPLIANCE AS TO EMPLOYEES' SERVICE: 
 
THE Engineer-in-Charge/ Employer may require the contractor to dismiss or remove from the 
site of the work any person or persons in the contractors’ employment who may be 
incompetent or misconduct himself or undesirable person   and   the contractorshall 
forthwith comply   with   such requirements. 
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Clause –19- K: ILLEGAL OCCUPATION: 
 
The  contractor  shall  undertake  to  see  that  the  building  under construction   is not  
occupied  by  anybody  unauthorized   during construction, and is handed over to the 
Employer through his Engineer-in-Charge  with  vacant  possession  of complete  building.  If  
such building  though  completed is occupied illegally, then the  Employer shall have the 
option to refuse to accept the said  building/buildings in  that  position, and delay in 
acceptance on this  account  will  be treated  as delay in completion and for such delay a 
levy up to  5%  of estimated  cost  put to tender may be imposed by  the  Employer  whose 
decision  shall  be final both with regard to  the  justification  and quantum and be binding 
on the Contractor. 
 
However, the Employer may request the contractor through a notice to remove the illegal 
occupation any time on or before construction and delivery. 
 
Clause - 20: COMPLIANCE WITH STATUTE: 
 
THE  Contractor  shall comply with all the provisions of  the  Minimum Wages Act, 1948, 
Contract Labour (Regulation and Abolition)  Act1970, EPF & MP Act 1952, ESI Act  and  
amendments  from time to time and rules  framed  there under  and other  labor laws 
affecting contract labor that may be brought  into force from time to time. 
 
Clause - 21:ASSIGNMENT: 
 
The contract shall not be assigned or sublet without the written approval of the Employer. 
And if the contractor shall assign or sublet his contract, or attempt to do so, or become 
insolvent or commence any insolvency  proceedings or make any composition with his 
creditors  or attempt  to do so, or if any bribe, gratuity, gift, loan,  perquisite, reward  or 
advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or 
offered by the contractor, or any of his servants or agent to any officer or person in the 
employ  of  the Employer  in any way relating to his office or employment, or  if  any such 
officer or person shall become in any way directly or  indirectly interested in the contract, 
the Employer shall have power to adopt any of the courses specified in Clause 3 hereof as he 
many deem best suited to the interest of the Employer and in the event of any of these  
courses  being adopted the consequences specified in  the  said Clause 3 shall ensue. 
 
Clause - 22: REASONABLE COMPENSATION: 
 
All sums payable by way of compensation under any of these conditionsshall be considered as 
reasonable compensation to be applied to theuse of the Employer without reference to the 
actual loss or damage sustained. 
 
Clause - 23: APPROVAL FOR CHANGE IN CONSTITUTION: 
 
Where the contractor is a partnership firm, the previous approval in writing of the Employer 
shall be obtained before any change is made in the constitution of the firm. Where the 
contractor is an individual business concern such approval as  aforesaid shall  likewise  be  
obtained before the contractor  enters  into  any partnership  agreement where under the 
partnership firm would have  the right  to carry out the works hereby undertaken by the 
contractor.  If previous approval as aforesaid is not obtained, the contact shall be deemed to 
have been assigned in contravention of Clause 21 hereof and the same action may be taken, 
and the same consequences shall ensue as provided in the said Clause 21. 
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Clause - 24: DIRECTIONS AS TO WORK: 
 
All  works to be executed under the contract shall be  executed  under the  direction and  
subject to the approval in all  respects  of  the Engineer-in-Charge/ Employer  who shall be 
entitled to direct at what  point  or points  and in what manner are to be commenced, and 
from time to  time carried on. 
 
Clause - 25: SETTLEMENT OF DISPUTES AND ARBITRATION: 
 
(i)   It shall be accepted as an inseparable part of the contract that in  matters regarding 
conditions & clauses of contract, quality of materials, workmanship,  removal  or rejection  
of  improper work,  interpretation  of  the  drawings  and specifications,  measurements of 
materials and/or items of work,  mode of  procedure  and  carrying  out of the work, the  
decision  of  the Employer  which shall be given in writing, shall  be final, conclusive and 
binding on the contractor. 
 
ii) (A) If  the  contractor considers any work demanded of him  to  be outside  the 

requirements of the contract, or  considers  any drawings record or decision given in 
writing by the  Engineer-in-Charge  on any matter in connection with or arising out  of 
the  contract or carrying out of work, to be unacceptable,  he shall promptly within 
15 days request the Accepting Authority  in  writing for  written  instruction or 
decision. Thereon,  the  Accepting Authority shall  give  his  written instructions or  
decision  within a period  of  two months from the receipt  of  the  contractor's letter. 

 
(B) Upon receipt of such written instructions or decision the contractor shall promptly 

proceed without delay to comply with such instructions or decisions. If the Accepting  
Authority   fails to  give his instructions or decision in writing within a period of two 
months  after  being  requested  or  if  the  contractor   is dissatisfied   with  the 
instructions  or  decision  of   the Accepting Authority   Employer,  the  Contractor 
may within 30 days appeal  to  theAppointing Authority who shall afford an 
opportunity to the contractor to  be heard and to offer evidence in support of his 
appeal and give his decision in writing  within a period of  Thirty (30) days from the 
receipt of the contractor’s request. If the contractor is dissatisfied with the decision 
of the appointing authority , then the contractor shall within a period  of Thirty (30) 
days from receipt of the  decision of the Appointing authority shall indicate his 
intention to refer the dispute to Arbitration, failing which they said decision of the 
Appointing authority  shall be final and  conclusive  and  not referable  to 
adjudication  by  the Arbitrator. 

 
iii)  All disputes or differences in respect of which decisions have not been final, binding and 
conclusive as above shall be referred foradjudication by the arbitration by a Sole Arbitrator 
appointed asfollows: 
 

Within Thirty (30) days of receipt of notice from any party to the  contract for 
appointment of the Arbitrator the Appointing authority, in  charge  of the  work 
(Schedule F) at the time of such appointment shall  send  to the  contractor  a  panel of 
three names of  persons  who  shall  not presently  be  connected with the work.  
 
The contractor shall withinfifteen (15) days of receipt of this list select and 
communicate to theAppointing authority the name of one person from the list who shall 
then be appointed as the sole arbitrator by the Appointing authority. 
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If contractor fails to communicate his selection of name of the person, withinFifteen 
(15) days as stipulated, the Appointing authority shall without delay select one person 
from the list and appoint him as Sole Arbitrator.  
 
If the  Appointing authority  fails  to  send  such  a list within Thirty (30) days as  
stipulated,  the contractor shall send a similar list to the Appointing authority within  
fifteen (15) days. The Appointingauthority shall then select one person from the list and 
appoint him as the Sole Arbitrator within Thirty (30) days of the receipt of the list. If the 
Appointing authority fails to do so then the contractor shallcommunicate to the 
Appointing authority the name of one person from thelist who shall then be the Sole 
Arbitrator.  
 
If  the  Arbitrator  so appointed is unable or unwilling to act or resigns his appointment  
or vacates  his  office  due  to  any  reason  whatsoever another   sole Arbitrator  shall  
be appointed in the manner aforesaid.  Such person shall be entitled to proceed with the 
reference from the stage at which it was left by his predecessor. 

 
iv)  It is term of this contract that the party invoking  arbitration shall give a list of disputes 
with amounts claimed in respect of  each such  dispute along with the notice for 
appointment of arbitrator  and giving reference to the rejection by the Appointing  authority 
of the appeal and  a  copy  of his notice(s) of intention to refer the dispute  to arbitration  of 
such disputes as mentioned in Part (ii) above failing which  the  notice  for appointment of 
the  Arbitrator  shall  not  be treated as notice for appointing the arbitrator. 
 
v)  It  is also a term of this contract that no person other  than  a person  appointed by  
Appointing authority, in charge  of  the  work  as aforesaid  should act as arbitrator and if for 
any reason that is  not possible, the matter shall not be referred to arbitration at all. 
 
vi) It is also a term of the contract that if the contractor does not make  any demand  for 
appointment of arbitration in  respect  of  any claims  in  writing  as aforesaid within 90  days  
of  receiving  the intimation from the Appointing authority that the final bill is ready for 
payment, the  claim of the contractor shall be deemed to have been  waived  and absolutely 
barred and the Employer shall be discharged and released of all liabilities under the contact 
in respect of these claims. No party shall be entitled to bring any claim to arbitration if the 
arbitratorhas not been appointed before the expiry of sixty days after defect liability period. 
 
vii)  The  arbitration  shall be conducted  in  accordance  with  the provisions  of the  Indian 
Arbitration and Conciliation ACT 1996 ,  or  any  statutory modification or re-enactment 
thereof and the rules made there under and for the time being in force shall apply to the 
arbitration  proceeding under this clause.        
 
viii)  The Arbitrator may from time to time with the consent of the parties enlarge the time 
for making and publishing the award. 
 
ix)  It  is also a term of this contract that  the  Arbitrator  shall ad judicial  on  only such  
disputes as are referred  to  him  by  the appointing authority and give separate award 
against every dispute and claim  referred to him and in all cases where the total amount of  
the claims  by any party exceed the amount specified in Schedule  `F'  the arbitrator  shall  
give  reasons for the award  separately  for  every dispute. 
 
(x) It is also a term of the contract that any fees, TA, DA and othercharges arepayable to 
the Arbitrator shall be paid by both the parties equally. 
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(xi) The venue of the arbitration shall be such a place as may be fixed bythe Arbitrator in 
his sole discretion. 

 
xi)  It is also a term of the contract that the Arbitrator shall be deemed to have entered on 
the reference on the date of first hearing. The fees and charges of the Arbitrator shall, if 
required to be paid before the award is made and published, be paid half and half by each of 
the parties. The cost  of the reference  and of the award (including the fees, if any,  of  the 
Arbitrator)  shall  be in the discretion of the  Arbitrator  who  may direct  to  and  by whom 
and in what manner, such costs  or  any  part thereof  shall be paid and fix or settle the 
amount of costs to be  so paid. 
xii)  The award of the Arbitrator shall be final and binding on both the parties.  
 
Clause - 26:INDEMNITY: 
 
The Contractor shall keep and hold the Employer indemnified and harmless from time to time 
and at all times against all actions, prosecutions proceedings, claims, suits, liabilities 
(including statutory liability), penalties, demands, charges, costs (including legal costs) and 
expenses, damages, losses and any other expenses which may be caused to or suffered by or 
made or taken against the Employer arising out of: 

i) The breach, default or non-performance of undertakings, warranties, covenants or 
obligations by the contractor , non-compliance of safety rules, regulations, 
instructions by the contractor and mishaps occurring at the  site due to faulty work 
executed by the  contractor  

ii) Any contravention or Non compliance with any applicable laws, regulations, rules, 
statutory or legal requirements by the Bidder 

Further, the Contractor shall indemnify, protect and save the Employer against all claims, 
losses, costs, damages, expenses, action suits and other proceedings, resulting from 
infringement of any law pertaining to patent, trademarks, copyrights etc. or such other 
statutory infringements in respect of the services offered by the contractor. 

All Indemnities shall survive notwithstanding expiry or termination of the contract and 
contractor shall continue to be liable under the indemnities. 

There is no limit to claims made by the Employer / third parties in case of infringement of 
Intellectual property rights or for claims relating to the loss of damage to real property and 
tangible personal property and for bodily injury or death and in these cases the liability will 
be unlimited”.   

In Rs 200/- worth non-judicial stamp paper the Indemnity bond in the prescribed format 
covering the above points shall be submitted by the successful tenderer within 14 days of the 
issue of work order by the employer. 

 
Clause - 27:ESTIMATE: 
 
When  the  estimate  on which a tender is made includes  lump  sum  in respect of parts of 
the work the contractor may be entitled to payment in  respect of the items of work involved 
or the part of the  work  in question at the same rates as are payable under this contract for 
such items,  or if the part of the work in question is not, in the  opinion of the Engineer-in-
Charge capable of measurement, the Employer may  at his  discretion pay the lump-sum 
amount entered in the  estimate, and the  certificate  in  writing  of the  Employer  shall  be  
final  and conclusive against  the  contractor with regard to any  sum  or  sums payable to 
him under the provisions of the clause. 
 



Tender – TECHNICAL BID for “Supply, Installation, Testing, Commissioning And Comprehensive Maintenance 
Of Sewage Treatment Plant At CIBM: Manipal” 

< Page no. 54> Signature of Tenderer 

Clause -28: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED: 
In the case of any class of work for which there is no such specifications as referred to in 
Clause 11, such work shall be carried out in accordance with the Bureau of Indian Standards 
Specifications. In case there are no such specifications in Bureau of Indian Standards, the 
work shall be carried out as per manufacturers’ specifications, if not available then as per 
District Specifications. In case there are no such specifications as required above, the work 
shall be carried out in all respects in accordance with the instructions and requirements of 
the Engineer-in-Charge. 
 
Clause - 29:LIEN: 
 
(a)  Whenever any claim or claims for payment of a sum  of  money arises  out of  or under 
the contract  against  the  contractor,  the Engineer-in-Charge  or the Employer shall be 
entitled to withhold  and also  have a lien to retain such sum or sums in whole or in part  
from the  security, if any deposited by the Contractor and for the  purpose aforesaid, the 
Engineer-in-Charge or the Employer shall be entitled to withhold  the security deposit, if any, 
furnished as the case  may  be and   also have  a  lien  over  the  same  pending  finalization   
or adjudication  of  any such claim. In the event of the  security  being insufficient to cover 
the claimed amount or amounts or if no  security has  been  taken from the contractor, the  
Engineer-in-Charge  or  the Employer  shall be entitled to withhold and have a lien to  retain 
to the  extent of such claimed amount or amounts referred to above,  from any  sum or sums 
found payable or which may at  any  time  thereafter become payable to the contractor 
under the same contract or any  other contract with the Employer pending finalization or 
adjudication of any such claim. 
 
(b) Any sum of money due and payable to the contractor (including  the security deposit 
returnable to him) under the contract may be withhold or  retained by way of lien by the 
Engineer-in-Charge or the  Employer or any other contracting person or persons through  
Engineer-in-Charge against  any claim of the Engineer-in-Charge or the Employer  or  such 
person or persons in respect of payment of a sum of money arising  out of  or  under  any  
other contract made by  the  contractor with  the Engineer-in-Charge  or  the  Employer or 
with  such  other  person  or persons. 
(c) It  is an agreed term of the contract that the sum  of  money  or moneys so withheld or 

retained under the lien referred to above by the Engineer-in-Charge  or the Employer will 
be kept withheld or  retained as  such  by  the Engineer-in-Charge or the Employer  till  
the  claim arising  out of or under the contract is determined by the  arbitrator (if  the  
contracts  governed by the arbitration  clause) or  by  the competent court, as the case 
may be and that the contractor will have no claim for interest or damages whatsoever on 
any account in  respect of such withholding or retention under the lien referred to above  
and duly  notified  as such to the contractor. For the  purpose  of  this clause,  where  the  
contractor is a partnership  firm  or  a  limited company,  the Engineer-in-Charge or the 
Employer shall be entitled  to withhold and also have a lien to retain towards such 
claimed amount or amounts  in  whole  or  in part from any  sum  found  payable  to  any 
partner/limited company as the case may be, whether in his  individual capacity or  
otherwise. 
 

Clause -29 A: RIGHT TO AUDIT/TECHNICAL EXAMINATION: 
 
The  Employer  shall have the right to cause an  audit  and  technical examination of  the  
works  and the final  bills  of  the  contractor including  all  supporting vouchers, abstract, 
etc., to be  made  even after  payment of the final bill and if as a result of such audit  and 
technical  examination  any  sum is found to  have  been overpaid  in respect  of any work 
done by the contractor under the contract or any work claimed to have been done by him 
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under the contract and found not to  have been executed, the contractor shall be liable to  
refund  the amount  of  over-payment and it shall be lawful for  the  Employer  to recover 
the same from him in the manner prescribed in clause 29 or  in any  other  manner  legally 
permissible and if it is  found  that  the contractor  was paid less than what was due to him 
under the  contract in  respect of any work executed by him under it, the amount  of such 
under  payment shall be duly paid by the Employer to  the  contractor, without any interest 
thereon; Provided that the contractor shall  not be  entitled to payment of any sum paid 
short where such  payment  has been  agreed upon between the Employer and Engineer-in-
Charge on the one  hand  and the contractor on the other under any term of the contract  
permitting payment for work after assessment by the Employer and Engineer-in-Charge. 
 
Clause - 30: CONTROLLED AREA LABOUR: 
 
THE contractor shall not employ coal mining or controlled area labor falling under any 
category whatsoever on or in connection with thework or recruit labor from area within a 
radius of 32 km (20 miles) of the controlled area Subject as above the contractor shall 
employ imported labor only i.e., depot imported labor or labor imported by contractors from 
area, from which import is permitted.  Where ceiling price for imported labor has been fixed 
by State or Regional Labour Committees not more than that ceiling price shall be paid to the 
labor by the contractor. 
 
The  contractor  shall  immediately remove any  laborer  who  may  be pointed out by  the 
Engineer-in-Charge as being  a  coal  mining  or controlled area laborer. Failure to do so shall 
render the contractor liable topay to Government a sum calculated at the rate of Rs.10/- per 
day per labor. The certificate of the Engineer-in-Charge aboutthe number of coal mining or 
controlled area laborer and the numberof days for which they worked shall be final and 
binding upon all parties to this contract. 
 
The aforesaid stipulation in this clause is one in which the publicare interested within the 
meaning of the exception in Section 74 of Indian Contract Act, 1872. 
 
Explanation: 
 
Controlled Area" means the following areas: 
 
i)  Districts  of  Dhanbad,  Hazaribagh, Jamtara -  a  Sub-division  under Santhal Paragana  
Commissionery. 
ii)  Districts of Bankura, Birbhum, Burdwan. 
iii)  Districts of Bilaspur. 
 
Any other area which may be declared a `controlled Area' by or with the approval of the 
Central Government. 
 
 
Clause - 31: WATER SUPPLY  
 
The contractor(s) shall make his/their own arrangements for waterrequired for the work and 
nothing extra will be paid for the same.  
 
This will be subject to the following conditions: 
 
(i) That the water used by the contractor(s) shall be fit for construction purposes to the 

satisfaction of the Engineer-in-Charge. 



Tender – TECHNICAL BID for “Supply, Installation, Testing, Commissioning And Comprehensive Maintenance 
Of Sewage Treatment Plant At CIBM: Manipal” 

< Page no. 56> Signature of Tenderer 

(ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at 
the risk and cost of contractor(s) if the arrangements made buy the contractor(s) for 
procurementof water are in the opinion of the Engineer-in-Charge, unsatisfactory. 

 
Clause - 32:ALTERNATE WATER SUPPLY: 
 

(i) Where there is no piped water supply arrangement and the water is taken by the 
contractor from the wells or hand pump constructed bythe Employer, if any, charge at 1 
% (one percent) of the Gross value ofthe work shall be recovered from the contractor on 
that account.  The contractor shall, however, draw water at such hours of the day that it 
does not interfere with the normal use for which the hand pumps and wells are intended. 
He will also be responsible for all damage and abnormal repairs arising out of his use, the 
cost of which shall berecoverable from him. The Engineer-in-Charge shall be the 
finalauthority to determine the cost recoverable from the contractor on this account and 
his decision shall be binding on the contractor. 

 
(ii)  The contractor shall be allowed to construct temporary wells orbore well in on 
employers land for taking water by pumping at his own cost, for construction purposes only 
after he has got permission of the Engineer-in-Charge in writing. No charges shall be 
recovered  from the  contractor on this account, but the contractor shall be  required to  
provide  necessary safety arrangements to avoid any  accidents  or damage to adjacent 
buildings, roads and caused due to construction and subsequent  maintenance of the wells 
and shall restore the  ground to its  original condition after the wells are dismantled on  
completion of the work. 
 
Clause - 33:TRUST: 
 
Notwithstanding anything contained to the contrary herein , where any material  for the  
execution of the contract are  procured  with  the assistance  of the Employer either by issue 
from Employers  stocks  or purchase  made  under  orders  or permits or  licenses  issued  by  
the Employer  or with the assistance of the Employer the contractor  shall hold the said 
materials economically and solely for the purpose of the contract and not dispose of them 
without the written permission of the Employer  and  return,  if required  by  the  Engineer-
in-Charge,  all surplus or unserviceable materials that may be left with him after the 
completion  of  the contract or at its  termination  for  any  reason whatsoever  on being paid 
or credited such price as  the  Engineer-in-Charge  shall  determine  having due regard to the 
condition  of  the materials.  The price allowed to the contractor however shall not exceed 
the amount charged to him excluding the element of storage charges. The decision of the 
Engineer-in-Charge shall be final and conclusive.  In  the event of breach of the  aforesaid  
condition  the contractor  shall in addition to throwing himself open to  action  for 
contravention  of  the  terms  of the license  or permit  and/or  for criminal  breach of trust, 
be liable to the Employer for  all moneys, advantages  or  profits resulting or which in the 
usual  course would have resulted to him by reason of such breach. 
 
Clause - 34: ARRANGEMENTS OF MACHINERY EQUIPMENT: 
 
The contractor shall arrange at his own expense all tools, plant, machinery and equipment 
required for execution of the work. 
 
Clause - 35: UNDERTAKING BY THE CONTRACTOR&DLP: 
 
(i)   The   contractor undertakes tomake arrangement   for   the supervision of the work by 
the firm supplying the tar or bitumen used. 
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(ii)  The  contractor  shall  collect the total  quantity  of  tar  or bitumen  required for the 
work as per standard  formula,  before the process of painting is started and shall 
hypothecated it  to the Employer. If any bitumen or tar remains unused on completion of  the  
work on account of lesser use of  materials  in  actual execution for  reasons  other  than  
authorized   changes   of specification and abandonment of portion of work, a corresponding 
deduction  equivalent  to  the  cost  of  unused materials   as determined  by  the  Engineer-
in-Charge shall be  made  and  the material returned to the contractors. Although the 
materials are hypothecated to the Employer the contractor undertakes the responsibility   for 
their proper watch, safe custody   and protection against all risks. The materials shall not be 
removed from site of work without the consent of the Employer in writing. 
 
(iii) The  contractor  shall  be responsible  for  rectifying  defects noticed  within a year ( 
i.e. one year )from the date of completion of  the  work. 
 
Clause - 36: CONTRACTORS SUPERINTENDENCE, SUPERVISION, TECHNICAL STAFF 
&EMPLOYEE: 
 
(i) The contractor shall provide all necessary superintendence duringexecution of the work 
and as long thereafter as may be necessary for proper fulfilling of the obligations under the 
contract. 
 
The contractor shall immediately after receiving letter of acceptance of the tender and 
before commencement of the work, intimate in writing to the Employer the name, 
qualifications, experience, age, address andother particulars along with certificates, of the 
principal technicalrepresentative to be in charge of the work. Such qualifications 
andexperience shall not be lower than specified in Schedule F. The Employer shall within 30 
days of receipt of such communication intimate in writing his approval or otherwise of such a 
representative to the contractor. Any such approval may at any time be withdrawn andin 
case of such withdrawal the contractor shall appoint another such representative according 
to the provisions of this clause. Decision of the tender accepting authority shall be final and 
binding on the contractor in this respect. The work shall be started only after such a 
principal technical representative is appointed. 
 
If the contractor (or any partner in case of firm/company) who himself has  such 
qualifications,  it  will not be  necessary  for  the  said contractor  to appoint such a principal 
technical  representative  but the  contractor  shall disengage and appoint a responsible  
agent  to represent him to be present at the work whenever the Contractor is not in  a 
position to be so present. All the provision applicable to the Principal Technical 
representative under this clause will also beapplicable in the case of contractor or his 
responsible agent.  The Principal  Technical representative and/or the  contractor  shall  on 
receiving  reasonable  notice  from the  Engineer-in-Charge  or   his designated  
representative(s) in charge of the work in writing  or  in person or otherwise, present himself 
to the Engineer-in-Charge and/or at  the site of work, as required, to take instructions.   
 
Instructions given to the principal technical representative or the responsibleagent shall be 
deemed to have the same force as if these have been given to the contractor. The Principal 
Technical Representative and/or the  contractor or his responsible authorized agent shall be  
actually available  at site at least on two working days every week, these days shall  be  
determined in consultation with the  Engineer-in-Charge  as well  as fully during important 
stages of execution of  work,  during recording  of measurement of works and whenever so  
required  by  the Engineer-in-Charge  by a notice as aforesaid and shall also note  down 
instructions  conveyed  by the Engineer-in-Charge  or  his  designated representative in the 
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site order book and  shall affix his signature in token  of noting down the instructions and in 
token of acceptance  of measurements. There shall be no objection if the 
representative/agent looks  after more than one work and not more than three works in  the 
same station provided these details are disclosed to the  Engineer-in-Charge and he shall be 
satisfied that the provisions and the  purpose of this clause are fulfilled satisfactorily. 
 
If the Engineer-in-Charge, whose decision in this respect is final and binding  on the  
Contractor  is  convinced  that  no  such  technical representative  or  agent is effectively 
appointed or  is  effectively attending or fulfilling the provision of this clause, a recovery 
shall be  effected from the Contractor as specified in Schedule `F' and  the of  the  Engineer-
in-Charge  as recorded in the site  order  book and measurements recorded in Measurement 
Books shall be final and  binding on  the contractor.   
 
Further if the Contractor  fails  to  appoint  a suitable  technical representative or 
responsible agent and  if  such appointed  person(s)  or not effectively present or do  not  
discharge their  responsibilities satisfactorily, the Engineer-in-Charge  shall have full powers 
to suspend the execution of the work until such  date as  a  suitable agent is appointed and 
the Contractor  shall  be held responsible  for  the delay so caused to the  work.  Contractor 
shall submit    a certificate   of   employment    of    the    technical 
representative/responsible   agent along with everyone   account bill/final bill and shall 
produce evidence if at any time so required by the Engineer-in-Charge. 
 
(ii)  The  contractor shall provide and employ on the site  only  such technical assistants  as  
are  skilled  and  experienced  in   their respective  fields  and  such foremen and  
Supervisory  staff  as  are competent to give proper supervision to the work. 
 
The   contractor shall provide and employ skilled,   semi-skilled and unskilledlabor as is 
necessary for proper and timely execution of the work. 
 
The Engineer-in-Charge shall be at liberty to object to and require the contractor  to remove 
from the works any person who  in  his  opinion misconduct himself, or is  incompetent or 
negligent in the performance of  his  duties  or whose employment is otherwise  considered  
by  the Engineer-in-Charge  to  be  undesirable.  Such person  shall  not  be employed  again  
at works site without the written permission of  the Engineer-in-Charge  and  the persons so 
removed shall be  replaced  as soon as possible by competent substitutes. 
 
Clause - 37:TAXES: 
 
(i)  The applicable GOODS & SERVICES TAX (GST) will be paid to the Contractor by the Canara 
bank. The applicable Income tax on the billed amount will be deducted at source (TDS) by 
the Bank as & when the payments are made. However including GST other taxes like  
Profession   tax, Purchase  tax, turnover tax or any other tax  on  materials and/or   
completed  works  unless otherwise   specifically excluded  in respect of this contract shall 
be  payable  by the  contractor and Employer shall not entertain any  claim whatsoever  in 
this respect other than normal  payment  for completed item of work at the accepted rate. 
 
(ii)  The contractor shall deposit royalty and obtain necessarypermit for supply of the red 
bare, stone, kantar etc. from local authorities. All the accepted rates for the work shall be 
deemed to include all such charges. 
 
(iii) If pursuant to or under any law, notification or order  any royalty,  cess,  fee  or the like 
becomes  payable  by  the Employer  and  does not at any time become payable  by  the 
contractor  to  the  State  Government  and/or  the   local authorities in  respect  of  any  
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material  used  by   the contractor  in the works then in such a case, it  shall  be lawful to 
the Employer and the Employer will have the right and be  entitled  to  recover  the  amount  
paid  in   the circumstances as aforesaid from dues of the contractor. 
 
Clause - 38: TENDERED RATES: 
 
(i) All tendered rates shall be inclusive of all taxes (except GST),royalties etc as stated in 
clause-37.I and payable under respective statutes. However, pursuant to the Constitution 
(Forty Sixth amendment) Act, 1982, if any further new tax royalties  cess  or  levy is imposed 
by Statute,  after  the  date  of receipt  of  tenders, and the contractor there upon  
necessarily  and properly pays such taxes/levies the contractor shall be reimbursed the 
amount so paid, provided such payments, if any, is not, in the opinion of  the  Employer 
(whose decision shall be final and  binding  on the contractor)  attributable  to delay in 
execution of  work  within  the control of the contractor. 
 
(ii)  The contractor shall keep necessary books of accounts and  other documents for the 
purpose of this condition as may be  necessary  and shall allow inspection of the same by a 
duly authorized representative of  the  Employer  and/or the Engineer-in-Charge  and  
further  shall furnish such other information/document as the Engineer-in-Charge  may 
require from time to time. 
 
(iii)  The  contractor  shall,  within a period  of  30  days  of  the imposition of any such 
further tax royalties, cess, or levy,  pursuant to  the constitution (Forty sixth  Amendment) 
Act 1982, give a  written notice  thereof  to  the Employer and Engineer-in-Charge that  the  
same  is  given pursuant  to this condition, together with all  necessary information relating 
thereto. 
 
Clause - 39:DEATH:Without prejudice to any of the rights or remedies under this contract if 
the contractor dies, the Employer shall have the option of terminating the contract without 
compensation to the contractor. 
 
Clause - 40:RELATIVES: 
 
The  contractor  shall  not be permitted to tender for  works  in  the office of  the  BANK, 
Rural Development Section (responsible  for  award of  execution  of contracts) in which his 
near relative is posted as an  officer in any capacity between the grades of the General 
Manager  and Manager (both inclusive) of Rural Development department.  He shall also 
intimatethe names of persons as per Annexure 05who are working with him in any capacity 
or are subsequently employed by him and who are near relatives to any Officer in the 
CANARA BANK or the Engineer in Charge employed by the CANARA BANK for the work. Any 
breach of this condition by the Contractor would render him liable to beremoved from the 
approved list of contractors of the Employer. 
 
Note: - By the term "near relatives" is meant wife, husband, parents and grandparents, 
children and grand children, brothers and sisters, direct uncles and aunts and first cousins. 
 
Clause - 41: EX-EMPLOYEES: No Engineer or other officer employed in the CANARA BANK 
shall work as a contractor or employee of a contractor for a period of two yearsafter his 
retirement from the Bank's service without the previouspermission of the Employer. This 
contract is liable to the canceled if either the contractor or any of his employees is found at 
any time to be such person who had not obtained the permission of the Employeras 
aforesaid, before submission of the tender or engagement in the contractors' service, as the 
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case may be. Names of such persons employed by the Contractor shall be informed as per 
Annexure17. 
 
Clause –42:   METHOD TO CALCULATE CONSUMPTION OF MATERIALS: 
 
(i) After completion of the work and also at any intermediate stage in the  event of non-
reconciliation of materials issued, consumed and  in balance, theoretical quantity of 
materials issued by the Employer or the material brought by the contractor for use in the 
work shall be calculated on the basis  and method given hereunder :- 
 

a) Quantity of cement and Bitumen shall be calculated on the basis of quantity of cement 
and Bitumen required for different itemsof works shown in the Schedule of Rates 
mentioned in Schedule `F'. In case any item is executed for which standard  constants 
for  the consumption of cement or bitumen are not available in the  above  mentioned 
schedule/statement or cannot  be  derived from  the  same shall be  calculated on the 
basis  of  standard formula  to  be  laid down by the Employer or  Engineer-in-Charge. 

 
b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken 

as the quantity required as per design or as authorized by Engineer-in-Charge. 
 

c) For any other material asper actual requirement and as approved by the Engineer-in-
Charge. 
 

(ii)  Such theoretical consumption statements shall be prepared at every bill  stage for the 
consumption of cement, steel (diameter  wise  and section wise) Bitumen and any other 
material specified by the Engineer-in-Charge in the same method and manner as in sub Para 
(i) above  even if such materials are procured by the contractor and not issued by the 
Employer. 
(iii)  Over  the  theoretical quantities of materials  so  computed  a variation  shall be  
allowed  as  specified  in  Schedule  `F'.   The difference  in the net quantities of material 
actually issued  to or procured by the contractor  and the theoretical quantities including 
such  authorized variation, if not returned by the contractor (for materials issued by the  
Employer) or if not fully reconciled to the satisfaction  of  the Engineer-in-Charge  shall  be  
recovered at  the  rates  specified  in Schedule  `F',  without prejudice to the provision  of  
the  relevant conditions regarding return of materials governing the contract. In the case of 
materials procured by the contractor the cost of such material used less than the theoretical 
requirement shall be recovered at full market Rate plus the cartage cost to site. 
 
(iv)  The said action under this clause is without prejudice to the right of the Employer to 
take action against the contractor under anyother conditions of the contract for not doing 
the work according to the prescribed specifications. 
 
Clause  - 43 :: REMOVAL OF DEBRIS :: The  work  (whether  fully  constructed or  not)  and  
all  materials, machines, tools and plants, scaffolding, temporary buildings and other things  
connected  therewith shall be at the risk  of  the  contractor until  the  work has been 
delivered to the Employer and  a certificate from Engineer in charge  to that effect obtained. 
In the event of the work or any materials properly brought to the site for incorporation in the 
work  being  damaged  or destroyed in consequence  of  hostilities  or warlike operation, the 
contractor shall when ordered (in  writing)  by the Engineer-in-Charge to remove any debris 
from the site, collect  and properly  stack or remove in store all serviceable materials  
salvaged from  the  damaged  work and shall be paid at the  contract  rates  in accordance  
with  the  provision of this agreement  for  the work  of clearing  the  site  of debris, stacking  
or  removal  of serviceable material and for reconstruction of all works ordered by the  
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Engineer-in-Charge,  such payments being in addition to compensation  up to  the value  of  
the  work originally  executed  before  being  damaged  or destroyed and not paid for. In case 
of works damaged or destroyed  but not already measured and paid for, the compensation 
shall be  assessed by  the  Engineer-in-Charge up to Rs.5,000/- and by the  Employer 
concerned for a higher  amount.  The contractor shall be paid for the damages/destruction 
suffered and for the restoring the material at the rate based on analysis of rates tendered for 
in accordance with the provision of the contract. The certificateof the Engineer-in-Charge 
regardingthe quality and quantity of materials and the purpose for which they were collected 
shall be final and binding on the contractor. 
 
Provided always that no compensation shall be payable for any loss in consequence of  
hostilities  or war-like operations  (a)  unless  the contractor  had  taken all such precautions 
against air  raid  as  are deemed necessary by the Engineer-in-Charge  (b) for  any material 
etc. not on the site of the work or for  any tools, plant, machinery, scaffolding, temporary 
building and other things not intended for the work. 
 
IN the event of the  contractor having to carry out reconstruction  as aforesaid,  he shall  be  
allowed such  extension  of  time  for  its completion as is considered reasonable by the 
employer. 
 
Clause - 44 :: APPRENTICES ::THE  contractor  shall comply with the provisions of  the  
Apprentices Act,  1961 and the rules and orders issued there under from  time  to time. The 
contractor shall also be liable for any pecuniary liabilityarising on account of any violation by 
him of the provisions of the said Act. 
 
Clause - 45: CLEARANCE CERTIFICATE:Security Deposit of the work shall not be refunded till 
the contractor produces a clearance certificate from the Labour Officer. As soon  as the  
work  is virtually complete the contractor shall  apply  for  the clearance  certificate to the 
Labour Officer under intimation  to  the Engineer-in-Charge.  The Engineer-in-Charge, on 
receipt of the said communication, write to the Labour Officer to this effect till six months 
after the date of completion, it will be deemed to have received the clearance certificate 
and the Security Deposit will be released if otherwise due. 
 
Clause - 46 :: DAMAGES ::THE  Contractor  shall be responsible for all injury to  the  work  or 
workmen  to persons,  animals or things and for all  damages  to  the structural and/or 
decorative part of property which may arise from the operations or neglect of himself or of 
any sub-contractor or of any of his  or  a sub-contractors employees, whether such injury  or  
damage arise from carelessness, accident or any other cause whatsoever in any way 
connected with the carrying out of this contract. The clause shall be  held  to  include  
interlaid, any  damages  to  buildings  whether immediately adjacent or otherwise, and any 
damage to roads,  streets, footpaths  or ways as well as damages caused to the buildings and  
the works  forming  the subject if this contract by rain,  wind  or  other inclemency of the 
weather. The contractor shall indemnify the employer and hold harmless in respect of all and 
any expenses arising from such injury  or  damages to persons or property as aforesaid  and  
also in respect  of  any claim made in respect of injury or damage  under  any acts of 
compensation or damage consequent upon such claim. 
 
THE  Contractor shall reinstate all damage of every sort mentioned  in this clause, so as to 
deliver the whole of the contract works complete and  perfect  in  every respect and so as to 
make  good  or  otherwise satisfy all claims for damages to the property or third parties.The 
contractor shall affect the insurance necessary and indemnify the employer entirely from all 
responsibility in this respect.  The insurance  must be placed with a company approved by 
the employer  and must  be  effected  jointly  in the name of  the  contractor  and  the 
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employer and the policy lodged with the latter. The scope of insurance is  to  include  loss  or  
damage to  the  work  and  workmen due  to carelessness,  accident  including  fire,  
earthquake,  floods,  etc., damage  or loss  to  the contract itself till this  is  make  over  a 
complete state. Insurance is compulsory and must be affectedfrom thevery initial stage.  The 
contractor shall also be responsible for anything which may be excluded from damage to any 
property arising out of incidents, negligence or defective carrying out of this contract. 
 
THE employer shall be at liberty and is hereby empowered to deduct the amount of any 
damages, compensations, costs,  charges  and  expenses arising  or occurring from or in 
respect of any such claim for  damages from any sums due or to become due to the 
contractor. 
 
Clause - 47 :: INSURANCE :: CONTRACTOR’S ALL RISK POLICY :: The contractor shall 
insure the works and keep them insured until the virtual completion of the contract 
against loss or damages by fire and/or earthquake, flood by paying required premium of 
the CONTRACTOR’S ALL RISK POLICY (CAR) for the entire tendered cost covering the 
entire contract period. The insurance must be placed with a companyapproved by the 
Employer, in the joint names of the employer and the contractor for such amount and for any 
further sum if called to do so by the employer and lodge receipts of premiums paid with the 
employerwithin 21 days from the date of issue of letter of acceptance unless otherwise 
instructed. In default of the contract insuring as  provided above, the  employer  on  his 
behalf may so  insure  and  deduct  the premiums  paid  from any money due or which may  
become  due  to  the contractor. The contractor shall as soon as the claim under the policy is 
settled or the work reinstated by the insurance company should they elect to do so, proceed 
with due diligence will the completion of  the works in the same manner as though the 
damages has not occurred and in all  respects under the conditions of the contract. The 
contractor in case of rebuilding or reinstatement after fire shall be entitled toextension of 
time for completion as the employer/architect may deem fit. 
 

♦♦♦♦♦♦♦♦ 
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CANARA BANK  
 

SPECIAL CONDITIONS  
 

1  Scope :   
 
1.1 The   works   to   be   governed   by   this   contract   shall   cover Construction of 
the building as specified in the schedule A &E along with all services, including all 
materials, labor, delivery and transportation up to destination, safe custody at site, 
insurance, erection, testing and commissioning of the entire works including obtaining 
statutory permissions for the water supply, sanitary services and electrical power.  
 
1.2The Contractor shall also be responsible to obtain all the Temporary service 
connections ie Electricity Power, Water and Sewerage connections and shall bear any 
incidental expenses, fees, deposits, monthly consumption charges required for the 
construction work.Canara bankwill not pay any amount for getting & maintaining 
temporary connections. 
 
1.3 The works to be undertaken by the contractor shall   inter alia include the following:   

i. Preparation of detailed SHOP drawings and AS BUILT drawings wherever 
applicable.  

ii. Obtaining of Statutory permissions where-ever applicable and required.  
iii. Pre-commissioning tests as per relevant standard specifications, code of practice, 

Acts and Rules wherever required.  
iv. Warranty obligation for the equipments and/or fittings/fixtures supplied by the 

contractor.  
v. Contractor shall maintain all approved samples of all civil, plumbing and 

electrical samples in a specially designated store, which shall be under lock and 
key of the EIC. The contractor shall study all GFC drawings issued by the 
Client/Architect and seek any necessary clarifications regarding the drawings 
issued within one week of the receipt of the drawings. Any delay caused by non 
seeking of clarification within the stipulated time by the contractor for which the 
contractor shall be responsible.  

vi. The detailed drawings shall be followed for the areas for which they have been 
provided.  The specific reference in the drawings and specifications to any 
material by trade name, make or catalogue number shall be construed as 
establishing standard, color, shade, quality and performance to be followed and 
not as limited to that particular make. Contractor may offer other similar 
materials as per list of approved makes mentioned in the tender document. 

vii. All samples of materials shall be got approved by the contractor by the Architect 
/ Canara bankwithin two weeks of the issue of the drawings. A fully furnished 
temporary site office of minimum 200 sft to be provided by the contractor at the 
commencement of the project for the Engineer in charge of the Architect / 
Canara bank. 

 

1.4  All the hidden items such as reinforcement steel,  electrical conduits, water supply 
lines, drainage pipes, conduits, sewers etc. are to be properly tested as per the design 
conditions before covering and their measurements in measurement book duly test 
checked shall be deposited with Engineer in charge or his authorized representative, 
prior to hiding these items.  
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1 Precautionary measures:   
 
2.1 Temporary barricading shall be provided at site by the contractor at his own cost.  
The barricading  physically  define  the  boundaries  of the  plot for restricted  entry to 
only  those  involved  in  the work and also to prevent any accident and also  not 
causing  any  inconvenience  to  the traffic.  Any further barricading as required for 
basement excavation  at  Site  shall  be  provided  by  the  contractor  at  his own cost.  
The  barricading  should be made  in  suitable  size, shapes and  number  as  directed  
by  Engineer-in-charge  without any extra cost.  It   shall   be dismantled and taken 
away by the contractor after   completion of the work at his own cost with the approval 
of Engineer-in-charge.    
 
2.2 Contractor shall take all precautionary measures to avoid any damage to 
adjoining property. All necessary arrangement shall be made at his own cost.  
 
2.3 The contractor shall take all precautions to prevent his workmen and 
employees from removing and damaging any Flora (tree/plant/vegetation) from the 
site.  
 
2.4 The contractor shall take all precautions to avoid accidents by exhibiting 
necessary caution boards day and night, speed limit boards, red flags, red lights and 
providing barriers. He shall be responsible for all damages and accidents caused to work 
due to negligence on his part. No hindrances shall be caused to traffic, during the 
execution of the work. In case of any accident of the laborers/ contractual staff, the 
entire responsibility will rest on the contractor and any compensation under such 
circumstances, if becomes payable, shall be entirely borne by the contractor.  
 
2.5 The contractor, his authorized representative, workmen etc. shall strictly 
observe orders pertaining to fire precautions prevailing in the area.  

 
2.6 The Contractor shall take all necessary precautions to prevent any nuisance or 
inconvenience to the owners, tenants or occupants of the adjacent properties and to 
the public in general .The Contractor shall take all care, as not to damage any other 
adjacent property or other services running adjacent to the plot. If any damage is done, 
the same shall be made good by the Contractor at his own cost and to the entire 
satisfaction of the Engineer-in-Charge.  The Contractor shall use such methodology and 
equipments for execution of the work, so as to cause minimum environmental pollution 
of any kind during construction, to have minimum construction time and minimum 
inconvenience to road users and to the occupants of the buildings on the adjacent plot 
and public in general, etc. He shall make good at his own cost and to the entire 
satisfaction of the Engineer in Charge any damage to roads, paths, cross drainage works 
or public or private property whatsoever caused, due to the execution of the work or by 
traffic brought thereon, by the Contractor. Further, the Contractor shall take all 
precautions to prevent any pollution of streams and waterways.  All waste or 
superfluous materials shall be carted away by the Contractor, entirely to the 
satisfaction of the Engineer-in-Charge. Utmost care shall be taken to keep the noise 
level to the barest minimum so that no disturbance as far as possible is caused to the 
occupants / users of adjoining buildings.  No claim what so ever on account of site 
constraints mentioned above or any other site constraints not specifically stated here, 
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shall be entertained from the Contractor.  Therefore, the Contractors are advised to 
visit site and get first hand information of site constraints.Accordingly, they should 
quote their tenders.  Nothing extra shall be payable on this account.  

 
3 General cleanliness of the site and Stacking & Storage of Materials: 

  
3.1 The site of work shall be always kept clean in general strictly adhering to approved 
job layout/specifications. The Contractor shall take all care to prevent any water- 
logging at site. The waste water shall not be allowed to be collected at site. It may be 
directly pumped into the public drainage system with prior approval of the concerned 
authorities. For discharge into public drainage system, necessary permission shall be 
obtained from relevant authorities after paying the necessary charges, if any, directly 
to the authorities. The work shall be carried out in such a way that the area is kept 
clean and tidy. All the fees/charges in this regard shall be borne by the Contractor.  
Nothing extra shall be payable on this account.   
 
3.2 The contractor shall take instructions from the Engineer-in-Charge regarding 
collection and stacking of materials at any place. No excavated earth or building 
rubbish shall be stacked on areas where other buildings, roads, compound wall, services 
etc are to be constructed. The stacking shall be done as per stacking plan. However, if 
any change is required, the same shall be done with the approval of Engineer-in-
Charge.  
 
3.3 For construction works which are likely to generate melba / rubbish, 
contractor shall dispose of melba, rubbish & other unserviceable materials and wastes 
at his own cost to the dumping ground notified by local authorities and under no 
circumstances these shall be stacked / dumped even temporarily, outside the 
construction premises.  
 
3.4 The contractor shall not stack building material/ melba on the road or on the land 
owned by any other authority, as the case may be.  In case, the Contractor is found 
stacking the building material/ melba as stated above, he shall be liable to pay the 
stacking charges as may be levied by local body or authority and also to face penal 
action as per the rules, regulations and bye-laws of the said body or authority. The 
Engineer-in-Charge shall be at liberty to recover the sums due but not paid to the 
concerned authorities on the above counts from any sums due to the contractor 
including amount of the Security Deposit or Retention Money in respect of this contract 
or any other contract.  
 
3.5The contractor shall construct suitable god owns, yard at the site of work for storing 
all other materials so as to be safe against damage by sun, rain, damages, fire, theft 
etc. at his own cost and also employ necessary watch and ward establishment for the 
purpose at his cost.  
 
4 Laboratory Equipment:    
4.1   The contractor shall provide at his own cost suitable measuring tapes, weighing, 
surveying and leveling and measuring arrangements as may be necessary at site for 
checking. All such equipments shall be got calibrated in advance from laboratory, 
approved by the Engineer-in-Charge. Nothing extra shall be payable on this account. 
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Minimum equipments as required for field tests shall be provided at site without any 
extra cost to the Employer.    
 
5. Setting Out of works 
5.1 The contractor shall establish, maintain and assume responsibility for grades, lines, 
levels and bench marks. Contractor shall report any errors or inconsistencies regarding 
grades, lines, levels, dimensions to the Engineer-in-Charge before commencing work. 
Commencement of work shall be regarded as the contractor’s acceptance of such 
grades, lines, levels and dimensions and no claim shall be entertained at a later date 
for any errors found.  
 
5.2 If at any time, any error in the respect of setting out appears during the progress of 
the work, the contractor shall, at his own expense rectify such error if so required, to 
the satisfaction of the Engineer-in-Charge.  
 

a) The contractor shall provide,protect and maintain temporary/ permanent 
benchmarks at the site of work throughout the execution of the work. These bench 
marks shall be got checked by the Engineer-in-Charge or his authorized 
representatives. The  work at different stages shall  be  checked  with  reference  
to  bench  marks maintained  for  the  said purpose. All such reference points shall 
be in relation to the levels and locations, given in the Architectural and plumbing 
drawings. Nothing extra shall be payable on this account.  

 
b) The approval by the Engineer-in-Charge, of the setting out by the contractor, shall 

not relieve the contractor of any of his responsibilities and obligation to rectify the 
errors/defects, if any, which may be found at any stage during the progress of the 
work or after the completion of the work.  

 
5.3 The contractor shall be entirely and exclusively responsible for the horizontal, 
vertical and other alignments, the level and correctness of every part of the work and 
shall rectify effectively any errors or imperfections therein.  Such rectifications shall be 
carried out by the contractor at his own cost to the instructions and satisfaction of the 
Engineer-in-charge.  
 
5.4    The Contractor shall carry out survey of the work area, at his own cost, setting 
out the layout of building in consultation with the Engineer-in-Charge & proceed 
further. Any discrepancy between the architectural drawings and actual layout at site 
shall be brought to the notice of the Engineer-in-charge. It shall be responsibility of the 
Contractor to ensure correct setting out of alignment.  Survey instruments only shall be 
used for layout, fixing boundaries, and centre lines, etc. including theodolites.  Nothing 
extra shall be payable on this account.  
 
6. Architectural, Structural and integrated service drawings: 
 
6. 1 Although tender drawings are made available with the Tender, the working & 
detailed architectural drawings and structural drawings shall be issued as and when 
required according to the programme chart submitted by the contractor. It is the duty 
of the contractor to intimate the requirement of drawings reasonably well in advance 
and no hindrance shall be allowed on this account.   
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6.2 The work shall be carried out in accordance with the Architectural drawings and 
Structural drawings, to be issued from time to time, by the Engineer-in-Charge. Before 
commencement of any item of work, the contractor shall correlate all the relevant 
architectural and structural drawings issued for the work, nomenclature of items, 
specifications etc. and satisfy himself that the information available there from is 
complete and unambiguous. The figures & the written dimensions of the drawing shall 
supersede the measurement by scale.  The discrepancy, if any, shall be brought to the 
notice of the Engineer-in-Charge for immediate decision before execution of the work. 
The contractor alone shall be responsible for any loss or damage occurring by the 
commencement of work on the basis of any erroneous and/ or incomplete information 
and no claim, whatsoever shall be entertained on this account. The delay caused on 
account of non-timely action by the contractor in resolution of the differences 
whatsoever shall not be considered as valid ground for extension of time unless 
otherwise accepted by Engineer in charge.   
 
6.3 The information and site data shown in the drawings and mentioned herein and also 
elsewhere in the tender documents are being furnished for general information and 
guidance only. The Engineer-in Charge/ Employer shall not bear responsibility for lack 
of such knowledge and also the consequences thereof. The Engineer-in-charge/ 
Employer in no case shall be held responsible for the accuracy thereof or any 
interpretation/ or conclusions drawn there from by the contractor.   
 
6.4 Before taking up the work, the contractor shall be provided with working drawings 
for various civil and electrical services showing details of lay out plan including 
sectional elevations and the contractor shall plan and mobilize his resources as per the 
working drawings and as per the site conditions to facilitate convenient execution, 
installation as well as maintenance of these services. Nothing extra shall be payable on 
this account.  
 
7. Scaffolding&Staging: 

 
7.1 Wherever required for the execution of work, all the scaffolding shall be provided 
and suitably fixed, by the contractor. The scaffolding shall be provided strictly with 
steel double scaffolding system, suitably braced for stability, with all the accessories, 
gangways, etc with adjustable suitable working platforms to access the areas with ease 
for working and inspection. Single scaffolding system is strictly prohibited and shall 
invite necessary action. It shall be designed to take all incidental loads. It should cater 
to the safety features for workmen. Nothing extra shall be payable on this account. It 
shall be ensured that no damage is caused to any structure due to the scaffolding.  
 
8. Procurement of materialsand Basicrate: 
 
8.1All material shall only be brought at site as per program finalized with the Engineer-
in-Charge. Any pre-delivery of the material not required for immediate consumption 
shall not be accepted and thus not paid for.  
 
8.2The contractor shall procure the required materials in advance so that there is 
sufficient time for testing of the materials and approval of the same before use in the 
work.   
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8.3 Wherever Basic rate is mentioned in the Financial Bid i.e. Schedule of quantities 
(SOQ), the contractor shall provide the materials accordingly, if the rate of the selected 
material other than reinforcement steel &cement is higher / lower than the basic rate 
proportionate cost adjustment shall be made.  For reinforcement steel &cement clause 
10 CA of the chapter on clauses of contract are applicable.  
 
8.4 Base price of the material shall be the actual price quoted by the authorized 
stockiest/wholesalers/showroom Excluding GST or any other tax on material and all 
other duties levied by the statutory/local authority and also excluding loading, 
unloading and carriage/ transportation cost to the site of work, overheads, storage 
charges at site. 
 

9.  Quoted Rates and other conditions for payment:  

The rates quoted by the Contractor for the descriptions given in the Financial Bid 
[Schedule of quantities (SOQ)] are deemed to be inclusive of the following apart from 
other inclusions elsewhere stipulated in these documents: 

9.1 Site clearance, setting out work, profile, establishment of reference bench mark(s), 
taking spot levels, construction of all safety and protection devices, barriers, 
barricading, signage, labor safety, welfare, preparatory works, working during 
monsoon, working at all depths, height, lead, lift and location etc until / unless 
specified otherwise, and any other incidental works required to complete this work. 
Nothing extra shall be payable on this account.  

9.2 For works below ground level the contractor shall keep that area free from water. If 
dewatering or bailing out of water is required the contractor shall do it and nothing 
extra shall be paid except otherwise provided in the items of Scheduleof quantities.   

9.3 Any legal or financial implications resulting out of disposal of earth shall be sole 
responsibility of the contractor. Nothing extra over the schedule shall be paid on this 
account.  

9.4 All labor, material,tools and plants, temporary water, sewerage, electricity 
connection charges & works and other inputs involved/ required in the execution of the 
item.  
 
9.5 Conducting Tests of materials and works wherever stipulated. 
 
9.6 Any cement slurry added over base surface (or) for continuation of concreting for 
better bond is deemed to have been built in the items.  
 
9.7 For completing the work in time, the Contractor might be required to work in two 
or more shifts (including night shifts). No claim whatsoever shall be entertained on this 
account, not with-standing the fact that the Contractor may have to pay extra amounts 
for any reason, to the laborers and other staff engaged directly or indirectly on the 
work according to the provisions of the labor and other statutory bodies regulations and 
the agreement entered upon by the Contractor with them.  
 
9.8 The Contractor shall arrange to give all notices as required by any statutory / 
regulatory authority and obtain all requisite licenses wherever required and shall pay to 
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such authority all the fees that are required to be paid for the execution of work. 
Nothing extra shall be payable on these accounts.  

 

9.9 All ancillary and incidental facilities required for execution of work like labor 
camp, stores, fabrication yard, offices for Contractor, watch and ward, temporary ramp 
required to be made for working at the basement level, temporary structure for plants 
and machineries, water storage tanks, installation and consumption charges of 
temporary electricity, telephone, water etc. required for execution of the work, liaison  
with municipal / statutory  authorities etc., protection works, barricading, testing 
facilities / laboratory at site of work, facilities for all field tests and for taking samples 
etc. during execution or any other activity which is necessary (for execution of work 
and as directed by Engineer-inCharge), shall be deemed to be included in rates quoted 
by the Contractor  for various items in the Schedule of quantities.  Nothing extra shall 
be payable on these accounts.  

 
9.10 Final testing of the installation: 
The Contractor shall demonstrate trouble free functioning of all the Plumbing,sanitary, 
electrical and E & M installations and services. The Engineer-in-Charge or his authorized 
representatives shall carry out final inspection of these various Plumbing, sanitary, 
electrical and E & M services and installations. Any defect(s) noticed during 
demonstration shall be rectified by the Contractor at his own cost to the entire 
satisfaction of the Engineer-in-Charge. Nothing extra shall be payable on this account.   
 
 
9.11 Contributions towards the EPF & ESI for the labor, employees engaged by the 
contractor  wherever applicable shall  be paid by the Contractor,  Nothing extra 
shall be payable on this account.  
 
9.12 All statutory deductions at source (TDS) as per the government rules shall be 
made. 
 

10 .Local laws  :  

10.1 The Contractor shall keep himself fully informed of all acts and laws of the Central 
& State Governments, all orders, decrees of statutory bodies, tribunals having any 
jurisdiction or authority, which in any manner may affect those engaged or employed and 
anything related to carrying out the work. All the rules & regulations and bye-laws lay 
down by Collector / Municipal authorities etc. and any other statutory bodies shall be 
adhered to, by the contractor, during the execution of work. The Contractor shall also 
adhere to all traffic restrictions notified by the local authorities.   

10.2 The contractor shall ensure that applicable permits mandated by the local bodies 
and in case warranted for this work are obtained as required under the Applicable Laws.   
 

10.3 The building work shall be carried out in the manner complying in all respects with 
the requirements of relevant bye-laws of the local body and sanctioned plans under the 
jurisdiction of which the work is to be executed or as directed by the Engineer-in-Charge 
and nothing extra shall be paid on this account 
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11 Water Supply & Sanitary Installations & Testing:  
The contractor shall give performance test of the entire installation(s) as per the STATE 
PWD / CENTRAL PWD standing specifications before the work is finally accepted and 
nothing extra whatsoever shall be payable to the contractor for the test.  

 
  12. Recording of Hindrances:-  

12.1 Whenever any hindrance whether on part of Employer or on part of contractor, 
comes to the notice of the Engineer in charge, thecontractor should at once make a 
note of such hindrance in the register kept at site, and immediately make a report to 
the Engineer in charge within a week.  
 
12.2 Each hindrance should be entered in the Hindrance Register,(as per Annexure 14) 
which should be authenticated by the Engineer In charge and Contractor.  The 
Employer shall review the Hindrance Register at least once in a month.  

 
12.3 The hindrances on part of contractor are also to be entered in the Hindrance 
Register.  

 
12.4 The hindrance register shall be submitted at the time of payment of each 
Running Account Bill.  
 

13. Progress and monitoring of work:   

13.1 The contractor shall submit the progress report for the work done during previous 
month to the Engineer-in charge on or before 5th day of each month. The progress 
report shall contain the following, apart from whatever else may be required as 
specified:-  

(i) Construction schedule of the various components of the work through a bar chart 
for the next three months (or as may be specified), showing the inter milestones, 
targeted tasks and up to date progress. At least 3 digital photographs showing all 
the parts of construction site in soft copy have to be submitted in every monthly 
progress report.  

(ii) Progress chart of the various components of the work that are planned and 
achieved, for the month as well as cumulative up to the month, with reason for 
deviations, if any in a tabular format.  

(iii) The Contractor shall do proper sequencing of the various activities by suitably 
staggering the activities within various pockets in the plot so as to achieve early 
completion.  

14. Project review meetings:   
The contractor, immediately on award of work shall submit details of his key personnel 
to be engaged for the work at site.  In addition, he shall furnish the Employer detailed 
organization involved with the work. 
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Monthly Review Meetings: Shall be attended by Contractor / their representativeswho 
can take independent decisions along with Engineer in charge andBank’s 
representatives.  
 
15   Hardware and sanitary wares:  

15.1  Engineer-in-Charge will take a decision regarding make of materials,  model 
numbers of equivalent Door/window hardware/ sanitary ware at the time of execution, 
in case the stipulated make or model mentioned, is not available. However, in case, the 
equivalent make or model so approved, is cheaper than the make or model already 
mentioned in Preferred makes list, the price adjustment will be made based on the 
difference in market rate.  

 
16. Submission of Insurance policies:  
No work shall be commenced by the Contractor unless he obtains the Insurance Policies 
as mentioned under Clauses of contract. Also, no payment shall be made to the 
Contractor / no permission for continuation of works   on expiry of insurance policies 
unless renewed by the Contractor. Nothing extra shall be payable on this account. No 
claim of hindrance (or any other claim) shall be entertained from the contractor on 
these accounts.  
 

17. Chasing work: 

The work should be planned in a systematic manner so that chase cuttings in the walls, 
ceilings and floors is minimized. Wherever absolutely essential, the chase shall be cut 
using chase cutting machines. Chases will not be allowed to be cut using hammer / 
chisel. The electrical boxes should be fixed in walls simultaneously while raising the 
brick work. The contractor shall ensure proper co-ordination of various disciplines viz. 
building works, sanitary & water supply & electrical installations etc.  

18. Warranty or Guarantee period for specialized works: 

The warranty or Guarantee period for the works of water proofing and anti-termite shall 
be Ten (10) years from the date of completion of the works. The contractor shall make 
good / rectify the defects occurring during the above period. Security deposit 
equivalent to 10% of the value of the item shall be retained by the Bank for a period of 
warranty/guarantee. The warranty/ guarantee shall be provided by the principal 
company for both material & application.  

19. External Laboratory: Wherever tests are stipulated for the Materials, concrete etc 
the same shall be tested at any government, semi government or NABL approved private 
laboratories.    

20. Licensed Agencies: The contractor shall engage licensed plumbers, electricians of 
required class as per the statutory rules for the works related to plumbing, sanitary, 
electrical works. Prior approval of the Employer shall be obtained by producing the copy 
of the Licenses before commencing these works.   
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TECHNICAL SPECIFICATION FOR ELECTRICAL ITEMS 
 

 The installation shall be carried out in accordance with the Indian Electricity Rules 1956 
as amended up to date and as required by the Electrical Inspectorate of concerned Stat 
Government and local Electrical Authorities and as stipulated in the National Electrical 
Code and CPWD Electrical works specifications. The work shall also conform to the 
Rules & Regulations stipulated by the tariff Advisory Committee in respect of Electrical 
Installation Works. 

 
 The contractor should possess the valid ‘A’ class contractor’s license as issued by the 

CONCERNED State Electricity Board, copy of the license to be enclosed. 
 
 The contractor should employ only licensed wiremen and supervisors and Engineers 

should have the necessary ‘C’ license.  
 
 All the equipments, which are supplied by the contractor, shall have necessary test 

certificates, maintenance manual, direction manual and spare parts manual. 
 
 A prior approval shall be obtained from the electrical authorities (Electrical 

Inspectorate of the State Govt.  as required) before commissioning. It shall be the 
responsibility of the contractor to prepare necessary documentation, apply, follow up 
and obtain approval from the Authorities, for all electrical designs, manufacture, 
erection of materials and equipments used. The approval shall be obtained both for the 
drawing stage & on completion of installation. It will also be the responsibility of the 
contractor to obtain necessary approval from the Electrical Authorities for the overall 
Electrical installation, including obtaining required power load for the installation. If 
any defects are noticed by the Electrical Authorities, the rectification shall be carried 
out by the contractor. 

 
 The items supplied by the contractor and works carried out by the contractor must be 

guaranteed for a period of 12 months from the date of commissioning / handing over. 
Any repair or replacement required during this period must be arranged free of cost 
expeditiously. 

 
1.0 GENERAL 

Following clauses specify general Electrical requirements and standards of workmanship 
for the equipment & installation. 

 
 This specification relates to the supply, installation, commissioning, testing and 

maintenance for a period of 12 months of the complete electrical installation as 
described in this specification, SOR and on the contract drawings. 

 
1.1  SCOPE OF WORK 
 
 The electrical services shall comprise the following: Electrification works for proposed 

office building. 
 
Main and Sub main Switch Gears (HT LT Switch gears) 
  HT & L.T. Distribution, wiring & cabling 
  Earthing installation 
  Lightning Protection 
  Liaison with EB/CEIG authorities for Power Supply.  
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Residual Design, Detailed Engineering, co-ordination with clients, Consultants 
and other contractors. 

  Testing, commissioning & handing over to clients.  
  
1.2 Requirement of Statutory Authorities 
  

The electrical equipment / installations shall comply with the requirements of 
Rules/Regulations as amended up to date. 

 The Indian Electricity Rules, 1956. 
 
 The Indian Electricity Act. 

 
 The Indian Electricity (supply) Act, 1948. 

 
 The requirement of CEIG. 

 
 The requirement of respective STATE ELECTRICITY BOARD. 

 
 Bureau of Indian standards. 

 
2.0 MATERIALS  

 
2.1 MATERIALS 
 All materials and products shall comply with the following: 
  a) This specification 
  b) Electrical supply authority's requirements and regulations. 
  c) Government Rules, Local Authority's by -laws and Regulations. 
  d) Fire Officers requirements 
  e) Appropriate Indian Standard specifications and   Codes of Practice. 
  f) I.E.E. Regulations for Electrical Installations - 16th Edition. 
  
2.2  STANDARDISATION 
 
 The following equipments shall be standardized throughout the installation: 
 
 L.T. Switch gears 
 MCCB panel. 
 MCB, DBs 
 Every item of equipment in each of the above groups shall be of the same make and 

type unless otherwise specified. 
 
2.3    IS standards: 
 
 IS-5082   Bus Bars and Bus Bar Connections 
  IS-375&2147   Electric power switchgear & associated apparatus 
  IS-2208   HRC Fuses 
  IS-722    Direct acting electrical indicating  Instruments. 

IS-732-1963 Electrical wiring installation (voltage not exceeding 
650volts). 

  IS-2032-1969 Graphical symbol used in Electro technology part XI. 
 IS-1646-1961  Fire safety of buildings. (General) 
 IS-694-1964  PVC insulated cables. 
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IS-1554-1964 PVC insulated cables (heavy duty) 
 IS-1087   6A tumbler switches. 

  IS-2120   16A tumbles switches. 
 IS-1293   3 pin plugs & sockets. 
 IS-1753-1967  Aluminum conductors for insulated cables. 
 IS-3961-1967  Recommended current ratings for cables. 

IS-1255-1967 Installations & maintenance of paper insulated power 
cables. 

IS-3043-1966 Earthing. 
 IS-1653-1964  Rigid steel conduits for electrical wiring. 

IS-2667-1964 Fittings. 
 IS-3480-1966  Flexible steel conduits for wiring. 

IS-3837-1966 Accessories for rigid steel conduit insulated cables. 
IS-375              Switchgear, bus-bars, connections, wiring, cable markings 

etc. 
 IS-722   AC Electricity meters. 
 IS-2147 Degree of protection provided by enclosure for LV 

switchgear & control gear.  
 IS-2705(Part I, II&III) Current Transformers. 

I- General requirements. 
II- Measuring Current Transformers. 
III- Protective Current Transformers. 

IS-4247 General requirement for switchgear & control gear for 
voltages not exceeding 1000 volts. 

IS-5082 Wrought aluminum & aluminum bars, rods, tubes & 
sections for Electrical purpose. 

IS-600 Code of practice for phosphate of iron & steel. 
IS-8623 Factory built assembles of switchgear & control gear for 

voltage up to & including 1000 volts AC. 
 IS-9224   Low voltage fuses. 

IS-10118 Code of practice for selection insulation & maintenance of 
switchgear & control gear. 

IS-2516(Part I&II) Circuit breakers-requirements & test voltages not 
exceeding 1000V AC. 

IS-2208 HRC fuse links up to 650 volts. 
 
3.1 STANDARDS FOR CABLES  
 
 The cables and associated materials shall comply with the following Indian Standard 

Specifications, unless otherwise stated: 
 
1) BIS - Bureau of Indian Standards 

 
          a) IS:  209         - Specification for zinc. 
 

b) IS: 1554    - Part I - PVC insulated (heavy duty) electrical cables. Part 1 –for 
working voltage up to and including 1100 volts. 

 
          c) IS: 1753      - Aluminum conductors for insulated cables. 
 

d) IS: 2633      - Methods of testing weight, thickness and uniformity of coating on hot 
dipped        galvanized articles. 
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e) IS: 3961       - Part II -Recommended current ratings for cables. Part II - PVC 
insulated & PVC sheathed heavy duty cables. 

 
          f) IS: 3975   - Mild steel wires, strips and tapes for armoring of cables. 
 
          g) IS: 5831   - PVC insulation and sheath of electrical  
 
          h) IS: 7098 -Part II -Cross linked polyethylene insulated PVC sheathed cables. 

 Part II - For working voltage from 3.3KV up to and including 33KV. 
 
           i) IS: 8130 - Conductors for insulated electric cables & flexible doors. 
 
            j) IS: 9968 - Part I -Lactometer insulated cables for working voltage up to & including 

1100 volts. 
 
            2) BS - British Standards Institution. 
 
                 a) BS: 2872 - Part I -·Methods 141 A to 141 D – British Standard methods of testing   

Plastics. Part 1 – Thermal properties. 

            3) IEC - International Electro technical Commission 
             a) IEC: 502 -Extruded solid dielectric insulated power cables for rated 

voltages from 1 KV up to 30 KV. 
 
              b) IEC: 540 and 540 A -Test methods for insulation and sheaths of electric 

cables and cords. 
             c) IEC: 754 - Part I -Tests on gases evolved during combustion of electric 

cables. 
 
 Part I - Determination of the amount of hydrogen acid gas evolved during     the   
combustion of polymeric materials taken from cables. 

 
Cables and cable accessories shall also conform to the provisions of latest Indian 
Electricity Rules/Act, Indian Electricity Supply Act, and Indian Factories Act and to 
the regulations of Statutory Authorities (Chief Electrical Inspector to the State 
Government). 
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CANARA BANK  
 

SAFETY CODE 
 
i.>   Suitable scaffolds should be provided for workmen for  all  works that cannot safely be 
done from the ground, or from solid construction except such short period work as can be 
done safely from ladders. When a  ladder  is used an extra tandoor shall be engaged for  
holding  the ladder  and  if  the ladder is used for carrying materials  as  well, suitable  
footholds and handholds shall be provided on the ladder  and the  ladder  shall be given an 
inclination not steeper than ¼  to 1 (¼  horizontal and 1 vertical). 
 
ii.>  Scaffolding or staging more than 3.6 m (12 feet) above the ground or floor, swung or 
suspended from an overhead support or erected  with stationary  support shall have guard 
rail properly  attached  bolted, braced  and otherwise secured at least 90 cm (3 feet) high  
above  the floor  or platform of such scaffolding or staging and extending  along the  entire  
length  of the outside and ends thereof with only  such opening  as  may  be necessary for the  
delivery  of  materials. Such scaffolding or staging shall be so fastened as to prevent it from 
swaying from the building or structure. 
 
iii.>Working platform, gangways, and stairways should be   so constructed that they should 
not sag unduly or unequally, and if the height of the platform or the gangway or the stairway 
is more than 3.6m (12 feet) above ground level or floor level, they should be closely 
boarded, should have adequate width and should be suitably fastened as described in (ii) 
above. 
 
iv.>  Every opening in the floor of a building or in a working  platform be  provided with 
suitable means to prevent the fall of  persons  or materials  by  providing suitable fencing or  
railing  whose  minimum height shall be 90 cm (3 feet). 
 
v.>   Safe means of access shall be provided to all working platformsand other working 
places. Every ladder shall be securely fixed.  No portable  single ladder shall be over 9 m. (30 
feet) in  length  while the  width between side rails in rung ladder shall in no case be  less 
than  29 cm  (11 ½ ") for ladder up to and including 3 m  (10  feet)in length.  For longer 
ladders this width should be increased atleast ¼" for each additional 30 cm (1 foot) of 
length.  Uniform step spacing shall not exceed 30 cm (12"). Adequate precautions shall be 
taken to prevent danger from electrical equipment. No materials on any of the sites of work 
shall be so stacked or placed as to cause dangeror inconvenience to any person or the public. 
The  contractor  shall provide  all  necessary fencing and lights to protect the  public  from 
accident, and shall be bound to bear the expenses of defense of  every suit,  action or other 
proceedings at law that may be brought  by any persons for  injury  sustained  owning  to  
neglect  of  the   above precautions  and to pay any damages and cost which may be  
awarded  in any such suit, action or proceedings to any such person or which  may, with the 
consent of the contractor, be paid to compromise any claim by any such person. 
 
vi.>  Excavation and Trenching ::  All trenches, 1.2 m (four  feet)  or more in depth, shall at 
all times be supplied with at least one ladder for each 30 m. (100 feet) in length or fraction 
thereof. Ladder shall be extended from bottom of the trench to at least 90 cm (3 feet) above 
the surface of the ground. The sides of the trenches which are 1.5 m (5 feet) or more in 
depth shall be stepped back to give suitable slope or securely held by timber bracing, so as 
to avoid the danger of sides to collapse. The excavated material shall not be placed within 
1.5 m (5 feet) of the edges of the trench or half of the depth of the trench whichever is 
more. Cutting shall be done from top to bottom. Under no circumstances undermining or 
undercutting shall be done. 
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vii.> Demolition: Before any demolition work is commenced and also during the process of 
the work:- 
 
a) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 
b) No electric cable or apparatus which is liable to be a source of danger over a cable or 

apparatus used by the operator shall remain electrically charged. 
c) All practical steps shall be taken to prevent danger to personsemployed from risk of fire 

or explosion or flooding.  No floor, roof or other part of the building shall be so 
overloaded with debris or materials as to render it unsafe. 

 
viii.>  All necessary personal safety equipment as considered  adequate by the Engineer-in-
Charge should be kept available for the use of  the person employed on the site and 
maintained in a condition suitable for immediate use, and the contractor should take 
adequate steps to ensure proper use of equipment by those concerned ::- 
 
a. Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 
b. Those engaged in white washing and mixing or stacking of cementbags orany material 

which is injurious to the eyes shall be provided with protective goggles. 
c. Those engaged in welding works shall be provided with welder’s protective eye shields. 
d. Stone breakers shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 
e. When  workers are employed in sewers and manholes, which  are  in use,  the contractors 

shall ensure that the  manhole  covers  are opened  and ventilated at least for an hour 
before the workers  are allowed to get into the manholes, and the manholes so opened 
shall be  cordoned off with suitable railing and provided  with warning signals or boards 
to prevent accident to the public.  

f. When workers are employed in sewers and manholes, which  are  in active      use, the 
contractor shall ensure that the following  safety measures are adhered  to :- 
 

i) Entry for workers into the line shall not be allowed except under supervision of the 
Architect or any other higher officer. 

ii) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 
to 3 hours before any man is allowed to enter into the Manholes for working inside. 

iii) Before entry, presence of toxic gases should be tested by inserting wet lead acetate 
paper, which changes color in the presence of such gases and gives indication of their 
presence. 

iv) Presence of oxygen should be verified by lowering a detector lamp into the manhole. 
In case, no oxygen is found inside the sewer line, workers should be sent only with 
Oxygen kit. 

v) Safety belt with rope should be provided to the workers.  While working inside the 
manholes such rope should be handled by two men standing outside to enable him to 
be pulled out during emergency. 

vi) No smoking or open flames be allowed near the blocked manholes being cleaned. 
vii) The Melba obtained on account of cleaning of blocked manholesand sewer lines 

should be immediately removed to avoid accidents on account of slippery nature of 
the melba. 

viii) Workers should not beallowed to work inside the manhole continuously. He should be 
given rest intermittently. The Engineer-in-Charge may decide the time up to which a 
worker may be allowed to work continuously inside the manhole. 

ix) Gas masks with oxygen cylinder should be kept at site for use in emergency. 
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x) Air blowers should be used for flew of fresh air through the manholes. Whenever 
called for, Portable air blowers are recommendedfor ventilating the manholes. The 
Motors for these shall be vaporproof and of totally enclosed type. Non sparkling gas 
engines alsocould be used but they should be placed at least 2 meters away fromthe 
opening and on the lowered side protected from wind so that theywill not be source 
of friction on any inflammable gas that might be present. 

xi) The workers engaged for cleaning the manholes/sewers should be properly trained 
before allowing working in the manhole. 

xii) The workers shall be provided with Gumboots or non-sparkling shoes, bump helmets 
and gloves, non-sparkling tools, safety lights andgas masks and portable air blowers 
(when necessary).  They must besupplied with barrier cream for anointing the limbs 
before working inside the sewer lines. 

xiii) Workmen descending a manhole shall try each ladder step or  rung carefully before  
putting  his full weight on  it  to  guard  against insecure  fastening  due to corrosion 
of the rung  fixed  to   manhole wall. 

xiv) If a man has received a physical injury he should be brought outof the sewer 
immediately and adequate medical aid should be provided to him. 

xv) The extent to which these precautions are to be taken depend  on individual situation  
but  the  decision of  the  Engineer  in  charge regarding  the steps in this regard to be 
taken in an individual  case will be final". 

 
g. The contractor shall not employ men below the age of 18 years andwomen on the work of 

painting with products containing lead in any form.  Wherever  men above the age of 18 
are employed on the  work  of lead painting, the following precautions should be taken :: 

 
i) NO paint containing lead or lead products shall be used except in the form of paste or 

readymade paint. 
ii) Suitable face masks should be supplied for use by the workers when paint is applied in 

the form of spray or a surface having lead paint dry rubbed and scrapped. 
iii) Overalls shall be supplied by the contractors to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during the cessation of work. 
 
Whenever men above the age of 18 are employed on the work of lead painting, the following 
principles must be observed for such use: 
 
I. a.  White lead, sulphaste of lead, or products containing these pigments shall not be used 
in painting operation except in the form of paste or of paint ready for use. 
 
b. Measures shall be taken in order to prevent danger arising from the application of paint in 
the form of spray. 
 
c.  Measures  shall  be  taken, whenever  practicable,  to  prevent danger  arising from  dust  
caused by  dry  rubbing  down  and scraping. 
 
II .a.  Adequate facilities shall be provided to enable   working painters to wash during and 
on cessation of work. 
 
b. Overall shall be worn by all the working painters during the whole of the working period. 
 
c. Suitable arrangements shall be made to prevent clothing put off during working hours 
being soiled by painting materials. 
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III .a. Cases of lead poisoning and of suspected lead poisoning shall be notifiedand 
subsequently verified by a medical man appointed by the competent authorities of the 
Employee. 
 
b. The Employer my require, when necessary a medical examination of workers. 
 
c. Instructions with regard to the special hygienic precautions to be taken if the painting 
work shall be distributed to working painters. 
 
ix.>When the work is done near any place where there is risk of drowning, all necessary 
equipments should be provided andkept ready for use and all necessary steps taken for 
prompt rescue of the person in danger and adequate provision should be made for prompt 
first aid treatment of all injuries likely to be sustained during the course of the work. 
 
x.> Use of  hoisting  machines  and  tackle   including   their attachments, anchorage  and 
supports shall  conform  to  the following standards or conditions :: 
 
1) a.  These shall be of good mechanical construction, sound material and adequate strength 
and free from patentdefects and shall be kept in good repair and in good working order. 
b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 
durable quality and adequate strength, and free from patent defects. 
 
2). Every crane driver or hoisting appliance operator shall be properly qualified and no 
person under the age of 21 years should be in charge of any hoisting machine including  any 
scaffolding winch or give signals to operator. 
 
3). In case of every hoisting machine and of every chain  ring hook, shackle swivel and pulley 
block used in hoisting  or a  means  of  suspension the safe working load shall  be ascertained 
by adequate means. Every hoisting machine andall gear referred to above shall be plainly 
marked withthe safe working load. In case of a hoisting machinehaving a variable safe 
working load, each safe working load and the conditions under which it is applicable shall be 
clearly indicated. No part of any machine or any gear referred to above in this paragraph 
shall be loaded beyond the safe working load except for the purpose of testing. 
 
4). In case of Employer’s machines, the safe working load shall be notified by the Electrical 
Engineer-in-Charge. As regards contractors' machines the contractors shall notify the safe 
working load of the machine to the Engineer-in-Charge whenever he brings any machinery to 
site of work and get it verified by the Electrical Engineer concerned. 
 
xi.>   Motors,  gearing,  transmission, electric  wiring  and  other dangerous  parts  of hoisting 
appliances should  be  provided with  efficient  safeguards. Hoisting appliances should 
beprovided with such means as will reduce to the minimum the risk of accidental descent of 
the load. Adequate precautions should be taken to reduce to the minimum the risk of any 
part of a suspended load becoming accidentally displaced.  When workers  employed  on  
electrical  installations which   are already energized, insulating mats, wearing apparel, such  
as gloves, sleeves  and  boots as may be  necessary  should  be provided. The workers should 
not wear any rings, watches andcarry keys or other materials which are the good conductors 
of electricity. 
 
xii.>All scaffolds. ladders and other safety devices mentioned ordescribed herein shall be 
maintained in safe conditions and no scaffold, ladder or equipment shall be altered or 
removedwhile it is in use.  Adequate washing facilities should be provided at or near places 
or work. 
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xiii.>These safety provisions should be brought to the notice ofall concerned by display on a 
notice board at a prominent place at work spot. The person responsible for compliance of 
the safety code shall be named therein by the contractor. 
 
xiv.>   To ensure effective enforcement of the rules and  regulations relating  to safety 
precautions the arrangements made by  the contractor shall be open to inspection by the 
Labour Officer, of  the  Government Engineer-in-Charge of the  Employer or their 
representatives. 
 
xv.>   Notwithstanding the above clauses from (i) to (xiv) there is nothing in these to exempt 
the contractor from the operations of any other Act or Rule in force in the Republic of India. 
 

♦♦♦♦♦♦♦♦♦ 
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MODEL RULES FOR PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS FOR 
WORKERS EMPLOYED BY CONTRACTORS  

 
1>.  Application: 
 
These rules shall apply to all building and construction works inwhich twenty or more workers 
are ordinarily employed or are proposed to be employed on any day during the period during 
which the contract work is in progress. 
 
2>.  Definition: 
 
Work  place means a place where twenty or more workers are ordinarily employed or  are  
proposed  to  be  employed  in   connection   with construction  work  on any day during the  
period  during  which  the contract work is in progress. 
 
3>.  First Aid facilities: 
 
(1)   At every work place there shall be provided and maintained, so  as to  be easily 
accessible during working hours, first-aid boxes at  the rate of not less than one box for 150 
contract labor or part  there of ordinarily employed. 
 
(2)   The first-aid box shall be distinctly marked with a red cross on white ground and shall 
contain the following equipment, namely:- 
 
a.> For work places in which the number of contract labor employed does not exceed 50 - 
 
Each first-aid box shall contain the following equipments:- 
 
i. 6 small sterilized dressings. 
ii. 3 medium size sterilized dressings. 
iii. 3 large size sterilized burn dressings. 
iv. 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine. 
v. 1 (30 ml.) bottle containing salvolatile having the dose and mode of administration 

indicated on the label. 
vi. 1 snake-bite lancet. 
vii. 1 (30 Gms) bottle of potassium permanganate crystals. 
viii. 1 pair scissors. 
ix. 1  copy  of  the  first aid leaf let  issued  by  the  Director General,   Factory Advice  

Service  and   Labour   Institutes, Government of India. 
x. 1 bottle containing 100 tablets (each of 5 grams) of asprin. 
xi. Ointment for burns. 
xii. A bottle of suitable surgical antiseptic solution. 
 
 
b.> for work places in which the number of contract labor exceed 50 - 
 
     Each first-aid box shall contain the following equipments:- 
 
i. 12 small sterilized dressings. 
ii. 6 medium size sterilized dressings. 
iii. 6 large size sterilized dressings. 
iv. 6 large size sterilized burn dressings. 
v. 6 (15 gems) packets sterilized cotton wool. 
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vi. 1 (60 ml.) bottle containing two percent alcoholic solution iodine.  
vii. 1 (60 ml.) bottle containing sulvolatile having the dose and mode of administration 

indicated on the label. 
viii. 1 rolls of adhesive plaster. 
ix. 1 snake bite lancet. 
x. 1 (30 gems.) bottle of potassium permanganate crystals. 
xi. 1 pair scissors. 
xii. 1  copy  of  the  first-aid leaf-let  issued  by  the  Director General,    Factory  Advice  

Service  and  Labour   Institutes, Government of India. 
xiii. A bottle containing 100 tablets (each of 5 grams) of aspirin. 
xiv. Ointment for burns. 
xv. A bottle of suitable surgical antiseptic solution. 
 
(3)    Adequate arrangements shall be made for immediate recoupment of the equipment 
when necessary. 
 
(4)   Nothing except the prescribed contents shall be kept in the First- aid box. 
 
(5)   The first Aid box shall be kept in charge of a responsible person who shall always be 
readily available during the working hours of work place. 
 
(6)    A person in charge of the First Aid box shall be a person trainedin First-Aid treatment, 
in work places where the number of contractlabor employed is 150 or more. 
 
(7)    In work places where the number of contract labor employed is 500 or more and 
hospital facilities are not available within easy distance of the works. First/Aid posts shall be 
established and run by atrained compounder.  The Compounder shall be on duty and shall 
beavailable at all hours when the workers are at work. 
 
(8)   Where work places are situated in places which are not  towns  or cities,  a suitable 
motor transport shall be kept readily available  to convey  injured  person or person suddenly 
taken ill  to  the  nearest hospital. 
 
4>. Drinking water: 
 
(a)  In every work place there shall be provided and maintained at suitable places, easily 
accessible to labor, a sufficient supply of cold water fit for drinking. 
 
(b) Where drinking water is obtained from an intermittent public water supply, each work 
place shall be provided with storage where such drinking water shall be stored. 
 
(c)  Every water supply of storage shall be at a distance of not lessthan 50 feet from any 
latrine, drain or other source of pollution. Where water has to be drawn from an existing 
well which is within such proximity of latrine, drain or any other source of pollution, the well 
shall be properly chlorinated before water is drawn from it for drinking. All such wells shall 
be entirely closed in and be provided with a trap-door which shall be dust and water-proof. 
 
(d)  A reliable pump shall be fitted to each covered well, the trap-door shall be kept locked 
and opened only for cleaning or inspection which shall be done at least once a month. 
 
5>. Washing facilities: 
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(i) In every work place adequate and suitable facilities for washingshall beprovided and 
maintained for the use of contract labor employed therein. 

 
(ii) Separate and adequate screening facilities shall be provided for the use of male and 

female workers. 
 
(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 

condition. 
 
6>.  Latrines and Urinals: 
(i)  Latrines shall be provided in every work place on the following scale, namely:- 

(a) Where females are employed there shall be at least one latrine for every 25 females. 
(b) Where males are employed, there shall be at least one latrine for every 25 males. 

 
Provided  that  where the number of males or female  exceeds  100,  it shall  be sufficient if 
there is one latrine for 25 males or  females, as  the  case  may  be, up to the first  100  and  
one  for  every  50 thereafter. 
 
(ii)  Every latrine shall be under cover and so partitioned off as to secure privacy, and shall 
have proper door and fastenings. 
 
(iii)   Construction  of  latrines  ::  The  inside  walls  shall   be constructed  of masonry or 
some suitable heat-resisting  non-absorbent materials and shall be cement washed inside and 
outside at least  once a  year.  Latrines all not are of a standard lower than bore-hole 
system. 
 
(iv) a.  Where  workers  of both sexes are employed, there  shall  be displayed outside each 
block of latrine and urinal, a notice in the language understood by the majority of the 
workers "For Men only" or "For Women Only" as the case may be. 
 

b. The notice shall also bear the figure of a man or of a woman as the case may be. 
 
(v)  There shall be at least one urinal for male workers up to 50 andone for female workers 
up to fifty employed at a time.  Provided  that where  the  number  of male or female 
workmen, as  the  case  may  be, exceeds  500, it shall be sufficient if there is one urinal for  
every 50 males or females up to the first 500 and one for every 100 or  part thereof, 
thereafter. 
 
(vi) a.  The latrines and urinals shall be adequately lighted and shall be maintained in a clean 
and sanitary condition at all times. 
 
b. Latrines and urinals other than those connected with a flush sewerage system shall comply 
with the requirements of the Public Health Authorities. 
 
(vii) Water shall be provided by means of a tap or otherwise so as to be conveniently 
accessible in or near the latrines and urinals. 
(viii)  Disposal of excreta: Unless otherwise arranged for by the local sanitary authority, 
arrangements for proper disposal of excreta by incineration at the work place shall be made 
by means of a suitable incinerator.   Alternately  excreta may be disposed of  by  putting  a 
layer  of  night soil at the bottom of a puce tank prepared  for  the purpose and covering it 
with a 15 cm layer of waste or refuse and then covering  it with a layer of earth for a 
fortnight (when it will  turn into manure). 
 



Tender – TECHNICAL BID for “Supply, Installation, Testing, Commissioning And Comprehensive Maintenance 
Of Sewage Treatment Plant At CIBM: Manipal” 

< Page no. 84> Signature of Tenderer 

(ix)  The  contractor  shall,  at  his  own  expense,  carry  out  all instructions issued to him 
by the Engineer-in-Charge to effect  proper disposal  of  soil  and  other conservancy  work  
in  respect  of  the contractors' workmen or employees on the site. The contractor shall be 
responsible  for  payment  of  any charges  which  may be  levied  by Municipal  or 
Cantonment Authority for execution of such work  on his behalf. 
 
7>. Provision of shelter during rest: 
At  every place there shall be provided, free of cost,  four  suitable sheds, two for meals and 
the other two for rest separately for the use of men and women labor. The height of each 
shelter shall not be lessthan 3 meters from the floor level to the lowest part of the roof. 
These shall be kept clean and the space provided shall be on the basis of 0.6 sq.mt. per 
head. 
 
Provided  that  the  Engineer-in-Charge may  permit,  subject  to  his satisfaction,  a portion 
of the building under construction  or  other alternative accommodation to be used for the 
purpose. 
 
8>. Crèches: 
(a)  AT  every  work  place, at which 20  or  more  women  worker  are ordinarily employed, 
there shall be provided two rooms of  reasonable dimensions  for the use of their children 
under the age of  six  years one  room shall be used as a play room for the children and the  
other as   their  bed-room.  The rooms shall be constructed   with   the specification as 
similar to these given in Para 2 (a) of clause 19 H. 
 
(b) The rooms shall be provided with suitable and sufficient openingsfor light and ventilation. 
There shall be adequate provision of sweepers to keep the places clean. 
 
(c)  The contractor shall supply adequate number of toys and games inthe play room and 
sufficient number of cots and bedding in the bed room. 
 
(d) The contractor shall provide one Dai to look after the children in the crèches when the 
number of women workers does not exceed 50 and two dais when the number of women 
workers exceeds 50. 
 
(e)  The use of the rooms earmarked as crèches shall be restricted to children, their 
attendants and mothers of the children. 
 
9>. Anti-Malarial precautions: 
 
The contractor shall at his own expense, conform to all anti-malarial instructions including 
the filling up of any borrow pits which may have been dug by him. 
 

♦♦♦♦♦♦♦♦ 
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LIST OF ELECTRICAL MAKES: 

S No NAME OF EQUIPMENTS 
1  SFUs /Isolators  
2 MCB with ELCB  
3 MCB DB  
4 L.V Power / Control Cables

5  Starters/ Contactor/ Bi metal Relay 

6  Push Button / Indicating Lamps

7  CTs  

8 Control Fuse Base with HRC

9  Selector Switch  
10  Measuring Instruments
11 Wires  
12  MS Conduit 

13  PVC Conduit 

14  Accessories for PVC Conduit

15 Switches & Sockets  

16  Capacitors  

17  ACB Siemens 

18 Relays 
19  Light Fittings  
20 Fans  

21  MCCB Siemens 

22 Change over Switch  
23 Digital Meters 
24  Jointing Kits  

25 
Automatic Power Factor Correction 
Relay (APFCR)  

26  Energy Meter  
27 Cable Tray (GI )  
28  Lightning Arrestor 
29  CABLE GLANDS 
30 CRIMPING SOCKETS 

Supply, Installation, Testing, Commissioning And Comprehensive 
f Sewage Treatment Plant At CIBM: Manipal” 

 
NAME OF EQUIPMENTS   BRAND NAMES 

 

Siemens / L& T / Merlin Gerin
MDS / L&T / SCHNEIDER / ABB/ Havells
L&T / MDS / SCHNEIDER /ABB / Havells

L.V Power / Control Cables  KEI / Universal / Polycab / Finolex

Starters/ Contactor/ Bi metal Relay  
 
Siemens / L&T / CutlerHammer 

Push Button / Indicating Lamps  L & T / Tecknic /Rass/BCH/ Vaishnavo

Kappa /AE 

Control Fuse Base with HRC  
Fuse GE/ L&T 
Salzer / Kaycee 

Measuring Instruments  AE /Rishab / Enercon 
Polycab / Power flux / KEI/Anchor
 Supreme / BEC / Gupta 

 PRECESION/ AVON PLAST /Finolex/ AKG

Accessories for PVC Conduit  PRECESION/ CLIPSAL/AVON PLAST/ Finolex 
/Vasavi 

MK - Ivory/ Crab Tree - Thames / Siemens

Epcos / Mehar /GE / L&T 

(Sentron – WL) / L& T ( U Power) /SCHNEIDER 
[Master Pact – NW(France)]

 L &T /GE /ESSEN/ABB 
Philips /Crompton / Wipro 
Crompton / Khaitan /Orient

 (Sentron – VL) /L& T / SCHNEIDER [NS Compact 
(France)] 

GE /L &T /HPL / C&S Group
 Enercon / L&T/ Electrex 
Rey Chem / Mseal 

Automatic Power Factor Correction 
Enercon/Neptune/ Beluc / L & T

L&T / Enercon 
PROFAB / Pinnakle / PIFAB/Pearl/
 ISI BRAND OR ANY EQUVALENT
 MULTI / DOWELLS/ COMMET
 MULTI / DOWELLS/ COMMET

Supply, Installation, Testing, Commissioning And Comprehensive Maintenance 

Siemens / L& T / Merlin Gerin 
/ ABB/ Havells 
/ABB / Havells 

/ Finolex 

Siemens / L&T / CutlerHammer /Telemechanic 

L & T / Tecknic /Rass/BCH/ Vaishnavo 

Polycab / Power flux / KEI/Anchor 

PRECESION/ AVON PLAST /Finolex/ AKG 

PRECESION/ CLIPSAL/AVON PLAST/ Finolex 

Thames / Siemens 

WL) / L& T ( U Power) /SCHNEIDER 
NW(France)] 

Philips /Crompton / Wipro / Havells 
Crompton / Khaitan /Orient 

VL) /L& T / SCHNEIDER [NS Compact 

GE /L &T /HPL / C&S Group 

Enercon/Neptune/ Beluc / L & T 

PROFAB / Pinnakle / PIFAB/Pearl/ 
ISI BRAND OR ANY EQUVALENT 
MULTI / DOWELLS/ COMMET 
MULTI / DOWELLS/ COMMET 
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31  Battery  Exide / AMCO / Amar raja 
32 UPS  Numeric / Emerson / MG/Consul 
33 Aviation Lamp  Bajaj / K-Lite / Philips 
34  PTs  Kappa / Instrans / Silcon 

35 Street light posting-Solar panel and 
lighting  Elenserve, Lighting /Bajaj/M-light 

36 Diesel Generator KRILOSKAR / ASHOKLEYLAND / CUMMINS 
37 ELECTRONIC REGULATORS MK, ANCHOR 
38 CONTACTORS L&T, SIEMENS. 
39 MCCBs L&T, GE, ABB, SIMENS 
40 MEASURING INSTRUMENTS A.E., IMP, MECCO,  
41 C.T A.E., IMP, MECCO, SIEMENS. 
42 CAPACITORS  CROMPTON, ASIAN, L&T. 
43 P.F. RELAY L&T, CROMPTON. 
44 TELEPHONE OUTLETS: ANCHOR ROMA, NORTH WEST, MK 

45 CEILING FANS 
CROMPTON GREAVES / KHAITHAN/ USHA  Model 
to be appd. By the architect. 

46 EXHAUST FANS  ALMONARD / CROMPTON  
47 LAN SWITCHES / JACKS  D - LINK , AMP, SYSCO 
48 DATA SOCKETS  D - LINK , AMP, SYSCO 
49 NET WORKS RACK & SWITCH  D - LINK , AMP, SYSCO 
50 SPEAKERS AHUJA ,PHILIPS 
51 SMOKE DETECTOR APOLLO / CAR - MEL OR EQUIVALENT 
52 HEAT DETECTOR APOLLO / CAR - MEL OR EQUIVALENT 
53 HOOTER APOLLO / CAR - MEL OR EQUIVALENT 
54 FIRE ALARM PANEL APOLLO / CAR - MEL OR EQUIVALENT 

 
 

LIST OF AC APPROVED MAKES: 
 

 
 
 
 
 
 
 
 
 
 

 
Note:   
Any brands indicated under the items specifications in the bill of quantities will prevail 
over the above indicated makes. Apart from the above makes, any further equivalent 
make as approved by the Bank, can also be used with prior permission from the Bank 

and Architect.  

SNo Materials Approved Make / Brands 
A Air – conditioning Works   
1 Cassette type Air – 

conditioning equipment  
Carrier only, LG, Voltas, Blue star, Llyod, 
Daikin, Mitsubishi 

2 Split type Air – conditioning 
equipment  

Carrier only, LG, Voltas, Blue star, Llyod, 
Daikin, Mitsubishi 

3 Colour coding RED– Phase, BLACK – Neutral, GREEN – 
Earth 
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CANARA BANK 
 

T E N D E R FORM  
 
To,  
The Assistant General Manager, 
Administration Section  
CIBM, Manipal,  
Canara Bank,  
Manipal – 576104 
 
Name of work: SUPPLY, INSTALLATION, TESTING, COMMISIONING AND COMPREHENSIVE 
MAINTENANCE OF STP AT CIBM: MANIPAL. 

 
I/We have read and examined the notice inviting tender.  Schedules A,B,C,D,E&F,  
specifications  applicable,  Drawings  and  Designs, General  Rules  and Directions, Conditions 
of  Contract,  clauses  of contract, Special conditions, Schedule of Rate and all other 
documents and  Rules  referred to in the conditions of contract  and  all  other contents in 
the tender document for the work. 
 
I/We  hereby  tender for the execution of the work specified  for  the Canara bank within the 
time specified in Schedule ‘F’ at  the  rates specified  in the attached Schedule ‘A’ viz., 
schedule  of  quantities and  in  accordance in all respects with the  specifications,  designs 
drawings and instructions in writing referred to in Rule-1 of  General Rules  and Directions 
and in Clause 11 of the conditions  of contract and  with such materials as are provided for, 
by, and in all  respects in accordance with, such conditions so far as applicable. 
 
I/we agree to keep the tender open for hundred and twenty days from the  due date of 
submission thereof and not to make any  modifications in its terms and conditions. 
 
A sum of Rs. ____________ is hereby forwarded in Demand Draft / BG of   ……………………. 
Bank as Earnest Money Deposit. If I/We, fail to commence  the  work specified  I/We  agree 
that the Canara bank shall without  prejudice  to  any other right or remedy, be at liberty to 
forfeit the said earnest money absolutely  otherwise the said earnest money shall be retained  
by  it towards  security deposit to execute all the works referred to in the tender  documents 
upon the terms and conditions contained or  referred to  therein and to carry out such 
deviations as may be  ordered,  up to maximum  of  the percentage mentioned in Schedule 
‘F’  and  those  in excess of that limit at the rates to be determined in accordance  with the 
provision contained in Clauses 12.2 and 12.3 of the tender form. 
 
I/We hereby declare that I/We treat the tender documents, drawings and other records 
connected with the work as secret/confidential documents and shall not communicate 
information/derived there from to any persons other than a person to whom I/We am /are 
authorized to communicate the same or use the information in any manner prejudiced to the 
safety  of the state. 
 
I/We  fully understand that you are not bound to accept the lowest  or any tender you may 
receive. 
 
Shri.____________________________,Partner/Proprietor/_________________ , is the 
person authorized to negotiate commercial and technical terms and conditions and sign on 
behalf of the firm  any Agreement, Bills and receipts for this work. 
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I/We agree that should I/We fail to deposit the full amount of initial security deposit  and/or 
fail to commence the work specified  in  the above  memorandum, an amount equal to the 
amount  of  the  earnest money  mentioned  in  the  form  of  invitation  of  tender  shall  be 
absolutely forfeited to the CANARA BANK and the same ,may at the option of  the CANARA 
BANK be recovered without prejudice to any other  right or  remedy available in law, out of 
the deposit in so far as  the  same may extend in terms of the said bond and in the event  of  
deficiency out of any other money due to me/us under this contract or otherwise. 
 
I/we agree that until a formal agreement on stamp paper is  prepared and  signed, this 
tender with your written acceptance  thereof  shall constitute a binding contract between 
us. 
 
 
 
 

Signature of Contractor 
Full Postal Address  
Pin Code No. & Telephone No. 

 
Dated the: ________________day of 2025 
 
Witness: 
 
Name : 
 
Address: 
 
 
 
Occupation: 

♦♦♦♦♦♦♦♦ 
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:ANNEXURE-1: 

BIO DATA  
 
       1.  (a) Name of the Applicant              : 
         Address         : 
 
 
 
 Telephone No.  : 
    Office  : 
    Residence : 
    Mobile   : 
    Fax   : 
    E-Mail  : 
  

(b) Address of office            : 
 
 
     2. a)  Status of the Firm(Whether company/ 
                 Partnership / proprietary)                : 
 
 
       b)Name of the Proprietor/ Partners/ Directors 
            (With professional qualifications, if any): 
 
 I) 
 
 II) 
 
 III) 
 
        c) Year of establishment   : 
 
   3.   Whether registered with Registrar of 

Companies/ firm. If so, No. & Date    : 
 
   4 .  Registration with Tax Authorities : 
 
      a) Income-tax No. PAN ;  
 (Furnish copies of Income-tax returns) 
 
      b)   Goods&Services Tax (GST) Regn Number                :                
            (Furnish the latest copies of the returns filed)   
 
d) Electrical license number & name of associate: 
                                                   If available  
 
         5. Names of the Bankers with address : 
 
 I) 
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 II) 
 
 

6. Turnover of the Company/firm (Please attach copy of documents in support of the 
details). 

 
Sl.No. Year Turnover 
1 2021-22  

 
2 2022-23  

 
3 2023-24  

 
 
7. Registration/Empanelment with Government / Public Sector / Banks / Corporate if 

any (Copy of valid registration/empanelment copy should be enclosed). 
NAME OF THE 

ORGANISATION 
NATURE OF 

WORKS 
VALUE OF WORKS DATE OF 

REGISTRATION 
  

 
  

  
 

  

  
 

  

  
 

  

 
8. What are your fields of activities? Mention the fields on preference Basis 

 
                       1) 
 
 
                       2) 
 
 
                       3) 
 
 
 
9 Details of the works executed during the last 5 years prior to 30.08.2024 to meet 
eligibility Criteria 04. 

 
Sl Name 

of Work 
Work executed for 

(name of the  
organization  with 

address, concerned 
office and telephone 

number) 

Nature 
of work 

(in 
brief) 

Location 
of the 
work 

Actual 
Value of 

the 
works 

Date of 
commenceme
nt & 
Completion. 

   
 

    

 
 

9. Key personnel permanently employed in your organization: 
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Sl 
No. 

Name Qualifications Exp  Particulars 
of work 

done 

Employed 
in your 

firm since 

Any other 

   
 
 

    
 
  

11. Furnish the names of three responsible clients/ persons to whom the major works carried 
out by the applicant with address and telephone number who will be in a position to 
certify about the quality as well as past performance of your organization. 
 

NAME OF THE OFFICIAL  ORGANISATION & ADDRESS  CONTACT NUMBERS 
 
 

 
 

 

 
 

 
 

 

   

 
 

12. Furnish the details of AWARDS, CITATIONS etc received in recognition of your services 
in projects designed/ associated 
 

YEAR Name of the Award  
with details 

Name of the organization 
from whom award  was 
received 

Name of the project for 
which such award was 
received  

 
 

   

 
 

   

 
 

   

 
D E C L A R A T I O N  

 
1. All the information furnished by me / us here above is correct to the best of my 

knowledge and belief. 
2. I / we have no objection if enquiries are made about the work listed by me / us in the 

accompanying sheets / annexure. 
3. I / We agree that the decision of Canara bank in selection will be final and binding to 

me / us. 
 
 
 

Place :                     SIGNATURE  
Date :          NAME & DESIGNATION 

                               SEAL OF ORGANISATION 
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ANNEXURE-2 
 

CANARA BANK  
 

A C C E P T A N C E 
 
 
The above tender (as modified by us or negotiations as provided in the letters mentioned 
hereunder) is accepted by me for and on behalf of the   Canara   Bank for   a   sum   of   
Rs.______________ (Rupees_______________________          ) 
 
 
The letters referred to below shall also form part of this  contract agreement : 
 
a) 
 
 
 
b) 
 
 
 
c) 
 
 
 

                                For & on behalf of the CANARA BANK 
 
 

Signature :_______________________ 
 

                                Designation:______________________ 
 

 
Dated this ______________day of 2024. 
 
 
 
 

♦♦♦♦♦♦♦♦ 
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ANNEXURE-3 
 

CANARA BANK 
( C.O. :: MANIPAL ) 

 
FORM OF AGREEMENT 

 
 
This  agreement made the  _____________day of the month of  ______________ in the year 
two thousand twenty five (2025) BETWEEN, CANARA BANK, a body corporate constituted 
under the Banking Companies (Acquisition and Transfer of Undertakings)Act, 1970, 
having its Head Office, at 112, J C Road, Bangalore-560002 through its office at ______ 
represented by, _________________________________________, its duly  constituted 
attorney (hereinafter referred to as Bank) of the ONE PART; and Shri/M/s 
_____________________ S/D/o______________________________ resident of 
__________________________________________________________ 
___________________________________________________________________ 
The sole proprietor of M/s______________________________________having office 
at___________________________________________________________ _______________/the 
partnership firm represented by its Managing/duly authorized partner, having an 
administrative/principal office 
at_________________________________________________________________ 
 /a company/body   corporate   being   its   registered   office   at _______________  
___________________________________________________________________ 
duly  represented at ___________________________ duly  represented  by its constituted and 
authorized  Managing      Director, Shri____________________      and (hereinafter called the  
Contractor) of  the  other part WHEREAS THE BANKis desirous that  certain  works should be 
constructed viz.,____________________________________________________ and has  
accepted  the  tender dtd._____________ furnished  by  the contractor  for  the 
constructions, completion and performance of such works. 
 
 

NOW THIS AGREEMENT WITNESSETH as follows: 
 
1.   In  this  agreement  words and expression  shall  have  the  same meanings  as  are 
respectively assigned to them in the  conditions  of contract hereinafter referred to. 
 
2. The following documents not inconsistent with these presents  shall be deemed to form 
and be read and construed  as part of this agreement viz., 
 
a) Notice inviting Tender 
 
b) The Tender form  
 
d) General Rules and Directions to tenderers . 
 
e) Conditions of contract and clauses of contract along with Annexure thereto andSchedules 

A to F. 
 
f) Financial Bid [Schedule of quantities(SOQ)] includes tendered rates and amounts. 
 
g) Tender drawings. 
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h) Technical Specifications for the work. 
 
i) Safety code and Model rules for the protection of health, sanitary arrangements for 
workers employed. 
 
j) Letter of Acceptance. 
 
k) Letters from and to the Contractor, if any, leading to and prior to acceptance letter. 
 
3.   In  consideration of the payments to be made by the Canara bank to  the Contractor  the 
Contractor hereby covenants and agrees with the  Bank to  construct,  complete and perform 
the works in  conformity  in  all respects and subject to all terms and conditions/rules as 
mentioned in the aforesaid documents which shall from part of this agreement. 
 
In  witness  whereof  the  parties  hereto  have  hereunto  set  their respective hands and 
seals the day and year first above written. 
 
Signed, sealed and delivered by the said contractor,_________________________  to Canara 
bank______________________________________in the presence of: 
 
 
 
 
 

Signature of Contractor (with seal)  
 
 
 
 
 

Signature of Canara bank Official (with seal)  
 

♦♦♦♦♦♦♦♦ 
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ANNEXURE-4 

 
 

CANARA BANK  
 

DETAILED LIST OF CONSTRUCTIONAL PLANTS AND EQUIPMENT AVAILABLE WITH THE 
CONTRACTOR FOR USE ON THIS WORK. 

 
Sl. 
No 

Name and Description of the Equipments Make & Year 

1. 
 

 
 
 

 

   
2. 
 

 
 
 

 

   
3. 
 

 
 
 

 

   
4. 
 

 
 
 

 

   
5. 
 

 
 
 

 

   
6. 
 

 
 
 

 

   
7. 
 

 
 
 

 

   
8. 
 

 
 
 

 

 
 
 

Signature of the Contractor 
 

♦♦♦♦♦♦♦ 
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ANNEXURE-5 
 

CANARA BANK  
 
LIST OF RELATIVES EMPLOYED IN CANARA BANK, CANARA BANKAND WITH THE ARCHITECT  

FOR THIS WORK. 
 
 
l. 
No 

Name Designation Branch/ Office 
of Bank / 
Architect 

Relationship 
with Contractor 

1. 
 

 
 
 

   

2. 
 

 
 
 

   

3. 
 

 
 
 

   

4. 
 

 
 
 

   

5. 
 

 
 
 

   

 
 
 
 
 
Signature of the Contractor 

 
 
 
 
 

♦♦♦♦♦♦♦♦ 
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:ANNEXURE-6: 
 

FORMAT OF MEASUREMENT BOOK 
 

 
MEASUREMENT BOOK PAGES NOS. 1 TO …………….. 
 
Tender Item 
No. 

Description Measurement details  
 L B D/H 

Quantity Remarks 

 
 
 

    

 
 
 
 
Site Engineer/Architect                                          Contractor 
 
 
Checking/Test checking Engineer Date of checking/Test checking 
 
 
 
NOTE: 
 
Checking and test checking pertains to items wherever initialed. 
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:ANNEXURE-7: 

 
FORMAT FOR RUNNING BILL 

 
 

I. Running A/C Bill 

i) Name of Contractor / Agency: 

ii) Name of work: 

iii) Sr. No. of this bill: 

iv) No. and date of previous bill: 

v) Reference to Agreement No: 

vi) Date of written order to commence: 

vii) Date of completion as per agreement: 

Sr. 
No. 

Item Description Unit Rate (Rs.) As per tender 
Qty, Amount (Rs.) 

1. 2. 3. 4. 5 

     

 

Up to previous R/A 
Bill 

Up to date (Gross) Present Bill Remark 

Qty. Amount (Rs.) Qty. Amount (Rs.) Qty. Amount (Rs.)  
 
6. 

 
7. 

 
8. 

 
9. 

 
 

   

 
Note: 
 

1) If part rate is allowed for any item, it should be_______________________________                              
 Indicated with reasons for allowing such a rate. Net value since 
 

2) If adhoc payment is made, it should be mentioned previous bill specifically.  
 
 
II.  ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON MATERIALS HELD AT SITE BY THE 

CONTRACTOR 
No. Item Quantity Unit Amount Remarks 
 
1. 

 
2. 

 
3. 

 
4. 

 
5. 

 
6 

 
 

     

 
Total value of materials at site. 
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Secured Advance @ ________________ % of above value B 
 
CERTIFIED (i) that the materials mentioned above have actually been brought by the 
contractor to the site of the work and no advance on any quantity of any of this item is 
outstanding on their security (ii) that the materials are of imperishable nature and are all 
required by the contractor for use in the work in connection with the items for which rates of 
finished work have been agreed upon. 
 
 
Dated signature of Site Engineer 
 
Preparing the bill 
 
 
Designation __________________ 
 
 
 
Dated signature of Canara bank’s 
 
Architects 
 
 
 
(Name of the Architects) 
 
____________________ 
 
 
Dated signature of Contractor  
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CERTIFICATE 
 
The measurements on the basis of which the above entries for the Running Bill No. 
_____________________ were made have been taken jointly on _______________ and are 
recorded at pages _________ to ___________ of measurement book No. ______________ 

The work recorded in the above mentioned measurements has been done at the site 
satisfactorily as per tender drawings, conditions and specifications. 
 
 
 
 

 

Signature of  Contractor or  
contractor’s representative              

Signature of  Architect or  
Architect’s representative              

Date  Date  
Seal  Seal  

 
 
 
 

 
 
 
Test Check by Canara bankauthorized representative 
Signature of  Canara bankOfficial              

 
Date   
Seal   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



Tender – TECHNICAL BID for “Supply, Installation, Testing, Commissioning And Comprehensive Maintenance 
Of Sewage Treatment Plant At CIBM: Manipal” 

< Page no. 101> Signature of Tenderer 

 
:ANNEXURE-8: 
 

FORMAT FOR RATE ANALYSIS OF ITEMS 
 

I. MATERIAL 
 

1. Basic Cost of Material    Rs. ______________ 
2. Wastage – 5%     - Rs._______________ 

 
     II. Labour: As per Standard   - Rs._______________ 
 Labour output and labor input required for the    

 Particular item using quoted labor rates. 
 
    III. Machinery / Tools    - Rs._______________ 
  Inputs of Machinery / Tools requirements as per 
  the item and hire charges as per market. 
   
  TOTAL (I) + (II) + (III)               Rs._____________ 
 

IV.          Tax Liability 
[as per contractual clauses will be added] - Rs.  

 
    V. Add – ½ % for water charges - Rs.____________ 
             ½ % for Electricity - Rs.  
 
 VI            Any other Expenditure (please specify)                       Rs._______________  
  TOTAL      
  Contractor Profit & OH – 15%  - Rs. ______________ 
 
  GRAND TOTAL - Rs. ______________ 
 
 
TDS will be deducted as per standard norms and recovery shall be made for water and 
electricity as per tender conditions. 
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:ANNEXURE-9: 
 

FORMAT OF CERTIFICATE OF PAYMENT BY ARCHITECT 
 

Certificate No. Interim / Dated 
 
 
 
 
 
 

Project No. 
 
 

Building work / interior work 

Particulars: 

Contractor: Contract / Letter No. 
 

Dated: 

 Contractor’s Bill No. 
 

Dated: 

This is to certify that the amount given below (*) is due to your Contractors for the work 
done by them and/or against materials delivered at site and/or for advance towards 
contract on the above referred project. 
 
Advance against contract Rs_____________________ 
Less: Advance adjusted to-date Rs._____________________ 
Balance Advance Rs.______________________ 
Advance against material delivered at site Rs.____________________ 
Amount of work done to-date Rs._____________________ 
Total Rs._______________________ 
Less: Retention on work done Rs_____________________ 
Less: previously certified up to Rs____________________ 
PRESENT CERTIFICATE (*) Rs.____________________ 
RUPEES……………………………………………………………………………….. 
 
 
The cost of cement or any other material supplied by you or payments made by you 
directly, if any and not covered herein above, should be adjusted before making the 
payment of the certificate amount (*). 
Necessary Deduction U/S194C of the income Tax 1961 and sales tax may be made before 
paying the above certified amount. 
 
By a copy of this letter, we are intimating the Contractors to call on you for the 
necessary payments. 
 
Remarks if any: 
The details of Insurance policy are given in the next page. 
Signature of Architects 
 
 
Enclosures : Bill 
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:ANNEXURE-10: 
 

FORMAT OF SITE ORDER BOOK 
 
Name of the work ______________________________________ 
 
 
 
 
Date of Commencement__________________________________ 
 
 
 
Sr. 
No 

Remarks/ 
Instructions 
of the site 
Engineer/ 
Architect  

Dated  
Initials of 
site  
Engineer/ 
Architect 

Initials of the 
Contractor  
for having  
received the  
instructions  

Action 
taken 
with 
date 

Dated 
initials of 
the site 
Engineer  

Remarks 
of the 
Architects 
PMC/C.C. 
Officials 

 
1 

 
2 

 
3 

 
4 

 
5 

 
6 

 
7 
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:ANNEXURE-11: 
 
FORMAT FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

 
 

1 Name of the Contractor    

2 Name of the work as given in the Agreement    

3 Agreement WO    

4 Tender amount    

5 Date of commencement of work    

6 Period allowed for completion as per 
agreement 

   

7 Date of completion as per agreement    

8 Period for which extension of time has been 
given 

   

  Date Month Year 

  
 

   

 a) 1st extension vide Canara bankLetter 
No. 

   

 b) 2nd extension vide Bank / Canara 
bankLetter No. 

   

 c) 3rd extension vide Bank / Canara bank’s 
Letter No. 

   

9 Reasons for which extensions have been previously given (copies of the previous 
applications should be attached) 

 
 

 

10 Period for which extension is applied for and the reasons thereof including 
hindrances, time for extra work assigned, if any etc. 
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:ANNEXURE-12: 

 
FORMAT OF HINDRANCE REGISTER 

 
Name of Work : Date of state of 

work 
: 

    

Name of Contractor : Period of  
completion 

: 

    

Agreement No : Date of 
completion 

: 

Sr. No Nature of 
Hindrance 

Date of  
occurrence 
of 
hindrance 

Date of 
which  
hindrance 
was  
removed 

Period of 
hindrance 

Signature Site 
Engineer/ 
Project 
Engineer 

Remarks 

1 2 3 4 5 6 7 
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:ANNEXURE-13:Bank Guarantee Format for Earnest Money Deposit 
 
 
To 
………………………… 
WHEREAS ______________________________(Name of Tenderer) (hereinafter called "the 
Tenderer" has submitted its tender dated _______________________ (Date) for the execution 
of (Name of Contract)_____________ _______(hereinafter called "the Tender") in favor of 
CANARA BANK,CIRCLE OFFICE , MANIPAL hereinafter called the "Beneficiary"; 
 
KNOW ALL MEN by these presents that we, _________(name of the issuing Bank), a body 
corporate constituted under the _______________________having its Head Office at 
__________________amongst others a branch/office at ________________ (hereinafter 
called "the Bank" are bound unto the Beneficiary for the sum of 
Rs_______________(Rupees________________________________________only) for which 
payment well and truly to be made to the said Beneficiary, the Bank binds itself, its 
successors and assigns by these presents; 
 
THE CONDITIONS of this obligation are: 
(a) If the Tenderer withdraws its Tender during the period of Tender validity specified in 

the Tender; or 
 
(b) If the Tenderer having been notified of the acceptance of his Tender by the Beneficiary 

during the period of Tender validity; 
 
(i)   fails or refuses to execute the Agreement, if required; or  
 
(ii) fails or refuses to furnish the performance security, in accordance with clause 
___________ of conditions of Contract. 
 

We undertake to pay to the Beneficiary up to the above amount upon receipt of his first 
written demand without the Beneficiary having to substantiate his demand, provided that in 
his demand the Beneficiary will note that the amount claimed by him is due to him owing to 
the occurrence of one or both of the two conditions, specifying the occurred condition or 
conditions. 
Notwithstanding anything contained herein 
i)  Our liability under this Bank Guarantee shall not exceed Rs.__________ (Rupees 

________________________________only) 
ii)  This Bank Guarantee is valid up to ________________ and  
iii) We are liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only and only if you serve upon us a written claim or demand on or before 
______________________ (mention period of guarantee as found under clause (ii) above 
plus claim period) 

 
Dated _________________day of ________________________2023. 
 
 SIGNATURE & SEAL OF THE BANK  
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ANNEXURE-14: 

 
BANK GUARANTEE FORMAT FOR SECURITY DEPOSIT 

 
Guarantee No…………………………………………………………….. 
Amount of Guarantee Rs……………………………………………….. 
Guarantee cover from Dated : …………………………………………. 
To Dated: …………………………………………………………………. 
Last Date for Lodgment of claim: ……………………………………..   
 
To: 
……………………………………………… 
……………………………………………… 
……………………………………………… 
………………………………………………   
 
In consideration of ………………………………………  (hereinafter called "Beneficiary") having agreed 
to exempt …………………………… …….. Ltd.,   having its Registered Office situated at 
……………………………….  (hereinafter called the "the obligator(s)") from the demand of security 
deposit of Rs…………………… (Rupees ………………………………………………….. only)  under the terms 
and conditions of an agreement dated …………………. (Hereinafter called the "said Agreement") 
for the due fulfillment by the said obligator of the terms and conditions contained in the said 
agreement, on production of the Bank Guarantee for Rs…………………. (Rupees 
………………………………… only), at the request of the obligator ______ Bank, a body corporate 
constituted under the Banking Companies (Acquisition & Transfer of undertakings) Act, 1970 
having its Head Office at _____________ amongst others a branch at ……………………… 
(Hereinafter referred to as "the Bank") has agreed to give following guarantee in favor of 
thee beneficiary for an amount not exceeding Rs……………….. (Rupees 
……………………………………………………….. only) against any loss or damage caused to or suffered or 
would be caused to or suffered by reason of any breach by the said Obligator(s) of any of the 
terms and conditions contained in the said agreement.                                                                             

 
1. We, the Bank to hereby undertake to pay the amount payable under this 

guarantee without any demur merely on a demand from the beneficiary stating 
that the amount claimed is due by way of loss or damage caused to or would be 
caused to or suffered by reason or any breach of the terms and conditions 
contained in the said agreement or by reason of the obligator's failure to perform 
the said agreement.  Any such demand in writing made on the Bank shall be 
conclusive as regards the amount due and payable by the Bank under the 
guarantee.  However, our liability under this guarantee shall be restricted to an 
amount not exceeding Rs………………………………. 

 
2. We, the Bank further agree that the guarantee herein contained shall remain in 

full force and effect during the period that would be taken for the performance of 
the said agreement and that it shall continue to be enforceable till all the dues of 
the beneficiary under or by virtue of the said agreement have been fully paid and 
its claims satisfied or till the beneficiary certifies that the terms and conditions of 
the said agreement have been fully discharged this guarantee.  Unless a demand 
for claim under this guarantee is made on us in writing on or before 
………………………… we shall be discharged from all liabilities under this guarantee 
thereafter. 
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3. We, the Bank further agree that the beneficiary shall have the fullest liberty, 
without consent and without effecting in any manner or obligations hereunder, to 
extend time of performance they said obligator(s) from time to time or to 
postpone for any time any of the powers exercisable by the beneficiary against 
the said obligator(s) and to forbear or enforce any of the terms and conditions 
relating to the said agreement and we shall not be relieved of our liability by 
reason of any extension being granted to the said obligator(s) for any forbearance, 
act or omission on the part of the beneficiary or any indulgence by the beneficiary 
to the said obligator(s) or by any such matter or thing whatsoever which under the 
law relating to sureties would not for this provision have effect of so relieving us. 

 
4. We, the Bank lastly undertake not to revoke this guarantee during its currency 

except with the previous consent of the beneficiary in writing.     
 

5. Notwithstanding anything contained herein: 
 

(i)  Our liability under this Bank Guarantee shall not exceed Rs. 
     (Rupees ……………………………………………………………… only) 
 

          (ii)  This Bank Guarantee is valid up to ……………………….. and 
 
          (iii) We are liable to pay the guaranteed amount or any part thereof  
under this Bank Guarantee only and only if you serve upon us a  
                    written claim or demand on or before ………………. (mention  
                    period of the guarantee as found under clause   
                   (ii) above plus claim period) 
 
 
 
PLACE: 
 
DATE  :                                                                                   SIGNATURE   
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ANNEXURE-15: 
 
Name of work: 

 
Details List of Retired Government / PSU/ Bank employees, employed by the 
Tenderer: 

 
NAME OF THE RETIRED  OFFICIAL  DESIGNATION      NAME & ADDRESS OF THE 

PREVIOUS EMPLOYER  
  

 
 

 
 

                    Name & Signature of Tenderer 
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ANNEXURE-16: 
 

INDEMNITY FORMAT 
 

 
THIS DEED OF INDEMNITY executed at ……………………. (Place) on this ………….. day of 
……………………..month of year two thousand and twenty five (2025) 
By……………………………………………………..(herein after called the Bidder) duly represented by 
proprietor/one of its partners/director Sri ……………………………………., aged……………….years, son 
of  Sri……………………………………………………….residing at 
…………………………………………………………………………………………………………………………………..  
 
In favor of  
 
Canara Bank a body corporate constituted under the Banking Companies (Acquisition and 
Transfer of Undertakings)Act, 1970, having its Head Office, at 112, J C Road, Bangalore-
560002 through its office at ______ represented by, 
_________________________________________, its duly  constituted attorney (hereinafter 
referred to as Bank) 
 
 
Whereas the Bidder had applied for the tender …………………………………………….. 
…………………………………………………………………………………………………………………………………… 
 
Whereas the tender submitted by the Bidder for the above mentioned work was accepted by 
Canara Bank and the work of ……………………………………………………. has been awarded in favor of 
the Bidder vide Ref No ………………………………………………………………….. 
 
And whereas for undertaking the work awarded as per the above noted reference, the Bidder 
has entered into contract with Canara Bank (Bank) on ………………………….. 
 
Now this Deed Witnessed that in pursuance of the aforesaid contract dated 
………………………and in consideration of Canara Bank  having agreed to make payment on the 
bills claimed by the Bidder herein based on the works completed in respect of the above 
referred contract, the Bidder hereby indemnifies and keep harmless Canara Bank & its 
Architect/consultant and its officials/staff from time to time and at all times against all 
actions, prosecutions proceedings, claims, suits, liabilities (including statutory liability), 
penalties, demands, charges, costs (including legal costs) and expenses, damages, losses and 
any other expenses which may be caused to or suffered by or made or taken against the 
Employer arising out of: 
 

i) The breach, default or non-performance of undertakings, warranties, covenants or 
obligations by the Bidder, non-compliance of safety rules, regulations, instructions by 
the Bidder and mishaps occurring at the  site due to faulty work executed by the 
Bidder.  

ii) Any contravention or Non compliance with any applicable laws, regulations, rules, 
statutory or legal requirements by the Bidder. 

 

Further, the Bidder indemnifies to protect and save Canara Bank & its Architect/consultant 
and its officials / staff from against all claims, losses, costs, damages, expenses, action suits 
and other proceedings, resulting from infringement of any law pertaining to patent, 
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trademarks, copyrights etc. or such other statutory infringements in respect of the services 
offered by the Bidder. 
 
All Indemnities shall survive notwithstanding expiry or termination of the contract and Bidder 
shall continue to be liable under the indemnities. 
 
There is no limit to claims made by the Canara Bank /third parties in case of infringement of 
Intellectual property rights or for claims relating to the loss of damage to real property and 
tangible personal property and for bodily injury or death and in these cases the liability will 
be unlimited ”. 
 
 
 
 
Signature of Bidder with Seal 
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ANNEXURE 17: 
 

SCOPE OF COMPREHENSIVE ANNUAL MAINTAINANCE CONTRACT FOR  
STP UNDER DEFECTIVE LIABILITY PERIOD 

 
The tenderer shall offer the following at no extra cost to the bank. 
   
1. The tenderer shall maintain the STP and ensure that it works as per the tendered 
parameters. 
 
2. All the repairs and replacements of spares shall be carried out which are necessitated due 
to usage of system as per tender stipulations.  However, the repairs and replacements 
necessitated by loss or damage due to misuse or accident, fire or natural calamities shall be 
out of the scope of CAMC. 
 
3. The tenderer shall inspect the equipment at least once in a month as a part of 
preventive Maintenance. This is apart from any breakdown visits that may be required 
which may emanate in between the two preventive maintenance inspections. 
 
4. The maximum breakdown time shall be one hour from the time of receiving the complaint 
over phone. If the tenderer is not in a position to set right the defect or repair and put back 
the unit to working condition within three hours, a standby unit to suit the tender 
parameters should be provided immediately. 
 
5. During the Preventive Maintenance, the tenderer shall inspect/ check the equipment and 
record the following in log book, which shall be verified and confirmed by the bank's 
representative. 
 
a. STP System : Any malfunctioning of the components, checking the parameters as per KPCB 
norms. 
 
b. Any other remarks regarding the Electrical System: 
 
c. Any steps to be taken by bank for working of STP unit. 
 
6. During the preventive maintenance inspection, tenderer shall carryout the following apart 
from the other requirements for functioning of system as per tender parameters and same 
shall be recorded in a log book which shall be verified and confirmed by bank's 
representative.  
 
     STP unit :            i. General cleaning     
                             ii. Loose contact,   
                            iii. Leakages in piping, 
                             iv. Other parameters as per KPCB norms. 
 
7. During the break down calls, the nature of repair carried out, parts replaced etc shall be 
recorded in the log book. 

 


